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EXECUTIVE SUMMARY 

 The Tranche 2 of the North-South Road Corridor Investment Program covers Ashtarak-Talin section of 

about 42 km of existing M1 highway (km 29+600 - 71+500). The civil works within the framework of the 

Tranche 2 require substantial land acquisition and resettlement. The Government of Armenia approved 

the Land Acquisition and Resettlement Plan (LARP) of Tranche 2 in September 2012.  

 The Tranche-2 LARP is implementing section by section. The 1st Subsection covers about 9.2 km (road 

section km 58+540 - 67+776), including 5 communities, namely: Eghnik, Katnaghbyur, Davtashen, Verin 

Sasnashen and Nerqin Sasnashen. LARP implementation in the 1st Subsection started in October 2012 

and was completed in January 2013. LARP implementation in the 1st Subsection was carried out by the 

Implementation Team (IT) within Social and Environmental Unit of PMU, which is responsible for overall 

implementation of the plans.  

 The “Economic Development and Research Center” (EDRC) served as an “Independent Monitoring 

Agency” (IMA) and carried out the External monitoring of the LARP. In order to undertake this task, the 

IMA conducted the full range of activities considered under the Compliance Review methodology (based 

on approved IMA Inception Report). The IMA studied the approved LARP, collected and collated 

necessary information, reviewed the project related documents (financial and non-financial), 2 reports 

by the Implementation Team (regarding the works implemented in October and November 2012), and 

the PMU Internal Monitoring Report (January 2013), as well as conducted Key Informant Interviews. In 

addition, the IMA conducted Compliance Review Survey utilizing the stratified, random selection 

techniques, and used Compliance Review Survey Questionnaire, as face-to-face interview instrument 

with AH members, to determine the APs satisfaction. 

 The hereby Final Compliance Report summarizes the results and findings of the Compliance 

Review/External monitoring. The Report provides description of external monitoring process and 

comparative analysis of the entitlements stipulated under the LARP and results of land acquisition and 

delivery of compensations for the 1st Subsection of the Tranche 2. The report presents satisfaction of APs 

and draws lessons and recommendations for further improvements. 

 Based on the findings of the desk and field studies undertaken by IMA it has been verified that in general 

the LARP was implemented successfully. All AHs have received cash compensation. The compensation 

program has been carried out with the satisfaction of the APs. 

 However, 5 local governments (communities) against 16 land plots were compensated by a lower unit 

compensation rate than specified in the LARP. As a result the compensation for 1 community land 

leaseholder was again lower. In the framework of the corrective measures, on 4-11 March, 2013, it is 

planned to conform compensation by signing additional agreements with the mentioned communities 

and a leaseholder to the stipulations of the LARP. 

 In addition, IMA disclosed an AH who had not received additional compensation as a vulnerable AH. The 

AH was registered in the Family Benefit System after cut-off date (during the LARP implementation 

period). This was the reason for not providing compensation. Additional corrective measures should be 

undertaken to find out such poor AHs and provide additional compensation. 

 Based on detailed monitoring and evaluation of the project implementation data and applied 

procedures, IMA states that, besides the described cases, the LARP implementation along the 1st 

Subsection was undertaken in accordance with the stipulations of the LARF/ LARP and in adherence of 

the SPS and ADB guidelines.  

 After full implementation of the suggested 3 corrective measures by the PMU the compensation 

program at the 1st subsection should be considered efficiently completed in accordance with the 

defined policy and operational procedures.  
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I. PROJECT BACKGROUND 

1. The Government of Armenia initiated North-South Road Corridor Investment Program (the Program). 

North-South road corridor extends for 556 km, starting from Bavra (a neighbour area of Georgia) lasting 

to Gyumri, Talin, Yerevan, Goris and Kapan, and ends in Megri (next to the border of Iran). The Asian 

Development Bank (ADB) agreed to support the RA Government in this initiative. In particular, the ADB 

has agreed to provide with a US$ 500 million Multi-Tranche Financing Facility, to finance the Program. 

The RA Ministry of Transport and Communication (MOTC) has been assigned to be an “Executing 

Agency” for the Program, and the “North-South Road Corridor Investment Program” PMU SNCO - 

“Implementing Agency”. 

2. The Program is implemented by separate financial tranches. The Tranche 2 (the T2) of the Program starts 

at km 29+600 in Ashtarak and ends at km 71+500 near Talin. The principal goal of the T2 is to build a 

4-lane dual carriageway road along the existing M1 highway between the Ashtarak and Talin section of 

about 42 km (Km 29+600 - 71+500). 

3. Two bypasses will be constructed in Agarak starting at km 29+934 to km 32+600, and in Ujan from km 

36+600 to km 40+300. The T2 Project will also have a new road alignment (8.95 kilometres) at 

Katnaghbyur starting from km 59+950 to km 68+900 that will be located on the left side of the existing 

highway and re-join the existing alignment near Talin. There are three deviations from the line of the 

existing road: one at each of the communities of Agarak and Ujan, which are aimed at improving the 

safety of the community by moving the high speed traffic away from the developed existing road; and to 

avoid the sensitive archaeological site of Zakari Berd, near the community of Katnaghbyur. T2 includes 

the provision of 18 agricultural underpasses of which 8 are 3m high x 5m wide for animals and 

pedestrians, and 10 which are 4.5m high x 6m wide for agricultural machinery. The nine grade separated 

interchanges provide connection between the new highway and the local roads and communities. Three 

of these interchanges comprise over-bridges and the remaining six are underpasses.  

Figure 1: Tranche 2 Project Location 

 

4. The Civil works within the framework of the T2 require substantial land acquisition and resettlement, 

therefore the T2 Project has been classified as Category “A” based on the ADB’s Operation Manual (OM) 

F1/OP (2009)1. The MOTC has prepared Land Acquisition and Resettlement Plan (LARP) for the T2, which 

has been approved by the Government of Armenia in September 2012.  

                                                             
1
 As per the ADB Operation Manual (OM) F1/OP (2009) a project is classified as Category “A” if > 200 Affected Persons suffer si gnificant impacts 

(relocation or loss of >10% of productive assets). 
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5. The purpose of the LARP is to identify all those who will be affected by the construction of the T2 

highway, assess the extent of the affect, and how they will be compensated to ensure that they are not 

adversely affected or left in a worse situation than in a “without project” situation.  

6. According to the LARP the entire impact along the T2 road entails the acquisition of 1,734,144 sq.m of 

land in 15 villages and 1 town community that equalled total of 838 land plots. In total, the T2 affects 

536 AHs or 2,263 APs (including owners, leaseholders and informal tenants). Among them severely 

affected will be 326 AHs, including 324 AHs who will lose more than 10% of their agricultural land and 2 

AHs who will have to be relocated.  

7. The Tranche 2 LARP is implementing section by section. The 1st Subsection covers 9.236 km (road section 

km 58+540 - 67+776), including 5 communities.  

Table 1: Road PKs for the 1st Subsection communities 

N Community Road PK 

1 Nerqin Sasnashen km 58+540 – km 59+204 

2 Verin Sasnashen km 59+204 – km 61+245 

3 Davtashen km 61+245 – km 63+581 

4 Katnaghbyur km 63+581 – km 66+782 

5 Eghnik km 66+782 – km 67+776 

8. The implementation of the LARP was monitored both internally and externally. The “Economic 

Development and Research Center” (EDRC) serves as an “Independent Monitoring Agency” (IMA) and is 

implementing the External monitoring of the LARP.  

9. The Inception Report of IMA (approved by PMU and ADB) serves as a key methodological base for 

implementation of the External Monitoring. The IMA monitored LARP implementation for the 1st 

Subsection in detail and documented its findings in this Final Compliance Report. The Final Compliance 

Report is communicated to PMU (MOTC) and ADB. 

II. OBJECTIVE AND SCOPE OF THE COMPLIANCE REPORT 

10. The External Monitoring of the LARP for the Tranche 2 of the North-South Road Corridor Investment 

Program entails short-term and long-term M&E activities. The short term M&E refers to the LARP 

implementation Compliance Review.  

11. The main objective of the Compliance Review is to provide independent assessment of LARP 

implementation and impacts, to verify results of internal monitoring, and to suggest adjustments of 

delivery mechanisms and procedures as required. Compliance Review will indicate whether the 

compensation program has been carried out based on the provisions of the LARF/LARP and ADB policy, 

and with the satisfaction of the APs.  

12. The hereby Final Compliance Report summarizes the findings from the Compliance Review for the 1st 

Subsection of the Tranche 2. It presents assessment of the implementation and completion of the LARP 

for the 1st Subsection. 

13. The Report provides description of monitoring process and comparative analysis of the LARP 

implementation planned and actual tallies, delivery of compensations for the 1st Subsection communities 

(Eghnik, Katnaghbyur, Davtashen, Verin Sasnashen and Nerqin Sasnashen) and the entitlements 

stipulated under the approved LARP and LARF. The Report summarizes an assessment of APs 

satisfaction. 
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14. This Final Compliance Report includes a final assessment of the appropriateness of LARP implementation 

for the 1st Subsection and draws recommendations for further improvements.  

15. This Final Compliance Report is a precondition to start of the physical civil works under the 1st Subsection 

of Tranche 2. 

III. COMPLIANCE REVIEW METHODOLOGY 

16. The methodological basis for the Compliance Review was the approved IMA Inception Report. IMA has 

performed the full range of necessary activities stipulated by the methodology.  

17. The IMA studied the approved LARP, collected and collated necessary information, reviewed the project 

related documents (financial and non-financial) and the Internal Monitoring Reports, carried out a 

sample household survey, organized Key Informant Interviews and direct contacts with APs. 

18. During the performed desk reviews IMA studied the following program documents: 

 Description Protocols, including the description of the affected assets for each AP, i.e. description of 

land plots and crops/trees; description of structures/buildings and real estate; description of 

business and company; 

 Valuation Reports, with detailed representation of the results of assets subject to acquisition by 

licensed valuators; 

 Contracts on Acquisition of Property for Public and State Purposes, where together with all the 

required provisions lot-code, surface, compensation amount and bank account, and the person’s 

name are clearly mentioned; It must be signed by all co-owners or by their authorized people.   

 Agreements on Additional Compensation of APs for Acquisition of Property for Public and State 

Purposes, clearly indicating the loss of assets subject to compensation as per LARP; compensation 

amount according to separate assets and their total; bank account (in compliance with what is 

mentioned in Contract on Property Acquisition), the name of the person as well as signatures of all 

co-owners or their authorized people.  

 Payment documents for the Property Acquisition Contracts and Agreements (Payment 

Agreements) indicating compensation aim, bank account, amount, person and date of the 

agreement or contract signing and payment/compensation date.  

 Internal Monitoring Report (January 2013), PMU prepared 1 report describing detailed results of 

Internal monitoring of LARP implementation in the 1st Subsection.  

 Implementation Team-reports, the reports for October and November 2012 of Implementation 

Team օf Social and Environmental Unit of PMU including the description of works implemented by 

the IT in the 1st Subsection.  

 Other documents and datasets. 

19. In the case of the small communities 100% of documents were studied, while for the large communities 

– 30% of documents and profiles of APs were studied (randomly chosen). Nevertheless, in order to make 

sure that compensation had been paid to all APs, 100% of payment orders of APs were studied. 

20. Thus, the PMU database was analyzed, as well as data on assets and relating documents and information 

on AHs/APs were compared /reconciled. 

21. Existence of all contracts, agreements and payment orders were checked, moreover, data contained in 

them were checked for adequacy and compliance, in particular i) signatures of all owners and 
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verification by the notary, ii) compliance of compensation and additional compensation amounts, iii) 

adequacy of bank accounts, iv) compliance of notary verification dates of documents (activities 

implementation) to the existing procedure (implementation schedule). 

22. The process of public hearings and consultations was studied. Appealing procedures were also studied: 

all cases of appeals and responses to them were studied in detail.  

23. Key Informant Interviews with of NSRC PMU and PMC staff, LARP Implementation Team, and community 

officials (in total 8 informants) were carried out during monitoring as a result of which clarifications and 

interpretations were provided to individual issues and questions.  

24. More than 30% of all AHs (or 20 out of 61 AHs) were randomly selected from all communities of the 1st 

Subsection ensuring proportional inclusion of severely affected and vulnerable AHs in the sample. 

Statistical sample survey based on face-to-face interviews was carried out in these AHs by using the 

Compliance Review Survey Questionnaire (methodological details and questionnaire are presented in 

the IMA Inception Report). 

25. The data and results received through quantitative and qualitative studies were compared and, when 

necessary, relevant APs were contacted and additional clarifications received. 

26. The results of external monitoring allowed drawing conclusions on data accuracy, completeness and 

validity of APs and their assets, volumes of compensations and delivery process compliance and 

efficiency. Relevant conclusions and recommendations were presented. Monitoring findings and results 

are presented in this Final Compliance Report. 
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IV. COMPLIANCE REVIEW FINDINGS 

A.  ASSESSMENT OF THE LARP IMPLEMENTATION MODALITIES 

a) Policy and Operational Procedures 

27. In total, the Tranche 2 affects 536 AHs or 2,263 APs (including owners, leaseholders and informal 

tenants). Among them severely affected will be 326 AHs, including 324 AHs who will lose more than 10% 

of their agricultural land and 2 AHs who will have to be relocated. The T2 Project has therefore been 

classified as Category “A” based on the ADB’s Operation Manual (OM) F1/OP (2009)2. 

28. According to the approved LARF, LARF Addendum and Armenian legislation, a LARP was developed and 

approved in September 2012. Its implementation started after September 2012. For the purposes of 

process simplification and management efficiency, the LARP was decided to be implemented in separate 

subsections. The 1st Subsection selected is the simplest section in terms of impacts and management, as 

there are no cases of resettlement, structure or building acquisition, and business or employment loss 

(temporary or permanent), as well as cases of relocation. Besides, it does not involve any expropriation 

cases. LARP implementation in the 1st Subsection started in October 2012 and completed in January 

2013.  

b) Determination of the Actual Scope of Project Impact 

29. The project impacts were determined and identified the cases of loss of land and other assets (crops, 

tree) resulted from the construction needs along the 1st Subsection (km 58+540 - 67+776). 

Compensation and rehabilitation measures have been reviewed and assessed based on these impacts.  

30. As per the approved LARP, the scope of project impact in the 1st Subsection entailed 112 land plots 

(including 49 Community and 63 Private plots) with total size of land take for project needs 499,649 

sq.m, which makes 28.8 % of 1,734,144 sq.m. land envisaged by the LARP.  

Table 2: Summary of LARP implementation in the 1st Subsection 
(Comparison of LARP planned and Implementation tallies) 

Item:  

Permanent loss of land 

a. Planned under LARP b. Implementation tallies Difference (b-a) 

Plots No Area sq.m. AHs Plots No Area sq.m. AHs Plots No Area sq.m. AHs 

State land 0 0  0 5 21,111  0 5 21,111 0 

Community land 49 373,669  1 (a) 48 346,015  1 (a) -1 -27,654 0 

Private land 63 125,980 63 (b) 59 130,682 60 (c) -4 4,702 -3 

Land Not acquired 7 78,258  4 0 0  0 -7 -78,258 -4 

New land 0 0  0 7 85,407  0 7 85,407 0 

Other acquired land  105 421,391 60 (a, b) 105 412,401 61 (a, c) 0 -8,990 1 

Eghnik 19 50,789 15 (d) 15 53,582 14 (c) -4 2,793 -1 

Katnaghbyur 41 224,926 35 (d) 41 210,071 34 0 -14,855 -1 

Davtashen 30 166,609 13 (a, c) 30 144,399 12 (a)  0 -22,210 -1 

Verin Sasnashen 7 41,343  0 8 69,605  0 1 28,262 0 

Nerqin Sasnashen 15 15,981  1 18 20,150  1 3 4,169 0 

Total for the 1st Subsection 112 499,649 64 (a, b) 112 497,808 61 (a, c) 0 -1,841 -3 

Note: (a) includes 1 Leaseholder AH (on Community land); (b) includes 5 Informal Tenants (on Private lands);  

(c) includes 1 Informal Tenant (on Private land); (d) includes 2 Informal Tenants (on Private lands). 

                                                             
2
 As per the ADB Operation Manual (OM) F1/OP (2009) a project is classified as Category “A” if > 200 Affected Persons suffer si gnificant impacts 

(relocation or loss of >10% of productive assets). 



10 

  

31. For the purpose of contract signing with the APs during LARP implementation it was necessary to split 

real estate units and to register in State Committee of the Real Estate Cadastre before the Contract 

signing. In order to split the real estate units it was necessary to carry out measurement in order to 

divide the maps.  

32. During the LARP implementation phase, cadastre maps were verified (for both private and public lands). 

As a result, 1) acquired land sizes, 2) characteristics of acquired lands (such as, incline, rockiness, and 

surface condition), 3) number of acquired land plots (some land plots were excluded from the 

acquisition area, meanwhile new plots were added) were changed. Based on the changes in the 

measurement data some land plots (51 out of which 15 are private lands and 36 are community lands) 

were also revaluated and in some cases new revaluated unit rates were different from the ones 

stipulated by LARP (for details see Appendix 2 and 3). Finally, this led to changes in impacts and total 

compensation amount. 

33. As per approved LARP, acquisition of State-owned lands was not planned in the 1st Subsection. 

Meanwhile, during the LARP implementation 5 State-owned land plots (21,111 sq.m) were identified. 

The fact is that 4 out of 5 acquired land plots were included in the approved LARP as Community lands (1 

in Katnaghbyur and 3 in Davtashen); however after additional check of the State Committee of the Real 

Estate Cadastre (SCREC) it came out that those lands were owned by the Republic of Armenia. As a result 

of verification of cadastral maps areas of those lands were also changed (see table 3). One more 

State-owned land plot (Verin Sasnashen) was added to the list of lands to be acquired during the LARP 

implementation phase already, as a result of acquired lands area check. No compensation for the 

State-owned lands is planned under the LARP.  

Table 3: LARP implementation in the 1st Subsection by State owned lands 
(Comparison of LARP planned and Implementation tallies) 

Item:  
Permanent loss 

of land 

a. Planned under LARP  
(as Community Land) 

b. Implementation tallies  
(as RA Land) 

DIFFERENCE (b-a) 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

AHs 
Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

AHs 
Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

AHs 

 Former Community Land RA Land     

Katnaghbyur 1 2,003 115,745 0 1 767 0 0 0 -1,236 -115,745 0 

632-001  1 2,003 115,745 0 1 767 0 0 0 -1,236 -115,745 0 

Davtashen 3 28,373 1,843,663 0 3 4,479 0 0 0 -23,894 -1,843,663 0 

123-001 1 26,372 1,685,270 0 1 2,460 0 0 0 -23,912 -1,685,270 0 

125-001 1 899 80,263 0 1 1,412 0 0 0 513 -80,263 0 

126-001 1 1,102 78,130 0 1 607 0 0 0 -495 -78,130 0 

V. Sasnashen 0 0 0 0 1 15,865 0 0 1 15,865 0 0 

Total 4 30,376 1,959,408 0 5 21,111 0 0 1 -9,265 -1,959,408 0 

34. As per approved LARP, it was planned to acquire 49 Community land plots (373,669 sq.m): As a result of 

the Project implementation, 48 Community land plots were acquired (346,015 sq.m): This is due to 

verification of cadastre maps too. The following changes took place: (i) 4 land plots, mentioned as 

Community lands in the approved LARP, were State-owned lands; (ii) 6 additional Community land plots 

were included in the Project impact area and were acquired accordingly; (iii) 3 Community land plots to 

be affected were excluded from the acquisition area and were not acquired (see table 4): Besides, 

functional meaning (usage purpose) of 2 Community land plots was changed: lands, previously being 

agricultural were redefined as non-agricultural ones. All 48 Community land plots are subject of 

compensation according approved LARP (for more details see Table A1 in Appendix 1). Approved LARP 

reported only 1 AH on Community lands in the 1st Subsection, who was compensated during the 

Program implementation (as a leaseholder on Davtashen community land) (Table 4).  
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Table 4: LARP implementation in the 1st Subsection by Community lands 
(Comparison of LARP planned and Implementation tallies) 

Item:  

Permanent loss of land 

a. Planned under LARP b. Implementation tallies Difference (b-a) 

Plots No Area sq.m. AHs Plots No Area sq.m. AHs Plots No Area sq.m. AHs 

Land Not acquired 3 76,515 0 0 0 0 -3 -76,515 0 

Became RA land 4 30,376 0 0 0 0 -4 -30,376 0 

New land 0 0 0 6 69,542 0 6 69,542 0 

Other acquired land  42 266,778 1 (a) 42 276,473 1 (a) 0 9,695 0 

Eghnik 3 14,307 0 2 11,841 0 -1 -2,466 0 

Katnaghbyur 7 163,435 0 6 147,324 0 -1 -16,111 0 

Davtashen 18 138,994 1 (a) 16 113,351 1 (a) -2 -25,643 0 

Verin Sasnashen 7 41,343 0 7 53,740 0 0 12,397 0 

Nerqin Sasnashen 14 15,590 0 17 19,759 0 3 4,169 0 

Total Community Land 49 373,669 1 (a) 48 346,015 1 (a) -1 -27,654 0 

Note: (a) Leaseholder AH. 

35. It was planned to acquire 63 Private land plots by the Project (125,980 sq.m). As a result of the Project 

implementation, 59 Private land plots were acquired with 130,682 sq.m total area: As a result of the 

cadastre maps verification, 4 Private land plots to be affected were excluded from the acquisition area 

and were not acquired. Accordingly, 4 AHs were also excluded from the list of AHs approved by the LARP 

(Table 5).  

36. Consequently, the final number of the AHs was 61 of which 59 AHs are land owners, 1 AH is Informal 

Tenant on Private land and 1 AH is leaseholder on Community land. 

Table 5: LARP implementation in the 1st Subsection by Private lands 
(Comparison of LARP planned and Implementation tallies) 

Item:  
Permanent loss of land 

a. Planned under LARP b. Implementation tallies DIFFERENCE (b-a) 

Plots No Area sq.m. AHs Plots No Area sq.m. AHs Plots No Area sq.m. AHs 

Eghnik 16 36,482 15 (a) 13 41,741 14 (b) -3 5,259 -1 

Katnaghbyur 34 61,491 35 (a) 34 61,981 34 0 489 -1 

Davtashen 12 27,615 12 (b) 11 26,569 11 -1 -1,046 -1 

Verin Sasnashen 0 0  0 0 0  0 0 0 0 

Nerqin Sasnashen 1 391  1 1 391  1 0 0 0 

Total Private Land 63 125,980 63 (c) 59 130,682 60 (b) -4 4,702 -3 

Note: (a) includes 2 Informal Tenants; (b) includes 1 Informal Tenant; (c) includes 5 Informal Tenants. 

37. As per approved LARP 5 AHs were classified as Informal Tenants. During the implementation phase the 

number of Informal Tenants decreased by 4. The reason is that LARP identified 4 Informal Tenants (1 in 

Eghnik, 1 in Davtashen and 2 in Katnaghbyur) who, in fact, were the heirs of deceased owners of the 

acquired lands, and did not have a state registration of inheritance rights. During the LARP 

implementation the above mentioned APs have registered their ownership rights and were 

compensated as full owners. Given the fact that owners of these lands indentified in LARP were dead at 

the implementation stage (leaving the plot without any legal heir); legalization of 4 informal tenants did 

not lead to the change in the total number of AHs. The remaining 1 Informal Tenant (Eghnik) was 

compensated for annual crops in accordance to LARP stipulations.  

38. Thus, the total number of project affected land plots remained unchanged (112 land plots); meanwhile, 

numbers of certain land types were changed. As a result, the size of land taken for project needs 

reduced to 497,808 sq.m, from which 476,697 sq.m is subject of compensation as Private or Community 

Lands. The Table 6 summarizes LARP implementation results by the types of AHs in the 1st Subsection.  
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Table 6: LARP implementation in the 1st Subsection by the types of AHs (No) 

N Community 
Total 
AHs* 

Land 
owners 

Leaseholders 
Informal 
tenants 

Severely 
AHs 

Total 
Vulnerable 

AHs * 

Vulnerable 
Poor AHs 

Vulnerable 
Female/Elderly 

headed AHs 

1 Eghnik 14 13 0 1 7 5 3 3 

2 Katnaghbyur 34 34 0 0 19 11 8 6 

3 Davtashen 12 11 1 0 9 3 1 2 

4 Verin Sasnashen 0 0 0 0 0 0 0 0 

5 Nerqin Sasnashen 1 1 0 0 0 0 0 0 

 Total 61 59 1 1 35 19 12 11 

Note: * without double counting.  

39. Approved LARP reported 1 leaseholder AH in the 1st Subsection. During the Program implementation 1 

leaseholder on Davtashen community land was compensated.  

40. As per approved LARP, 35 AHs (35 land plots) should be compensated for crops: the compensation 

should be for 84,322 sq.m area of crops. As a result of the Project implementation, 34 AHs were 

compensated (34 land plots) for 87,854 sq.m area of crops. 

Table 7: Affected crops in the 1st Subsection 
(Comparison of LARP planned and Implementation tallies) 

Item:  
Affected crops 

a. Planned under LARP b. Implementation tallies DIFFERENCE (b-a) 

Plots  
No 

Area  
sq.m. 

AHs  
No 

Plots  
No 

Area  
sq.m. 

AHs  
No 

Plots  
No 

Area  
sq.m. 

AHs  
No 

Affected crops 35 84,322 35* 34 87,854 34* -1 3,532 -1* 

Eghnik 10 30,675 9* 9 34,207 8* -1 3,532 -1* 

Land Not acquired 1 217 1 0 0 0 -1 -217 -1 

Acquired Land 9 30,458 8* 9 34,207 8* 0 3,749 0* 

Area changed 6 10,303 6 6 14,052 6 0 3,749 0 

Increased 4 5,155 4 4 10,409 4 0 5,254 0 

108-032 1 3,037 1 1 7,100 1 0 4,063 0 

108-034 1 128 1 1 795 1 0 667 0 

108-047 1 387 1 1 904 1 0 517 0 

108-049 1 1,603 1 1 1,610 1 0 7 0 

Decreased 2 5,148 2 2 3,643 2 0 -1,505 0 

108-031 1 1,150 1 1 210 1 0 -940 0 

108-050 1 3,998 1 1 3,433 1 0 -565 0 

Area unchanged 3 20,155 3 3 20,155 3 0 0 0 

Katnaghbyur 14 27,077 15* 14 27,077 15* 0 0 0* 

Davtashen 11 26,569 11* 11 26,569 11* 0 0 0* 

 Note: * without double counting. 

41. The difference between area eligible for crop compensation in approved and implemented LARP was 

due to verification of cadastre maps of lands to be acquired in Eghnik community. In particular, 1 plot 

(217 sq.m, 1 AH) to be compensated for crop loss was excluded from the acquisition list, area of 2 plots 

were reduced (total 1,505 sq.m.) and areas of 4 plots increased (total 5,254 sq.m). As a result, total area 

eligible for crop compensation in Eghnik community and accordingly along the 1st Subsection increased 

by 3,532 sq.m. (Table 7). The area change of the mentioned 6 plots brought to the proportionate change 

in the compensation amount and the unit compensation rate remained unchanged.  

42. Regarding reducing 1 AH to be compensated for crop loss, as we have already mentioned, 1 AH was also 

removed from the list together with the mentioned removed plot in Eghnik community.  

43. There was only 1 tree affected by the Project in the 1st Subsection. 
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44. Approved LARP reported 19 vulnerable AHs (poor, female / elderly headed AHs) in the 1st Subsection. All 

19 AHs were compensated for being socially vulnerable as determined under the LARP. 

45. The severely AHs losing more than 10% of their income generating agricultural land, were reported 35. 

All 35 severely AHs were compensated for the Project severe impact according to their entitlements. 

46. There were no businesses affected or employment losses in the 1st Subsection. No structures or 

buildings were affected by the Project along given subsection. Therefore, there was no need for 

temporary or permanent resettlement or physical relocation.  

c) Minimizing Land Acquisition and Resettlement Impact 

47. Due considerations have been given during the alignment selection and engineering design to minimize 

the adverse impacts of land acquisition and involuntary resettlement. Efforts have been put to 

incorporate the best engineering solution in avoiding large scale land acquisition and resettlement. T2 

Project line goes align with the main existing highway in order to mitigate total adverse impact. As a 

result, 2 cases of resettlement are planned in the whole T2 Project (in Kosh community).  

48. In the 1st Subsection, starting from the 59+950 km to 68+900 km, the new road alignment will be 

located on the left side of the existing highway and will re-join the existing alignment near Talin. A 

deviation from the existing road line is planned near the Katnaghbyur community in order to bypass 

“Zakari Berd” archeological site. Underpasses for pedestrians and animals, as well as, certain 

underpasses for agricultural machinery are planned.  

49. In the 1st Subsection, land acquisition and resettlement impact is minimized: as a result of the Project 

implementation, there are no cases of resettlement, structure or building acquisition, and business or 

employment loss (temporary or permanent), as well as cases of relocation or expropriation. As a result 

of cadastre maps verification in the 1st Subsection, the number of AHs planned in the LARP and the size 

of land taken was reduced. 
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B.  ASSESSMENT OF COMPENSATION DELIVERY 

a) Compensation Eligibility 

50. Compensation eligibility was limited by a cut-off date, June 17, 2011, which is the date the Detailed 

Measurement Survey commenced.  

51. As a result of 100% inventory of Project affected assets, the LARP determined the types of assets and 

income loss subject to compensation and entitlements. As per approved LARP, entitlement provisions 

for APs include provisions for land losses, building/structure losses, crops, plants, (or other objects 

attached to the land), and a business/employment losses based on tax declarations and/or lump sums, 

as well as allowance for severally impact, relocation and vulnerability.  

52. The report below describes the accomplishment in respect with compensation for lost land, lost crops 

and trees, including the additional rehabilitation measures for severe impact and vulnerability. 

b) Compensation for Permanent Loss of Land 

53. The LARP determined replacement cost of land based on existing market value determined by a survey 

of land transactions or, if land markets are absent, productive value/reproduction cost of affected plot. 

The unit compensation rates were assessed by a certified independent evaluator based on 

methodologies acceptable to ADB. Compensation for agricultural and non-agricultural land has been 

derived based on the evaluation reports from the independent valuator. Compensation to the owners 

was calculated at replacement value +15% at market rates. 

54. The agricultural, as well as non-agricultural lands were valued by the Independent valuator based on 

land market sales transactions’ survey. During the LARP preparation there were complaints from APs. 

Following these complaints ADB recruited an accredited independent valuation company to verify and 

validate the valuation results. The valuator reported that the plots in Talin region have been correctly 

assessed.  

55. Total number of affected land plots was 112 (497,808 sq.m), of which 107 (476,697 sq.m) was acquired 

(the remaining plots are State-owned). 104 land plots (475,185 sq.m) were compensated as agricultural 

lands, 3 plots (1,512 sq.m) as non-agricultural lands. In the other hand, 48 land plots were 

community-owned lands with 346,015 sq.m, and 59 – privately owned with 130,682 sq.m. State-owned 

lands are not subject for any compensation (Table 8).  

Table 8: Compensation for Permanent Loss of Land in the 1st Subsection by Land Type 

(Comparison of LARP planned and Implementation tallies) 
Item:  

Permanent Loss of 
Land 

a. Planned under LARP b. Implementation tallies Difference (b-a) 
plots 
No 

area 
sq.m. 

Compensation 
AMD 

AHs 
plots 
No 

area 
sq.m. 

Compensation 
AMD 

AHs 
plots 
No 

area 
sq.m. 

Compensation 
AMD 

AHs 

State-owned lands 0 0 0 - 5 21,111 0 - 5 21,111 0 - 

Total acquired and 
compensated lands 

112 499,649 42,565,802 58 107 476,697 40,620,666 59 -5 -22,952 -1,945,136 1 

Agricultural lands 111 499,619 42,563,546 58 104 475,185 40,542,900 59 -7 -24,434 -2,020,646 1 

Non-Agricultural lands 1 30 2,256 0 3 1,512 77,766 0 2 1,482 75,510 0 

Community lands 49 373,669 22,495,793 - 48 346,015 19,185,048 - -1 -27,654 -3,310,745 0 

Agricultural  48 373,639 22,493,537 - 45 344,503 19,107,282 - -3 -29,136 -3,386,255 0 

Non-Agricultural 1 30 2,256 - 3 1,512 77,766 - 2 1,482 75,510 0 

Private lands 63 125,980 20,070,009 58 59 130,682 21,435,618 59 -4 4,702 1,365,609 1 

Agricultural  63 125,980 20,070,009 58 59 130,682 21,435,618 59 -4 4,702 1,365,609 1 

Non-Agricultural 0 0 0 0 0 0 0 0 0 0 0 0 

Total affected lands 112 499,649 42,565,802 58 112 497,808 40,620,666 59 0 -1,841 -1,945,136 1 
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56. In total, 40,620,666 AMD was compensated to 5 communities and 59 AHs for permanent loss of lands. 

The total compensation amount was reduced by 1,945,136 AMD, compare to the approved LARP. 

Compensation amount for Community Lands decreased by 3,310,745 AMD and for Private Lands 

increased by 1,365,609 AMD (Table 8). 

57. As per approved LARP compensation for Community Lands must have been 22,495,793 AMD. During the 

implementation stage 3 Community Lands were not acquired, 4 became State-owned and 6 new lands 

were acquired. As a result the total compensation amount decreased by 3,359,754 AMD (Table 9). 

Compensation amount of 42 main Community Lands in the right of way increased by about 49,008 AMD. 

Thus, at LARP implementation stage total compensation for Community Lands is 19,185,048 AMD.  

Table 9: Compensation for Permanent Loss of Land in the 1st Subsection by Community Lands 

(Comparison of LARP planned and Implementation tallies) 

Item:  
Permanent loss of Community Land 

a. Planned under LARP b. Implementation tallies Difference (b-a) 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

Total Community lands 49 373,669 22,495,793 48 346,015 19,185,048 -1 -27,654 -3,310,745 

Not acquired 3 76,515 3,974,992 0 0 0 -3 -76,515 -3,974,992 

Became RA land 4 30,376 1,959,408 0 0 0 -4 -30,376 -1,959,408 

New land 0 0 0 6 69,542 2,574,646 6 69,542 2,574,646 

Other acquired land 42 266,778 16,561,393 42 276,473 16,610,402 0 9,695 49,008 

Compensation Unit Rate changed 26 179,016 10,651,644 26 188,747 10,702,646 0 9,731 51,002 

Decreased 16 66,043 4,638,688 16 71,027 3,430,695 0 4,984 -1,207,993 

Eghnik 2 13,930 783,093 2 11,841 599,154 0 -2,089 -183,938 

Katnaghbyur 1 1,911 126,204 1 824 28,428 0 -1,087 -97,776 

Davtashen 2 1,666 737,440 2 1,925 130,611 0 259 -606,829 

Verin Sasnashen 3 40,056 2,436,860 3 48,155 2,253,452 0 8,099 -183,408 

Nerqin Sasnashen 8 8,480 555,091 8 8,282 419,049 0 -198 -136,042 

Increased 10 112,973 6,012,955 10 117,720 7,271,951 0 4,747 1,258,996 

Compensation Unit Rate remained 
unchanged  

16 87,762 5,909,750 16 87,726 5,907,756 0 -36 -1,994 

58. According to approved LARP compensation for Private Lands must have been 20,070,009 AMD. During 

implementation 4 private lands were not acquired and as a result total compensation was reduced by 

208,477 AMD (Table 10). Compensation amount of 59 main private lands in the right of way increased by 

about 1,574,086 AMD. Thus, at LARP implementation stage total compensation for Private Lands is 

21,435,618 AMD.  

Table 10: Compensation for Permanent Loss of Land in the 1st Subsection by Private Lands 
(Comparison of LARP planned and Implementation tallies) 

Item:  
Permanent loss of Private Land 

a. Planned under LARP b. Implementation tallies Difference (b-a) 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

Total Private lands 63 125,980 20,070,009 59 130,682 21,435,618 -4 4,702 1,365,609 

Not acquired 4 1,743 208,477 0 0 0 -4 -1,743 -208,477 

Acquired land 59 124,237 19,861,532 59 130,682 21,435,618 0 6,445 1,574,086 

Compensation Unit Rate changed 15 20,664 2,940,476 15 27,110 4,514,562 0 6,446 1,574,086 

Decreased 0 0 0 0 0 0 0 0 0 

Increased 15 20,664 2,940,476 15 27,110 4,514,562 0 6,446 1,574,086 

Eghnik 10 15,630 2,107,006 10 21,586 3,500,951 0 5,956 1,393,945 

Katnaghbyur 5 5,034 833,471 5 5,524 1,013,611 0 490 180,141 

Davtashen 0 0 0 0 0 0 0 0 0 

Verin Sasnashen 0 0 0 0 0 0 0 0 0 

Nerqin Sasnashen 0 0 0 0 0 0 0 0 0 

Compensation Unit Rate remained 
unchanged  

44 103,573 16,921,056 44 103,573 16,921,056 0 0 0 
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59. As it was mentioned in “Determination of the Actual Scope of Project Impact’’ Section: during the 

verification of cadastre maps, together with surface changes, some plots were revaluated and in some 

cases the revaluated unit rates were different from the ones stipulated by the LARP (for more details see 

also Appendix 2).  

60. In fact during the LARP implementation stage there was a change in unit compensation rate for 36 

community lands if compared with the ones approved by the LARP (Table 9). In particular, the rate 

decreased for 16 plots, and it increased for 10 plots, 4 lands became State-owned and thus their unit 

compensation rate became equal to zero. 6 new lands were added during implementation without any 

rates approved by the LARP. As a result, contracts were signed by the Communities and they were 

compensated by unit rates that differ from the ones envisaged by the LARP.  

61. During LARP implementation there was an increase in the unit compensation rate for 15 Private Lands if 

compared with the one approved by the LARP. As a result, contracts were signed by the private land 

owners and they were compensated by unit rates that differ from the ones envisaged by the LARP 

62. According to the agreement reached with ADB, signed contracts for Community lands of the 1st 

Subsection revaluated during LARP implementation and compensated according to revaluation results 

must be reviewed so that the difference in compensation rates compared to the LARP rates are paid (for 

more details see Appendix 2).  

63. From 4 to 11 March 2013 it is envisaged to sign agreements for those 16 Community Lands of the 1st 

Subsection for which the compensation was paid at lower unit rates than that of stipulated in the 

approved LARP (see Table 9, and Appendix 1 Table A5). The agreements will be addendums to the 

existing land acquisition contracts. It should be noted that the amounts to be additionally paid to the 

Communities will be compensated after the signing of the agreement within 10 banking days.  

64. As a result of additional discussions with ADB it was agreed that the compensation unit rate was higher 

than that of approved by LARP for 15 private and 10 community lands. Contract review is not envisaged 

for 6 new community plots and 4 State-owned property plots. According to the Internal Monitoring 

Report and discussions with ADB, this will not lead to the change of entitlements for the re-valued plots 

and unequal treatment for all affected people, since the valuation difference was mainly due to 

difference in terms of valuation parameters and observation, such as incline, rockiness, and surface 

condition. 

65. After the mentioned changes the total of compensation for community lands will increase by 1,454,381 

AMD making 20,639,430 AMD and will correspond to LARP provisions (see Table 11, and Appendix 1 

Table A5). Thus, the compensation for the 1st Subsection lands will be 42,075,048 AMD. 

Table 11: Compensation for Permanent Loss of Land in the 1st Subsection 

(Comparison of LARP planned, Implementation and Corrected tallies) 

Item:  
Permanent loss of land 

a. Planned under LARP b. Implementation tallies c. Corrected 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

State-owned lands 0 0 0 5 21,111 0 5 21,111 0 

Community lands 49 373,669 22,495,793 48 346,015 19,185,048 48 346,015 20,639,430 

Private lands 63 125,980 20,070,009 59 130,682 21,435,618 59 130,682 21,435,618 

Total acquired and compensated lands  112 499,649 42,565,802 107 476,697 40,620,666 107 476,697 42,075,048 

Not acquired 7 78,258 4,183,469 0 0 0 0 0 0 

Became RA land 4 30,376 1,959,408 0 0 0 0 0 0 

New land 0 0 0 6 69,542 2,574,646 6 69,542 2,574,646 

Other acquired land o/w 101 391,015 36,422,925 101 407,155 39,500,401 101 407,155 39,500,401 

Community land  42 266,778 16,561,393 42 276,473 16,610,402 42 276,473 18,064,783 

Private land 59 124,237 19,861,532 59 130,682 21,435,618 59 130,682 21,435,618 

Total 112 499,649 42,565,802 112 497,808 40,620,666 112 497,808 42,075,048 
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Table 12: Difference of Actual and Corrected Compensation Data against LARP 

(Comparison of LARP planned, Implementation and Corrected tallies) 

Item:  
Permanent loss of land 

Difference of Actual Compensation 
and LARP 

Difference of Corrected 
Compensation and LARP 

Difference of Corrected and 
Actual Compensation 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

State-owned lands 5 21,111 0 5 21,111 0 0 0 0 

Community lands -1 -27,654 -3,310,745 -1 -27,654 -1,856,363 0 0 1,454,381 

Private lands -4 4,702 1,365,609 -4 4,702 1,365,609 0 0 0 

Total acquired and 
compensated lands  -5 -22,952 -1,945,136 -5 -22,952 -490,754 0 0 1,454,381 

Not acquired -7 -78,258 -4,183,469 -7 -78,258 -4,183,469 0 0 0 

Became RA land -4 -30,376 -1,959,408 -4 -30,376 -1,959,408 0 0 0 

New land 6 69542 2574646 6 69,542 2,574,646 0 0 0 

Other acquired land  0 16,140 3,077,476 0 16,140 3,077,476 0 0 0 

Community land  0 9,695 49,009 0 9,695 1,503,390 0 0 1,454,381 

Private land 0 6,445 1,574,086 0 6,445 1,574,086 0 0 0 

Total 0 -1,841 -1,945,136 0 -1,841 -490,754 0 0 1,454,381 

66. IMA reviewed 30% of APs profiles, including protocols for lands, valuation reports, contracts and 

agreements signed with APs, and payments documents in order to be assured that with all AHs contracts 

were signed and compensations were paid according to contract and LARP provisions. 

67. For the 100% of AHs, payment orders, compliance of compensation amount (mentioned there) with the 

bank account, existence of all owners' signatures and validity certified by notary public were checked. 

Compliance of validation dates (implementation of actions) of documents was compared with the 

existing procedure (implementation time-table). IMA ascertained that all AHs were compensated by the 

amount mentioned in the signed contracts. After the signing of agreements for 16 community plots and 

with the leaseholder of Davtashen Community land (March 4-11, 2013) compensation shall be paid 

within 10 banking days and the IMA will monitor these procedures. 

Findings: Changes in land sizes and types, as a result of maps verification, as well as relevant re-valuations 

led to the increase of compensation for Private Lands and - decrease of compensation for Community 

Lands. 

Contracts of land acquisition were signed with all AHs and Communities. AHs were compensated as per the 

LARP provisions. Unit compensation rate for private lands was not reduced. In case of 16 Community lands 

in 5 communities, the contracts were signed and compensated for at the unit compensation rate indicated 

in LARP. As a result the compensation for 1 leaseholder of community land was lower.  It is envisaged to 

have corrective measures with these communities by March 11 which means additional 1,454,381 AMD 

compensation to communities for permanent loss of land. Thus, the compensation for Section 1 lands will 

be 42,075,048 AMD.  

c)  Compensation for Affected Crops and Trees 

68. According to the LARP Entitlements all AHs regardless of legal status (including legalizable and informal 

users) were eligible to be compensated for crops and trees.  

69. Crop compensation was calculated as cash compensation at current gross market rate (inclusive of 

inputs) value of 1 year’s harvest by default. Additional years of crop losses were valued at net value 

(without inputs). The unit rate has been determined based on the yield of major crops for the 2011 

period. 
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70. During project implementation, 34 APs (34 land plots) were compensated for crops in total of 87,854 

sq.m. Crop compensation rate corresponds to the one approved by LARP. Change in the area of lands to 

be acquired in Eghnik community led to proportional change in compensation amount but the 

compensation rate remained unchanged.  

71. Compensation for trees was calculated at market rate based on different methodologies depending on 

whether the affected tree is a wood tree or a productive tree. 

72. In accordance with LARP there was only 1 tree affected by the Project in the 1st Subsection communities. 

During LARP implementation the compensation in the amount of 7,000 AMD was paid to Nerqin 

Sasnashen community (Community land). 

Table 13: Compensation for affected crops and trees in the 1st Subsection 
(Comparison of LARP planned and Implementation tallies) 

Item:  
Affected crops and trees 

a. Planned under LARP b. Implementation tallies DIFFERENCE (b-a) 

Plots  
No 

Area  
sq.m. 

Compensation 
AMD 

AHs  
No 

Plots  
No 

Area  
sq.m. 

Compensation 
AMD 

AHs  
No 

Plots  
No 

Area  
sq.m. 

Compensation 
AMD 

AHs  
No 

Affected crops 35 84,322 3,442,942 35* 34 87,854 3,471,339 34* -1 3,532 28,397 -1* 

Eghnik 10 30,675 1,003,165 9* 9 34,207 1,031,562 8* -1 3,532 28,397 -1* 

Land Not acquired 1 217 10,579 1 0 0 0 0 -1 -217 -10,579 -1 

Acquired Land 9 30,458 992,586 8* 9 34,207 1,031,562 8* 0 3,749 38,976 0* 

Area changed 6 10,303 264,663 6 6 14,052 303,639 6 0 3,749 38,976 0 

Increased 4 5,155 108,255 4 4 10,409 218,316 4 0 5,254 110,061 0 

108-032 1 3,037 63,777 1 1 7,100 148,827 1 0 4,063 85,050 0 

108-034 1 128 2,688 1 1 795 16,695 1 0 667 14,007 0 

108-047 1 387 8,127 1 1 904 18,984 1 0 517 10,857 0 

108-049 1 1,603 33,663 1 1 1,610 33,810 1 0 7 147 0 

Decreased 2 5,148 156,408 2 2 3,643 85,323 2 0 -1,505 -71,085 0 

108-031 1 1,150 72,450 1 1 210 13,230 1 0 -940 -59,220 0 

108-050 1 3,998 83,958 1 1 3,433 72,093 1 0 -565 -11,865 0 

Area unchanged 3 20,155 727,923 3 3 20,155 727,923 3 0 0 0 0 

Katnaghbyur 14 27,077 1,269,918 15* 14 27,077 1,269,918 15* 0 0 0 0* 

Davtashen 11 26,569 1,169,859 11* 11 26,569 1,169,859 11* 0 0 0 0* 

Affected trees (unit) 1 1 7,000 0 1 1 7,000 0 0 0 0 0 

Nerqin Sasnashen 1 1 7,000 0 1 1 7,000 0 0 0 0 0 

Note: * without double counting. 

Findings: During the LARP implementation in the 1st Subsection (km 58+540 - 67+776) each and every 

project affected person eligible to be compensated for crops and trees were issued due cash compensation 

in accordance to LARP stipulations. 

d) Compensation for Leaseholders and Informal Tenants 

73. According to the LARP Entitlements leaseholders’ compensation was calculated based on the market 

value or cadastral value (whichever was highest) of the affected land + 15% in the following proportions 

based on the remaining years of lease: < 25 years, 20% of compensation for affected land.  

74. There was only 1 leaseholder in the first subsection of LARP. This was a land plot in Davtashen 

community with total surface of 1,636 sq.m. During LARP implementation the number of leaseholders 

remained unchanged, while the surface of leased land was corrected (1,852 sq.m.). The compensation in 

the amount of 25,132 AMD was paid to leaseholder. 
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Table 14: Compensation for leaseholders in the 1st Subsection 
(Comparison of LARP planned and Implementation tallies) 

Item:  
Leaseholder on 

Community Land 

a. Planned under LARP b. Implementation tallies DIFFERENCE (b-a) 

Plots  
No 

Area  
sq.m. 

Compensation 
AMD 

AHs  
No 

Plots  
No 

Area  
sq.m. 

Compensation 
AMD 

AHs  
No 

Plots  
No 

Area  
sq.m. 

Compensation 
AMD 

AHs  
No 

Davtashen (117-012 lote-code) 
Leaseholder 1 1,636 147,037 1 1 1,852 25,132 1 0 216 -121,905 0 

75. The amount of lease compensation envisaged in LARP (147,037 AMD) and actually paid (25,132 AMD) 

decreased for 5.9 times. That happened due to the reduction (5.9 times) in the compensation value of 

the leased community land (Table 14).  

76. From 4 to 11 March it is envisaged to sign addendums (in a form of an agreement) for the 1st subsection 

community lands acquisition and existing lease contracts (see ‘Compensation for Permanent Loss of 

Land’ Section). Accordingly, additional compensation amount to be paid to Davtashen community plot 

with 117-012 lot-code will be 706,591 AMD. As a result, additional compensation for a leaseholder will 

be 141,318 AMD. After the indicated changes the total compensation for a leaseholder will make 

166,450 AMD and will correspond to LARP provisions (Table 15). It should be noted that the amounts to 

be additionally paid to the communities and leaseholders will be compensated after the signing of the 

agreement within 10 banking days 

Table 15: Compensation Revision for leaseholders in the 1st Subsection 
(Comparison of LARP planned and Implementation tallies) 

Item:  

Davtashen  
(117-012 lote-code) 

a. Planned under 
LARP 

b. Implementation tallies 
DIFFERENCE (b.2-a) b.1. Actual b.2. Corrected  

(based on LARP rates) 
b.3. Additional  

(b.2-b.1) 
Area  
sq.m. 

Compensation 
AMD 

Area  
sq.m. 

Compensation 
AMD 

Area  
sq.m. 

Compensation 
AMD 

Compensation AMD Area  
sq.m. 

Compensation 
AMD 

Leaseholder 1,636 147,037 1,852 25,132 1,852 166,450 141,318 216 19,413 

Note: This Community Land was 125,658 AMD which after corrective measures will be 832,249 AMD.  

77. According to approved LARP 5 AHs were classified as Informal tenants on private lands (usufructs) in the 

1st Subsection. During the LARP implementation process, it became evident that 4 out of them are the 

heirs of deceased owners of the acquired lands, whose rights were not formally registered. 

78. During the LARP implementation, 4 Informal tenants registered their property rights and received 

relevant compensation as full owners – both for land and crop loss.  

79. Thus, the number of Informal tenants decreased by 4 AHs and finally there remained only 1 Informal 

tenant AH on private land in Eghnik community. The Informal tenant received 175,959 AMD 

compensation, including compensation of 133,329 AMD for crop loss and 42,630 AMD severe impact 

allowance for income loss, in accordance with the LARP.  

Table 16: Compensation for informal tenants in the 1st Subsection 
(Comparison of LARP planned and Implementation tallies) 

Item:  
Informal tenants 

(usufructs) 

a. Planned under LARP b. Implementation tallies DIFFERENCE (b-a) 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

o/w 
Crop 

o/w Severe 
Impact 

Allowance 

AHs 
No 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

AHs 
No 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

AHs 
No 

Eghnik 2 9,386 303,513 197,106 106,407 2 1 6,349 175,959 1 -1 -3,037 -127,554 -1 

108-033 Severely AH 1 6,349 175,959 133,329 42,630 1 1 6,349 175,959 1 0 0 0 0 

108-032 Severely AH 1 3,037 127,554 63,777 63,777 1 0 0 0 0 -1 -3,037 -127,554 -1 

Katnaghbyur 2 495 54,079 31,178 22,901 2 0 0 0 0 -2 -495 -54,079 -2 

108-055 Severely AH 1 364 45,802 22,901 22,901 1 0 0 0 0 -1 -364 -45802 -1 

108-054 1 131 8,277 8,277 0 1 0 0 0 0 -1 -131 -8277 -1 
Davtashen  
(121-048 Severely AH) 1 1,850 233,100 116,550 116,550 1 0 0 0 0 -1 -1,850 -233,100 -1 

Total 5 11,731 590,692 344,834 245,858 5 1 6,349 175,959 1 -4 -5,382 -414,733 -4 
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Findings: Revaluation of the compensation for Community land resulted in the decrease in the 

compensation amount of the leaseholder. The PMU intends to solve the issue and to sign additional 

agreements for the additional compensation amount both with the community and leaseholder (from 4 to 

11 March, 2013). 4 tenants (recorded in the LARP) changed their status by becoming full owners from 

informal tenants and received compensation for land and crops in accordance with the LARP. 1 Informal 

Tenant was compensated according to the LARP. 

e) Compensation Entitlements for Vulnerable groups  

80. As per approved LARP, additional allowances were considered for vulnerable groups, particularly for 

female-headed AHs, elderly headed AHs as well as AHs registered in Family Benefit System (FBS). The 

allowance was equivalent to 6 months of minimum salary (32,500 AMD) as well as employment priority 

in project-related jobs.  

81. According to approved LARP in the 1st Subsection 19 AHs were classified as socially vulnerable. 12 AHs 

were poor and 11 AHs were female or elderly headed AHs.  

82. All 19 AHs received benefits as vulnerable and were compensated in accordance with their entitlements 

stipulated in the LARP (195,000 AMD per vulnerable AH). The total amount of vulnerability allowances 

paid to eligible households totalled to AMD 3,705,000. 

Table 17: Allowances for socially vulnerable AHs in the 1st Subsection 

(Comparison of LARP planned and Implementation tallies) 

Item:  
Vulnerability 

Poor AHs, 
No 

Female/Elderly 
headed AHs, 

No 

Total Vulnerable 
AHs without 

double counting, 
No 

Unit cost,  
AMD 

Compensation, 
AMD 

a. Planned under LARP 12 11 19 32,500 3,705,000 

b. Implementation tallies 12 11 19 32,500 3,705,000 

DIFFERENCE (b-a) 0 0 0 0 0 

Findings: During the LARP implementation in the 1st Subsection the final number of vulnerable AHs 

remained as reported under the approved LARP. All 19 AHs are compensated for being socially vulnerable 

in the amount of 195,000 AMD/AH as stipulated under the Entitlement Matrix of the approved LARP.  

f) Entitlements for the Cases of Severe Impact 

83. In accordance with the Entitlement Matrix, an AH under severe impact was eligible for one additional 

crop compensation covering 1-year’s yield. AHs who did not have any crop during the assets inventory 

process, but had a crop in the previous year, receive the allowance equivalent to 6 months of minimum 

salary (32,500 AMD).  

84. According to approved LARP, a total of 35 AHs were reported as being severely affected by the Project 

i.e. losing more than 10% of their income generating agricultural land. From which 29 AHs (4 Informal 

Tenants and 25 AHs land owners) must have been compensated in the amount equal to 1 year crop and 

6 AHs (land owners) must have received allowance equal to 6 months of minimum salary (195,000 AMD 

per AH).   

85. During the LARP implementation process the number of severely AHs increased by 2 AHs, which are 

subject to compensation equal to 1 year crop (as a result of verification of cadastre maps the sections of 
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plots to be acquired was more than 10%). On the other hand, 1 AH from Eghnik community is not subject 

to severe impact any more since as a result of verification of cadastre maps the surface of the plot to be 

acquired decreased by more than 10%. However, final number of severely AHs remained unchanged 

since during the implementation stage one of the 2 added AHs was originally severely AH.  

86. All of these 35 severely AHs have been compensated according to their entitlements. 

Table 18: Allowances for severe impact in the 1st Subsection 

(Comparison of LARP planned and Implementation tallies) 

Item:  
Severe Impact 

a. Planned under LARP b. Implementation tallies DIFFERENCE (b-a) 

Plots  
No 

Area  
sq.m. 

Compensation 
AMD 

AHs  
No 

Plots  
No 

Area  
sq.m. 

Compensation 
AMD 

AHs  
No 

Plots  
No 

Area  
sq.m. 

Compensation 
AMD 

AHs  
No 

Total 37 92,623 4,155,138 35* 38 96,953 4,106,649 35* 1 4,330 -48,489 0* 

6 months of minimum salary 8 9,209 1,560,000 6* 8 9,485 1,560,000 6* 0 276 0 0* 

Area changed 2 1,983 390,000 2 2 2,259 390,000 2 0 276 0 0 

Katnaghbyur 109-117** 1 680 195,000 1 1 702 195,000 1 0 22 0 0 

Katnaghbyur 109-090** 1 1,303 195,000 1 1 1,557 195,000 1 0 254 0 0 

Area unchanged 6 7,226 1,170,000 5* 6 7,226 1,170,000 6 0 0 0 0 

1-year’s yield 29 83,414 2,595,138 29* 30 87,468 2,546,649 29* 1 4,054 -48,489 0* 

Area changed 3 8,638 181,398 3 3 12,143 169,680 3 0 3,505 -11,718 0 

Eghnik 108-050** 1 3,998 83,958 1 1 3,433 72,093 1 0 -565 -11,865 0 

Eghnik 108-049** 1 1,603 33,663 1 1 1,610 33,810 1 0 7 147 0 

Eghnik 108-032*** 1 3,037 63,777 1 1 7,100 63,777 1 0 4,063 0 0 

Area unchanged 25 73,626 2,341,290 25* 25 73,626 2,341,290 25* 0 0 0 0* 

Not Severely AH (Eghnik) 1 1,150 72,450 1 0 0 0 0 -1 -1,150 -72,450 -1 

New Severely AHs (Eghnik) 0 0 0 0 2 1,699 35,679 2 2 1,699 35,679 2 

Note: * without double counting; ** resulted from the cadastral maps change; *** the acquisition area rose according to the 

land owner's grievance, asking to acquire the land plot totally; grievance was satisfied (See “Complains & Grievance 

Redress Mechanism’ Section). 

Findings: During the LARP implementation in the 1st Subsection the number of severely AHs remained as 

reported under the approved LARP. All 35 severely AHs are compensated for the Project severe impact as 

stipulated under the Entitlement Matrix of the approved LARP. 
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g) Summary of LARP Implementation Actual Budget 

87. The table below summarizes the final figures and provides the comparison of LARP planned budget and 

the actual implementation results in the 1st Subsection communities. It should be noted that according 

to additional agreements compensation in the amount of 1,454,381 AMD shall be paid for 16 community 

lands, after it total compensation amount for lands in the 1st Subsection will make 42,075,048 AMD. 

According to additional agreement compensation for community leaseholder AHs will increase by 

141,318 AMD resulting in the total compensation amount of 166,450 AMD for leaseholders.  

Table 19: Comparison of LARP planned budget versus the actual implementation results in the 1st Subsection 

Item 
a. Planned 
under LARP 

b. Implementation 
tallies 

c. Adjustment 
required 

d. Correction 
Difference 

(b-a) 
Difference 

(d-a) 
Note 

Total Land plots (No) 112 112 0 112 0 0 1 

Private Land plots (No) 63 59 0 59 -4 -4 2 

Community Land plots (No) 49 48 0 48 -1 -1 2 

Total size of land takes (sq.m.) 499,649 497,808 0 497,808 -1,841 -1,841 3 

Land compensation (AMD) 42,565,802 40,620,666 1,454,381 42,075,048 -1,945,136 -490,754 4 

Private Land plots 20,070,009 21,435,618 0 21,435,618 1,365,609 1,365,609 4 

Community Land plots 22,495,793 19,185,048 1,454,381 20,639,430 -3,310,745 -1,856,363 4 

Compensation for structures and 
buildings (AMD) 

0 0 0 0 0 0  

Compensation for crops (AMD) 3,442,942 3,471,339 0 3,471,339 28,397 28,397 5 

Compensation for trees (AMD) 7,000 7,000 0 7,000 0 0  

Leaseholders (AMD) 147,037 25,132 141,318 166,450 -121,905 19,413 6 

Business (AMD) 0 0 0 0 0 0  

Employment (AMD) 0 0 0 0 0 0  

Vulnerable (AMD) 3,705,000 3,705,000 0 3,705,000 0 0  

Severe impact (AMD) 4,155,138 4,106,649 0 4,106,649 -48,489 -48,489 7 

Registration services (AMD) 4,428,498 3,228,000 0 3,228,000 -1,200,498 -1,200,498 8 

Total (AMD) 58,451,417 55,163,786 1,595,700 56,759,486 -3,287,631 -1,691,931  

 
Note 1: Also includes state-owned lands which are not subject to any compensation.  

Note 2: Number of plots decreased during implementation due to adjustment of cadastre maps. 

Note 3: During implementation verification of cadastre maps brought to the decrease of the total area of lands to 

be acquired for the project by 1,841 sq.m, including the area of Community lands subject to acquisition decreased 

by 24, 654 sq.m. and that of Private lands increased by 4,702 sq.m. and the area of State-owned lands increased 

by 21,111 sq.m.  

Note 4: Total amount of compensation decreased by 1,945,136 AMD due to the adjustment in the number and 

area of community and private lands subject to acquisition, as a result:  

a) 7 plots were not acquired (4 Private lands with compensation amount of 208,477 AMD), 3 Community 

lands with compensation amount of 3,974,992 AMD. Total compensation amount should have been 

4,183,469 AMD.  
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b) It was envisaged compensation of AMD 1,959,408 for 4 Community land plots, however, after checks and 

verifications it turned out that these plots were not Community land, but State-owned, therefore – not 

eligible for compensation;  

c) at the implementation stage 6 community lands subject to compensation were added with the 

compensation amount of 2,574,646 AMD 

d) total compensation amount of acquired Private lands increased by 1,574,086 AMD due to the increase in 

the surface subject to acquisition.  

e) total compensation amount of acquired Community lands increased by 49,008 AMD due to adjustment in 

surface to be taken and unit compensation rates.  

However, at the implementation stage in case of 16 Community lands unit compensation rate decreased as 

compared to the one envisaged by the LARP. In the framework of corrective measures from 4 to 11 March 2013 

the PMU plans to sign additional agreements with those communities in order to pay the difference of 

compensation rates. After the indicated changes the total compensation for acquisition of community lands will 

increase by 1,454,381 AMD and will comply with the LARP provisions. As a result, the total compensation amount 

for lands on the 1st Subsection will be 42,075,048 AMD which is lower than it was envisaged by LARP. In this case 

the decrease of compensation amount is due to the decrease of the total surface of the land subject to acquisition 

based on the verification of cadastre maps and this corresponds to the LARP provisions.  

Note 5: The total compensation for annual crops increased by AMD 28,397. The difference is explained by the 

adjustment in the area of land which was subject to acquisition as a result of which the total area of crop 

compensation increased by 3,532 sq.m. Therefore the compensation amount also increased, and compensation 

unit rate remained unchanged.  

Note 6: AH is a leaseholder of community land. The difference between the compensation envisaged by the LARP 

and actually paid for lease is explained by the decrease in the compensation value of leased land. After signing an 

additional agreement on community land acquisition, the compensation value of the land will be adjusted, as a 

result of which, the leaseholder’s compensation will also be adjusted by signing an additional agreement. 

Agreement signing with Leaseholders is envisaged by the PMU for the period from 4 to 11 March 2013. 

Leaseholders with agreements will additionally be compensated the amount equal to 141,318 AMD. After the 

indicated changes total compensation for a leaseholder will make 166,450 AMD which is more by 19,413 AMD 

than it was envisaged by LARP. In this case the increase of leaseholder’s compensation amount is due to the 

increase of the surface of leased community land based on the verification of cadastre maps and corresponds to 

the LARP provisions.  

Note 7: The amount decreased by 48,489 AMD. Because of verification of cadastre maps in Eghnik community 

surfaces subject to acquisition were changed, accordingly:  a) 1 AH is nor severely affected any longer (72,450 

AMD compensation was envisaged); b) compensation for 1 AH decreased by 11,865 AMD (compensation rate 

remained unchanged); c) 2 AHs were severely affected (35,679 AMD); d) compensation amount for 1 AH increased 

by 147 AMD (compensation rate remained unchanged).  

Note 8: This item includes costs for the legalizations of incomplete documents of landowners: state registration of 

property rights, provision of credentials, as well as inheritance certificates. Due to the changes in the tariffs for 

cadastral and notary services during 2012, total amount of costs for Registration services decreased by AMD 

1,200,498 due to decreased tariffs as compared to the plan. 
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C. COMPENSATION DELIVERY PROCESS 

a) Public Consultations and Awareness Raising  

88. Public consultations and awareness raising process started before the LARP implementation. 

Particularly, awareness raising and public consultations were organized in all 16 communities of T2 

(including 5 communities of the 1st Subsection) during 17-24 August, 2011. Representatives from the 

PMU, design and valuation consultants, and ADB Country Office participated to those meetings. During 

this period, the process was thoroughly explained to the AHs and necessary information on their rights 

was provided.  

89. Since the LARP implementation launched, from September 2012, staff of the Implementation Team has 

had meetings with the heads of all communities of the 1st Subsection, to inform them about the starting 

of LARP implementation and on the purpose of provision of approved LARP complete document.       

90. Simultaneously, official notification were sent to all APs of the 1st Subsection, on starting of LARP 

implementation process, clear details on real estate acquisition conditions (entitlements and 

compensation), as well as the LARP Information Pamphlet was provided to each of them.   

91. Consultation and assistance was given to APs in all legal and organizational issues. In case of deceased 

owners: regulation of heritage right recognition, right registration. In case of absence of the owner from 

the country, regulation of the provision of power of attorneys, etc.  

92. During the meetings with APs, also was updated the information on APs (presence of all the owners, 

availability and validity of necessary documents, etc.). 

Finding: Awareness raising and public consultations process was properly organized based on LARP 

requirements.   

b) Complaints & Grievance Redress Mechanism 

93. To assess the grievance redress process, the IMA requested all the copies of submitted Complaints. The 

PMU ensured provision of all (6) complaints. The IMA studied the contents, character and relevance of 

these complaints. 

94. Complaints were submitted to the community GRG, at that, 5 cases were submitted to the Katnaghbyur 

community and 1 was submitted to the Eghnik community GRG. In GRGs, complaints were properly 

recorded in the grievance recording books. The day of the complaint submission was recorded as well. 

GRG representatives responded to the submitted complaints in written form within defined dates.    

95. As a result, 2 out of 6 complaints submitted to the GRG were readdressed to PMU/MOTC, and final 

decisions on 4 complaints were made at the GRG level.  

96. 2 of these complaints related to the AP’s desire to acquire the all land instead of affected part. According 

to the RA Eminent Domain law, the owner should have been decide to sell the all or affected part of the 

land during the 2 months after notification about the land acquisition, the decision cannot be changed 

during the LARP implementation, so the complaints couldn’t be satisfied. IMA agrees with the GRG 

decision.  

97. 1 complaint related to land valuation. GRG did not satisfy the complaint. In the response letter sent to 

the applicant, it was mentioned that the applicant was eligible to appeal against the valuation results 

judicially. Compensation size for the land plot was not changed. The applicant did not appeal.    
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98. 1 complaint, submitted by the family of the land owner, related to a problem of getting a warrant from 

the owner who was absent from the RA.  In the written response to the applicant, it was mentioned 

that in transactions with real estate, a warrant from the owner, which has a legal force, must be 

submitted. Later on, the owner gave a power of attorney and the land was acquired according to the 

LARP procedures.   

99. Decisions on 2 complaints readdressed to PMU/MOTC were made within defined dates for benefit of the 

applicant. The reason is that the remaining parts of the mentioned land plots would become useless in 

case of partial acquisition. Therefore, it was decided to satisfy the land owner's request and acquire the 

land plot totally.  

Findings: There were 6 cases of complaints in the 1st Subsection, of which 2 were solved for benefit of the 

applicant. Grievance redress was conducted in compliance with defined procedures and within defined 

dates, answers were properly reasoned. The pace and quality of revision verify the efficiency of Grievance 

Redress Mechanism. 

c) Expropriation and Measures taken 

100. There were no cases of Expropriation in the 1st Subsection. 
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D. ASSESSMENT OF PUBLIC SATISFACTION 

101. The IMA conducted a Compliance Review survey in all affected communities under the 1st Subsection. 

Survey sample covered more than 30 percent of all AHs. As a result, 20 AHs were randomly selected; 

face-to-face interviews were successfully implemented with 19 thereof, based on “Compliance Review” 

questionnaire. One of the arable land owners in Eghnik community, which was randomly included in 

the sample, has never lived in that community, and has been permanent resident of Yerevan. This HH 

was not interviewed.  

102. Consequently, results obtained from 19 AHs or 31% of all AHs were inputted in the database, data were 

logically checked and verified. Accordingly, data was compared with desk review results and other data 

from the PMU where necessary. In certain cases, AHs were contacted to check and verify data and 

information.   

103. According to obtained results, overall response illustrates a quite positive picture. All interviewed AHs 

stated that they had received official notification on compensation amount and entitlements. 

104. All 19 AHs mentioned that they had received and agreed with description / measurement data 

mentioned in the Description Protocol. They all signed Description Protocols, as well as Contracts.    

105. All 19 interviewed AHs confirmed the receipt of cash compensation. All 19 AHs received the 

compensation via bank transfer, which had been considered a convenient way for all.  

106. Overall satisfaction from the LARP procedure is quite high and has the following state (see the table 

below). Great majority of the interviewed AHs are completely or partially satisfied with various 

processes of the Project.  

Table 20: Satisfaction of AHs from the LARP implementation processes 

 
Completely 

satisfied 
Partially 
satisfied 

Not so 
satisfied 

Dissatisfied 
Very 

dissatisfied 
Total 

1) Processes of Measurement and 
Description Protocol formulation 

14 4 1 0 0 19 

2) Assets and property valuation 13 4 2 0 0 19 

3) Additional compensation amount 
(crop, trees and allowances) 

14 2 2 1 0 19 

4) Total amount of compensation 13 4 2 0 0 19 

5) Payment procedure 14 4 1 0 0 19 

 

107. As it is shown in the table above, only 1 interviewed AH is dissatisfied with the process, particularly 

with the compensation amount. This AH raised a written grievance and received a written response. 

Nevertheless, the problem was not solved for benefit of the AH, thus the response was very 

dissatisfactory. IMA identified, that the issue referee to eligibility for additional compensation 

(allowances) for poor families registered in Family Benefit System after cut-off date.  

108. According to the IMA, LARP implementation needs some improvements and as per LARF/LARP all those 

AHs that were included in the Family Benefit System after the cut-off date shall get additional 

compensation as vulnerable HHs.  

109. All 19 AHs mentioned that public hearings and consultancies had been organized in their communities. 

Only 2 of them had not participated as they had been absent from the community or it had not been 

convenient for them.  

110. Analyzing obtained results, it comes out that the process of public hearings and consultancy was 

comprehensive, including answers to all important questions.  
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111. 18 AHs evaluated the process of public hearings and consultancy, of which 15 AHs considered them 

very useful and 3 AHs considered useful. 

112. 5 AHs out of 19 interviewed AHs were vulnerable, and 12 were severe AHs. Overall, 75 persons lived in 

those 19 AHs, of which 36 were female. The survey results identified, that LARP implementation 

corresponds to gender and social characteristics of AHs.  

Findings: All APs confirmed the receipt of cash compensation. LARP implementation and compensation 

program has been carried out with the satisfaction of the APs. However, Correction measures are required 

at the implementation stage in terms of providing compensation to AHs included in Family Benefit System.  
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V. CONCLUSIONS AND LESSONS LEARNT 

113. Based on the methodology adopted in the Inception Report, the IMA carried out detailed monitoring 

and assessment of LARP implementation under North-South Road Corridor Investment Program 

Tranche 2, the 1st Subsection (km 58+540 - 67+776). 

114. Applied methodology allowed obtaining reliable monitoring and evaluation results and drawing 

conclusions and recommendations. In particular, the following findings were received by IMA:  

i) Total number of affected land plots (in all project affected 5 communities) was 112, 5 of which 

were State-owned lands, 48 – Community lands and 59 – Private lands. As a result, 107 privately 

and community owned lands have been acquired and compensated. 

ii) No structures or buildings were affected along given subsection. Therefore, there was no need for 

temporary or permanent resettlement or physical relocation. There were no businesses affected or 

employment losses in the 1st Subsection. 

iii) Total number of affected households was 61, of which 59 households permanently loosed their 

lands, 1 AHs was a Leaseholder of community land and 1 AHs was Informal tenant on private land. 

34 households were eligible for compensation for croppies (including the Informant tenant). Only 

one tree was affected and Nerqin Sasnashen community compensated for this. 

iv) For all affected land plots, Description protocols and Valuation reports were prepared. Adjustments 

and corrections of cadastral maps resulted in essential changes in impact types and size. 

Accordingly, Description protocols and Valuation reports were updated. However, hard copies of 

these documents for those affected land plots that were either corrected or appeared during the 

LARP implementation are missing at PMU and only electronic versions of these documents are kept 

at PMU. 

v) According to the IMA household survey, all AHs were provided Description protocols and Valuation 

reports and all AHs agree with these information.  

vi) Contracts were signed with all AHs and compensations were paid. Payments were processed 

through bank transfers. None of AHs objected the chosen payment method.  

vii) For permanent loss of 59 Private lands 59 AHs were compensated in total 21,435,618 AMD. This 

exceeds LARP budget by 1,365,609 AMD. For 15 Land plots (27,110 sq.m) unit compensation rate 

increased and for 44 Land Plots (103,573 s.qm) unit compensation rate was unchanged. 

viii) For permanent loss of 48 Community lands 5 communities were compensated in total 19,185,048 

AMD. This amount is lower than LARP budget by 3,310,745AMD. From 48 Community lands, 16 

land plots (87,726 sq.m or 25.4%) were compensated according to LARP rates, 10 land plots 

(117,720 sq.m or 34%) were compensated in higher unite rate and 16 land plots (71,027 sq.m or 

20.5%) – in lower unit rate (compare to the approved LARP). Remaining 6 land plots (69,542 sq.m 

or 20.1%) are new plots appeared in acquisition area and are not included in approved LARP. PMU 

needs undertake additional corrective measures for all cases, when unit compensation rate 

decreased.  

ix) During the LARP implementation in the 1st Subsection each and every project AHs eligible to be 

compensated for crops were issued due cash compensation. 34 land plots were compensated for 

crops in total of 87,854 sq.m. Total compensation amount was 3,471,339 AMD, which exceeds 

LARP by 28,397 AMD. This is due to revaluation of 6 land plots in Eghnik. As a result unit 

compensation rate was not changed. It complies with approved LARP. 
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x) In accordance with LARP there was only 1 tree affected by the Project in the 1st Subsection. Nerqin 

Sasnashen community compensated 7,000 AMD, in accordance to LARP stipulations. 

xi) The number of leaseholders remained as reported under the approved LARP - 1 AHs. This 

leaseholder was compensated in the amount of 25,132 AMD. Revaluation of the compensation for 

Community land resulted in the decrease in the compensation amount of the leaseholder. This 

should be adjusted based on approved LARP. 

xii) 5 Informal tenants changed their status by becoming landowners from unregistered tenants and 

received compensation for land and crops in accordance with the LARP. The final number of Informal 

tenants had reduced to 1 AH. This Informal tenant was compensated for annual crops and Project 

severe impact in accordance to the LARP stipulations. 

xiii) According to approved LARP 19 AHs were classified as socially vulnerable in the 1st Subsection. 12 

AHs were poor and 11 AHs were female or elderly headed AHs. During the implementation phase 

the final number of vulnerable AHs remained as reported under the approved LARP. All 19 AHs are 

compensated for being socially vulnerable in the amount of 195,000 AMD/AH as stipulated under 

the Entitlement Matrix of the LARP. However, IMA find out 1 AH who has been registered in the 

Family Benefit System during the LARP implementation (or after cut-off date). This vulnerable AH 

not received additional compensation. Additional corrective measures should be undertaken to find 

out such poor AHs and provide additional compensation. 

xiv) Prior to LARP implementation, public consultations were organized in all communities. All AHs were 

properly notified formally. Implementing Team specialist met with APs during the LARP 

implementation process. Awareness raising and public consultations process was properly organized 

based on LARP requirements. Nevertheless, separate cases were disclosed when AHs had submitted 

decisions on partial or complete sales of land, or complaints after the set deadlines expiration.    

xv) There were 6 cases of complaints in the 1st Subsection, of which 2 were solved for benefit of the 

applicant. Grievance redress was conducted in compliance with defined procedures and within 

defined dates, answers were properly reasoned. The pace and quality of revision verify the efficiency 

of Grievance Redress Mechanism. 

xvi) There were no cases of expropriation in the 1st Subsection communities. 

xvii) Sample survey carried out among AHs in the size of 30% of total proved that LARP implementation 

and compensation program has been carried out with the satisfaction of the APs.  

115. Although findings show that LARP was mainly implemented successfully, IMA believes in importance of 

implementing following corrective measures: 

a. Re-sign contracts with 5 communities (Local Governments) for compensating 16 land plots according 

to the LARP , 

b. Re-sign the contract with 1 leaseholder in Davtashen community and increase the size of 

compensation according to the LARP. 

c. Review the number of poor families and provide additional compensation to those, who were 

registered in the Family Benefit System of the Ministry of Labor and Social Issues after cut-off date. 

116. At the same time, IMA drew the following lessons and recommendations in order to further improve 

LARP implementation in next subsections: 

i) Enhance the structure of the database describing the impact zone parameters by making it more 

comprehensive and more user friendly for analyses and comparison. It is advisable to maintain data 

in more adequate software – for example in MS Access or SPSS instead of МS Excel. 

ii) Documentation of public awareness and consultation process needs to be improved. These 

processes need to be properly protocolized by recording the place, date and time, discussion 
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subject, questions and then archived. Internal Monitoring Reports need to address these issues in 

more details. 

iii) Prior to starting implementation of LARP in the next subsections, it is recommended to repeat 

public consultations in all communities by paying special attention to a) notifying AHs on the 

deadlines to make decision on partial or complete sales of land, b) notifying on acceptable 

deadlines for complains and appeals.  

iv) Cadastre maps review can lead to rather sharp deviations of impact as compared to the LARP. 

Unlike the 1st subsection, not only new community lands but also new private lands may be 

covered by the acquisition area. Therefore, in any case, before signing the contracts, it is necessary 

to publicize the final list of land plots and individuals eventually affected by the Program for coming 

subsections. Adjusted or corrected Description protocols need to be re-signed with AHs and copies 

of signed documents shall be archived in the PMU (not only electronic versions).  

117. Internal Monitoring Reports should pay more attention at reasoning of the applied unit conpensation 

rates, providing detailed data and comparisons for each land plot.   

118. Clear time schedule needs to be set for the “Implementation Team Reports” and “Internal Monitoring 

Reports”, as currently those reports do not have a clear periodicity and are submitted irregularly, which 

complicates the implementation of External monitoring.  

119. Summarizing external monitoring results, IMA finds that after implementation of the suggested 3 

corrective measures by the PMU at the 1st subsection the compensation program should be 

considered efficiently completed in accordance with the defined policy and operational procedures. In 

that case, the stipulations of approved LARF/LARP will be ensured, in adherence of the SPS and ADB 

guidelines, and with the satisfaction of the APs.  

120. Full implementation of corrective measures will serve a precondition to launch civil works along the 

road section km 58+540 to km 67+776 of the M1 highway. 
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Appendix 1. IMA External Monitoring: Verification of Compensation data for Permanent loss of land 

Table A1: LARP Implementation in the 1st Subsection by Community Lands 
(Comparison of LARP planned and Implementation tallies) 

Item:  
Permanent loss of land 

a. Planned under LARP b. Implementation tallies DIFFERENCE (b-a) 

Plots No Area sq.m. AHs Plots No Area sq.m. AHs Plots No Area sq.m. AHs 

Eghnik 3 14,307 0 2 11,841 0 -1 -2,466 0 

Not acquired 1 377 0 0 0 0 -1 -377 0 

Became RA land 0 0 0 0 0 0 0 0 0 

New land 0 0 0 0 0 0 0 0 0 

Other acquired land 2 13,930 0 2 11,841 0 0 -2,089 0 

Katnaghbyur 7 163,435 0 6 147,324 0 -1 -16,111 0 

Not acquired 1 73,244 0 0 0 0 -1 -73,244 0 

Became RA land 1 2,003 0 0 0 0 -1 -2,003 0 

New land 0 0 0 1 60,810 0 1 60,810 0 

Other acquired land 5 88,188 0 5 86,514 0 0 -1,674 0 

Davtashen 18 138,994 1 (a) 16 113,351 1 (a) -2 -25,643 0 

Not acquired 0 0 0 0 0 0 0 0 0 

Became RA land 3 28,373 0 0 0 0 -3 -28,373 0 

New land 0 0 0 1 6,075 0 1 6,075 0 

Other acquired land 15 110,621 1 (a) 15 107,276 1 (a) 0 -3,345 0 

Verin Sasnashen 7 41,343 0 7 53,740 0 0 12,397 0 

Not acquired 0 0 0 0 0 0 0 0 0 

Became RA land 0 0 0 0 0 0 0 0 0 

New land 0 0 0 0 0 0 0 0 0 

Other acquired land 7 41,343 0 7 53,740 0 0 12,397 0 

Nerqin Sasnashen 14 15,590 0 17 19,759 0 3 4,169 0 

Not acquired 1 2,894 0 0 0 0 -1 -2,894 0 

Became RA land 0 0 0 0 0 0 0 0 0 

New land 0 0 0 4 2,657 0 4 2,657 0 

Other acquired land 13 12,696 0 13 17,102 0 0 4,406 0 

Total Community Land 49 373,669 1 (a) 48 346,015 1 (a) -1 -27,654 0 

Note: (a) includes 1 leaseholder AH. 

Table A2: Compensation for Permanent Loss of Land in the 1st Subsection, breakdown by ownership type  
(Comparison of LARP planned and Implementation tallies) 

Item:  
Permanent loss 

of land 

a. Planned under LARP b. Implementation tallies DIFFERENCE (b-a) 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

AHs 
Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

AHs 
Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

AHs 

RA land 0 0 0 0 5 21,111 0 0 5 21,111 0 0 

Katnaghbyur 0 0 0 0 1 767 0 0 1 767 0 0 

Davtashen 0 0 0 0 3 4,479 0 0 3 4,479 0 0 

V. Sasnashen 0 0 0 0 1 15,865 0 0 1 15,865 0 0 

Community land 49 373,669 22,495,793 1 48 346,015 19,185,048 1 -1 -27,654 -3,310,745 0 

Eghnik 3 14,307 803,738 0 2 11,841 599,154 0 -1 -2,466 -204,584 0 

Katnaghbyur 7 163,435 8,446,201 0 6 147,324 7,049,873 0 -1 -16,111 -1,396,329 0 

Davtashen 18 138,994 9,722,529 1 16 113,351 7,847,842 1 -2 -25,643 -1,874,687 0 

V. Sasnashen 7 41,343 2,515,970 0 7 53,740 2,631,231 0 0 12,397 115,261 0 

N. Sasnashen 14 15,590 1,007,355 0 17 19,759 1,056,948 0 3 4,169 49,593 0 

Private land 63 125,980 20,070,009 64 59 130,682 21,435,618 60 -4 4,702 1,365,609 -4 

Eghnik 16 36,482 5,266,962 15 13 41,741 6,572,721 14 -3 5,259 1,305,759 -1 

Katnaghbyur 34 61,491 10,052,245 36 34 61,981 10,232,386 34 0 489 180,141 -2 

Davtashen 12 27,615 4,668,492 12 11 26,569 4,548,202 11 -1 -1,046 -120,290 -1 

V. Sasnashen 0 0 0 0 0 0 0 0 0 0 0 0 

N. Sasnashen 1 391 82,310 1 1 391 82,310 1 0 0 0 0 

Total 112 499,649 42,565,802 65 112 497,808 40,620,666 61 0 -1,841 -1,945,136 -4 
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Table A3: Compensation for Permanent Loss of Land in the 1st Subsection, by communities and ownership type 
(Comparison of LARP planned and Implementation tallies) 

Item:  
Permanent loss 

of land 

a. Planned under LARP b. Implementation tallies DIFFERENCE (b-a) 

Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

AHs 
Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

AHs 
Plots 
No 

Area 
sq.m. 

Compensation 
AMD 

AHs 

Eghnik 19 50,789 6,070,701 15 15 53,582 7,171,875 14 -4 2,793 1,101,175 -1 

RA 0 0 0 0 0 0 0 0 0 0 0 0 

Community 3 14,307 803,738 0 2 11,841 599,154 0 -1 -2,466 -204,584 0 

Private 16 36,482 5,266,962 15 13 41,741 6,572,721 14 -3 5,259 1,305,759 -1 

Katnaghbyur 41 224,926 18,498,447 36 41 210,071 17,282,258 34 0 -14,855 -1,216,188 -2 

RA 0 0 0 0 1 767 0 0 1 767 0 0 

Community 7 163,435 8,446,201 0 6 147,324 7,049,873 0 -1 -16,111 -1,396,329 0 

Private 34 61,491 10,052,245 36 34 61,981 10,232,386 34 0 489 180,141 -2 

Davtashen 30 166,609 14,391,021 13 30 144,399 12,396,044 12 0 -22,210 -1,994,977 -1 

RA 0 0 0 0 3 4,479 0 0 3 4,479 0 0 

Community 18 138,994 9,722,529 1 16 113,351 7,847,842 1 -2 -25,643 -1,874,687 0 

Private 12 27,615 4,668,492 12 11 26,569 4,548,202 11 -1 -1,046 -120,290 -1 

V. Sasnashen 7 41,343 2,515,970 0 8 69,605 2,631,231 0 1 28,262 115,261 0 

RA 0 0 0 0 1 15,865 0 0 1 15,865 0 0 

Community 7 41,343 2,515,970 0 7 53,740 2,631,231 0 0 12,397 115,261 0 

Private 0 0 0 0 0 0 0 0 0 0 0 0 

N. Sasnashen 15 15,981 1,089,665 1 18 20,150 1,139,258 1 3 4,169 49,593 0 

RA 0 0 0 0 0 0 0 0 0 0 0 0 

Community 14 15,590 1,007,355 0 17 19,759 1,056,948 0 3 4,169 49,593 0 

Private 1 391 82,310 1 1 391 82,310 1 0 0 0 0 

Total 112 499,649 42,565,802 65 112 497,808 40,620,666 61 0 -1,841 -1,945,136 -4 

 

 

 

Table A4: Compensation for Permanent Loss of Land in the 1st Subsection by communities 
(Comparison of LARP planned and Implementation tallies) 

 a. Planned under LARP b. Implementation tallies Difference (b-a) 

Item:  
Permanent loss of 

land 
Plots No 

Area 
sq.m. 

Compensa
tion AMD 

AHs Plots No 
Area 
sq.m. 

Compensa
tion AMD 

AHs Plots No 
Area 
sq.m. 

Compensa
tion AMD 

AHs 

Eghnik 19 50,789 6,070,701 15 15 53,582 7,171,875 14 -4 2,793 1,101,175 -1 

Katnaghbyur 41 224,926 18,498,447 36 41 210,071 17,282,258 34 0 -14,855 -1,216,188 -2 

Davtashen 30 166,609 14,391,021 13 30 144,399 12,396,044 12 0 -22,210 -1,994,977 -1 

Verin Sasnashen 7 41,343 2,515,970 0 8 69,605 2,631,231 0 1 28,262 115,261 0 

Nerqin Sasnashen 15 15,981 1,089,665 1 18 20,150 1,139,258 1 3 4,169 49,593 0 

Total 112 499,649 42,565,802 65 112 497,808 40,620,666 61 0 -1,841 -1,945,136 -4 
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Table A5: Compensation Adjustment for 16 Community Lands in the 1st Subsection 
(Comparison of LARP planned and Implementation tallies) 

Item:  

Permanent 

Loss of Land 
Lo

t-
C

o
d

e
 a. Planned under 

LARP 

b. Implementation tallies 
DIFFERENCE (b.2-a) b.1. Actual b.2. Corrected  

(based on LARP rates) 
b.3. Additional  

(b.2-b.1) 

Area  
sq.m. 

Compensation 
AMD 

Area  
sq.m. 

Compensation  
AMD 

Compensation AMD 
Compensation  

AMD 
Area  
sq.m. 

Compensation 
AMD 

Total 16 66,043 4,638,688 71,027 3,430,695 4,885,076 1,454,381 4,984 246,388 

Eghnik 108-001 13,550 758,117 11,427 578,206 639,336 61,130 -2,123 -118,781 

Eghnik 546-001 380 24,976 414 20,948 27,210 6,262 34 2,235 

Katnaghbyur 107-080 1,911 126,204 824 28,428 54,418 25,990 -1,087 -71,787 

Davtashen 117-012 1,636 735,184 1,852 125,658 832,249 706,591 216 97,066 

Davtashen 520-001 30 2,256 73 4,953 5,490 537 43 3,234 

V. Sasnashen 122-001 1,551 83,053 14,481 549,554 775,429 225,875 12,930 692,376 

V. Sasnashen 124-035 340 18,207 5,114 258,768 273,852 15,084 4,774 255,645 

V. Sasnashen 125-001 38,165 2,335,601 28,560 1,445,130 1,747,799 302,669 -9,605 -587,801 

N. Sasnashen 214-001 1,665 113,326 1,006 50,904 68,472 17,568 -659 -44,854 

N. Sasnashen 214-018 2,105 141,126 1,609 81,415 107,873 26,457 -496 -33,253 

N. Sasnashen 215-001 1,096 65,955 2,917 147,600 175,539 27,939 1,821 109,584 

N. Sasnashen 585-001 32 1,937 44 2,206 2,639 433 12 702 

N. Sasnashen 588-001 1,939 135,730 1,370 69,322 95,900 26,578 -569 -39,830 

N. Sasnashen 598-001 271 14,974 208 10,525 11,493 968 -63 -3,481 

N. Sasnashen 599-001 1,209 73,652 986 49,892 60,067 10,175 -223 -13,585 

N. Sasnashen 621-001 163 8,391 142 7,185 7,310 125 -21 -1,081 

 

 
  



34 

  

Appendix 2. PMU Internal Monitoring Report (January 2013), “Explanation of changes of Project LAR 
impacts and compensation prices emerged during the T2 LARP implementation “ 

 

 

1. For the purpose of contract signing with the APs during LARP implementation it was necessary to split 

real estate units and to register in State Committee of the Real Estate Cadaster before the Contract 

signing.  

2. In order to split the real estate units it was necessary to carry out measurement in order to divide the 

maps. During the measurement some discrepancies between the previous and present measurement 

data were identified (surface to be acquired). According to the specialists this was because of the 

changes in the cadastral maps of the communities. In the framework of LARP preparation the 

measurement was carried out by Mar-Mos LLC based on the cadastral maps provided by State 

Committee of the Real Estate Cadaster. However, they were later changed which resulted in some 

discrepancies.  

3. Based on measurement data some land surfaces to be acquired were changed and some lands were 

removed from the acquisition list and others were added.  

4. Based on the changes in the measurement data it became necessary to re-valuate real estate on the 

basis of measurement and survey results. Besides, measurement was carried out for the newly added 

land plots. An appropriate licensed company was recruited to carry out revaluation. Revaluation was 

done both for private and community lands. After revaluation compensation prices were changed.   

5. For the first section of LARP implementation involved with five communities, a total of 51 plots were 

re-measured and re-valued, including 15 private plots and 36 community plots. The number of 

re-measured and re-valued private plots account for 25% of total acquired private plots (60 plots) in 

the five communities. For the remaining 45 private plots, no re-valuation was carried out due to no 

change to their measurement. The average value for 15 private plots increased by 10% due to 

re-valuation, and the average value of 36 community plots decreased by 5.5% due to re-valuation. 

For such changes, ADB has raised some concerns since it would lead to the change of entitlements 

for the re-valued plots and unequal treatment for all affected people.   

6. After the extensive discussion with ADB, two approaches would be appropriate for dealing with 

changes taken place after final LARP approval. One is to re-value all affected plots for the alignments 

by new valuation company and based on recent data. The other is to apply the compensation rates in 

the final LARP, which was approved by ADB in September 2012, as long as the LARP implementation 

will be completed within the one year period. For the practical consideration, the second approach 

would be used by PMU for LARP implementation of the remaining sections. Under such approach, 

recalculation according to the unit rates fixed in LARP is needed to address the measurement 

changes, but not re-evaluation which can affect the unit prices. It was agreed with ADB 

representatives, that the compensation for both private lands and community lands will be 

recalculated according to the unit rates fixed in LARP. 

7. For the acquired 36 community plots involved with re-valuation, the existing compensation rates in the 

final LARP will be used, and amount of compensation will be modified accordingly. For the acquired 

15 private plots involved re-valuation, since the valuation difference is mainly due to difference in 

terms of valuation parameters and observation, such as incline, rockiness, and surface condition, no 

changes will be made to the payment delivered to the APs.  
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Appendix 3. PMU Internal Monitoring Report (January 2013), “Approaches approved by ADB and to be 
approved by GoA regarding some cases emerged during the LARP implementation” 

 

Based on the agreed approach, the followings are a summary of measures or steps to be taken by PMU 

when affected losses defined by LARP were changed after verification. Since it is not defined either in 

LARF or LARP, confirmation by ADB is required.  

Possible changes and their possible solutions are presented below and need to be approved both by ADB 

and GoA. After the approval of these approaches they will be applied in situations presented below 

emerged during the LARP implementation. 

1. If the surface of land plots to be acquired have changed during the LARP implementation. 

 Recalculation of compensation price will be made using the price for 1m
2 

fixed by the 

valuation report of Mar-Mos LLC and by multiplying it by new surface (see example in 

Table 1).  

           Table 1. Recalculation of compensation prices according to new surface 

Community  Lot-code  Land 

type  

Price for 1m
2 
of  

land according 

to the Valuation 

Report of 

Mar-Mos  

Surface to be 

acquired 

according to 

new 

measurement  

Compens

ation 

price  

Including 

+15% 

80% addition 

for arable lands 

of Ashtarak 

region   

(see LARP, 

point 141) 

Compensation 

price/ total  

Agarak  212-010 Arable 

land 

250 1670 417.500 480.125 384.100 864.225 

Talin  050-028 Pasture  68 680 46.240 53.176 0 53.176 

Re-calculation will be made by the PMU specialists fixing the calculation in LARP database (monitoring 

can be carried out only by checking the database), or re-calculation of compensation prices will be made 

by a recruited valuation company according to the above-mentioned formula. The act relating to it is 

attached to the valuation report by Mar-Mos LLC. 

2. During LARP implementation new lands to be acquired have been added which do not have 

valuation reports: 

 New valuation will be realized for such lands by the valuation company using sale data for 

2011 according to the RA valuation standard and LARF principles and based on the 

current measurement and survey data (If the unit rate after valuation is different from the 

unit rates for that region fixed in LARP the multiplier for arable lands of Ashtarak region 

will be applied according to the LARP.)
3
 

3. During LARP implementation it was identified that the category of lands to be acquired has 

changed (purpose of use), it was wrongly presented by Cadaster or previous valuator and needs 

to be changed, (e.g. agricultural land should be industrial).  

 New valuation will be realized for such lands by the valuation company using sale data for 

2011 according to the RA valuation standard and LARF principles and based on the 

current measurement and survey data (If the unit rate after valuation is different from the 

unit rates for that region fixed in LARP the multiplier for arable lands of Ashtarak region 

will be applied according to the LARP.)
4
 

4. During LARP implementation the complaints were received from APs regarding the valuation of 

their lands/assets. In this case three possible solutions can be applied: 

                                                             
3 This approach was presented by ADB during the preliminary discussion as the only acceptable way of addressing the issue.  
4
 The same. 
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 The PMU will transfer the compensation to court deposit account based on state priority 

legislation  which requires new valuation (based on current market prices) 1 week prior to 

the depositing for launching the court case, or 

 The PMU initiates the process of review the measurement of affected plots, categorization 

of affected assets, and validation of the rates in the LARP.  

5. During LARP implementation the complaints were received from APs regarding the incorrect 

measurement and/or survey of impacts (land area, structures, improvements on land, crops/trees 

etc.) which affects the compensation price. In this case two possible solutions can be applied: 

 The PMU initiates verification of measurement and/or observation of impacts, and rates in 

the final LARP, which lead to a new contract for compensation.  
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Appendix 4. Sample Copies of the Land, Business and Structures Description Protocols  

 

P R O T O C O L  D E S C R I P T I O N  

L A N D   

LOT     N ___________________    

CADASTRE CODE   N  ___________________ 

 
1. Status of land      

 
1. Private    2.  Rented   3.  Community   4.Other /specify/__________________ 

2. Land user’s personal data. In case of rent or non-legal use, please identify land owner personal 

data 

 
Name, surname Address 

1. Land owner/s  

1.  

2.  

3.  

  

2. Renter/s  

1.  

2.  

3.  

  

3. Non legal user/s  

1.  

2.  

3.  

  

 

3. Lease or illegal use 
1. Type of land use  

 

2. Duration  

(.... – ....) 

3.Size of 

the area  

4. Name of the 

owner and user  

5. Lessee  

 

6. Purpose of 

the use  
7.  Tax and 

rent fee 

payment * 

 

1. Written agreement on 

rent  

      

2. Number of certificate on 

rent of real estate 

      

3. Written agreement 

without notary 

verification  

      

4. Verbal agreement        

5. Illegal use  
      

6. Other 
      

* Payments made in AMD and by natural products shall be presented in AMD equivalent on annual basis 

4. Description of acquired land plot 
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Land type 1. Land type by 

cadastre 

certificate 

2. Land 

category 

3 1.  Irrigable 

2.Non-irrigable 
4. Total 

(sq.m) 

5 Aquired 

(sq.m) 

6. Way of usage 

 

1. homestead        

2. arable land       

3. vineyard       

4. Orchard       

5. meadow       

6. pasture       

7. arable land       

8. other /specify/       

 

5. Preference for acquisition 

1.Total land plot 2.Only affected part 99Don’t know 

 

6.Crop cultivated on the affected land by type and quantity 

 
1. Type of cultivated 

crops /specify/ 

2. Space on the 

total land: how 

many sq.metres 

3. Space on the 

affected part: how 

many sq.metres 

4. Quantity of crop 

produced per 1 

sq.m /kg./ 

5. Average price 

(kg./drams) 

1      

2      

3      

4      

5      

6      

7      

8      

9      

10      

11      

12      

 

7. Type of fruit trees on the affected land, how many and how old are they 

 Type 1.Total land 2.Affected part 

1.1Sapling/ how 

many years/ 

1.2Productive 1.3Non 

productive 

2.1 Sapling/ 

how many 

years/ 

2.2Producti

ve 

2.2Non 

productive 

1.Apple       
2. Peach       
3. Apricot       
4. Pear       
5. Nuts       
6. Cherry       
7. Plum       
8.       
9.       
10.       

8. Vineyards on the affected land 
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1. Total number of 

rows 

2. Total Length, l/m  3.Lenght on the affected part, l/m 

2.1Sapling/ how 

many years/ 

2.2Productive 2.3Non 

productive 

3.1 Sapling/ 

how many 

years/ 

3.2Producti

ve 

3.2Non 

productive 

       

 

9. Type of non fruit trees on the affected land, how many and how old are they 

 Type 1.Total land 2.Affected part 

1.1Sapling/ how 

many years/ 

1.2Productive  1.1Sapling/ 

how many 

years/ 

1.2Producti

ve 

 

1.Poplar       
2. Willow       
3.         
4. /       
 

INFORMATION ON USER FAMILIY COMPOSITION 

No Name, surname Date of 

birth 

Kinship link Address and 

registration 

date 

Property 

right 

Passport/ birth 

certificate 

data 

Social 

security 

number 

1.  2.  3.  4.  5.  6.  7.  8.  

        

        

        

        

        

        

        

Receiving poverty family benefit   
 

Women headed family    

 

ADDITIONAL INFORMATION 
___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

COPY OF DRAWING FROM PROPERTY OWNERSHIP CERTIFICATE 

 

ATTACHED DOCUMENTS  



40 

  

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

 

 

PHOTOGRAFS 

 

The description was composed by: 
 

______________________________            ____________        
      (first name, family name)                                    (signature) 

 

______________________________            ____________        
      (first name, family name)                                    (signature) 

 
______________________________            ____________        
      (first name, family name)                                    (signature) 

 

______________________________            ____________        
      (first name, family name)                                    (signature) 

 

______________________________            ____________        
      (first name, family name)                                    (signature) 

 

 

Property Owner/Lessee/Illegal user 

 

______________________________            ______________________________            ____________        
                       (status)                                               (first name, family name)                                    
(signature) 

 

______________________________            ______________________________            ____________        
                       (status)                                               (first name, family name)                                    

(signature) 

 

______________________________            ______________________________            ____________        
                       (status)                                               (first name, family name)                                    

(signature) 

 

______________________________            ______________________________            ____________        
                       (status)                                               (first name, family name)                                    

(signature) 

 

 

 

 

Purchaser    Republic of Armenia 

___/ ____________  2010 
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DESCRIPTION PROTOCOL 

BUILDINGS AND STRUCTURES 

  

Address: ____________________________________________________________________ 

Property holder/s: ______________________________________________________________ 

 name, surname 

No Construction dimensions Document 

confirming 

property 

right 
Total, 

m2 
With legal title Under lease Without 

status 

1.  2.  3.  4.  5.  6.  

 

 

 

     

 

OBJECT DESCRIPTION 

1.  Designated purpose(in terms of being a 

monument ) 

 

2.  Number of property certificate and date of 

issue 

 

Basis for giving certificate  

3.  Number of floors, floor  

4.  Roof  

5.  Load-bearing walls  

6.  Bridging between floors  

7.  Floor altitude  

8.  Construction foundation  

9.  Basement  

10.  Warehouse  

11.  Cowshed  

12.  Garage  

13.  Description of decoration  

bathroom unit  

doors, windows  
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floor  

ceiling  

the presence of necessary           

facilities in the area 

 

fence  

14.  Potable water  

 Irrigation water  

15.  Electricity  

16.  Sewerage  

17.  Telephone  

18.  Additional notes  

19.    

20.    

21.    

 

INFORMATION ON USER FAMILIY COMPOSITION 

 

No Name, surname Date of birth Kinship link Address and 
registration date 

Property right Passport/ birth 
certificate data 

Social 
security 
number 

9.  10.  11.  12.  13.  14.  15.  16.  

        

        

        

 

Receiving poverty family benefit    

Women headed family    

ADDITIONAL INFORMATION 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 
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COPY OF DRAWING FROM PROPERTY OWNERSHIP CERTIFICATE 

 

ATTACHED DOCUMENTS  

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

 

PHOTOGRAFS 

 

The description was composed by: 

 

______________________________            ____________        
      (first name, family name)                                    (signature) 

 

______________________________            ____________        
      (first name, family name)                                    (signature) 

 

______________________________            ____________        
      (first name, family name)                                    (signature) 

 
______________________________            ____________        
      (first name, family name)                                    (signature) 

 

______________________________            ____________        
      (first name, family name)                                    (signature) 

 

 

Property Owner/Lessee/Illegal user 

 

______________________________            ______________________________            ____________        
                       (status)                                               (first name, family name)                                    

(signature) 

 

______________________________            ______________________________            ____________        
                       (status)                                               (first name, family name)                                    

(signature) 

 

______________________________            ______________________________            ____________        
                       (status)                                               (first name, family name)                                    

(signature) 

 

______________________________            ______________________________            ____________        
                       (status)                                               (first name, family name)                                    

(signature) 

 

 

 

Purchaser    Republic of Armenia 

 

___/ ____________  2010 
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D E S C R I P T I O N  P R O T O C O L   

Company Description 

1. Business form and Contacts of the Company 

Full name of the organization  

(SP first name, last name) 
 

Business form  

1. SP 

2. LLC  

3. CJSC 

4. OJSC 

5. Not registered in the state register of legal entities  

6. Other ____________________________ 

Legal address  

Actual location address  

When was the company established/ actual year of  
establishment  

 

Registration year  

No and copy of registration certificate  

Director  

Contacts 

Phone                                    

Fax 

E-mail 

 

2. Type of business 

 Sector Please detail the type of activates 

1 Industry and other branches of productive 

industry  
 

2 Construction  

3 Energy  

4 Transport   

5 Education/Science   

6 Trade   

7 Services  

8 Other/note  

 

3. List of Company Owners  

First name, last name Share Passport Data Social security 

data 

Address 

     

     

     

     

     

 

4. Submission of the tax report for 2009. 

1. Yes  2. No 
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5. Taxes that organization paid for 2009. 

1. Income tax 

2. Social tax 

3. Profit tax 

4. VAT 

5. Assets’ tax 

6. Environmental fee 

7. Customs’ tax 

8. Customs’ service fee 

9. Nothing 

10. Other/specify/ 

 

6. Number of employees for whom the employer paid social taxes. __________________ employees  

7. Positions of the employees and their addresses. 

First name, last name Position 
Address (note the 

community, region) 

When started working  

month/year 

    

    

    

    

    

    

    

 

 

8. List of machines and equipments  

Name 1. Movable 

2. Not 

removable 

2.Owned, 

attached a copy of 

purchase 

document 

3.Rented, attached 

a copy of rent 

contract 

4.No 

purchase/rent 

document 

5. Balance value 

(drams) 

1.       

2.       

3.       

4.       

5.       

 

ADDITIONAL INFORMATION 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

 

COPY OF DRAWING FROM PROPERTY OWNERSHIP CERTIFICATE 
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ATTACHED DOCUMENTS  

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

PHOTOGRAFS 

 

The description was composed by: 

 

______________________________            ____________        
      (first name, family name)                                    (signature) 

 
______________________________            ____________        
      (first name, family name)                                    (signature) 

 

______________________________            ____________        
      (first name, family name)                                    (signature) 

 

______________________________            ____________        
      (first name, family name)                                    (signature) 

 

______________________________            ____________        
      (first name, family name)                                    (signature) 

 

 

Property Owner/Lessee/Illegal user 

 

______________________________            ______________________________            ____________        
                       (status)                                               (first name, family name)                                    

(signature) 

 

______________________________            ______________________________            ____________        
                       (status)                                               (first name, family name)                                    

(signature) 

 

______________________________            ______________________________            ____________        
                       (status)                                               (first name, family name)                                    

(signature) 

 

______________________________            ______________________________            ____________        
                       (status)                                               (first name, family name)                                    

(signature) 

 

 

 

 

Purchaser    Republic of Armenia 

 

___/ ____________  2010 
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Appendix 5. Sample Copy of Contract on Acquisition of Property for Public and State Purposes (in Armenian).   

«

»
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«

»

»:



51 

  

Appendix 6. Sample Copy of Agreement on Additional Compensation of APs for Acquisition of Property for 
Public and State Purposes (in Armenian) 
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»:

Appendix 7. Sample Copy of Valuation Report (in Armenian) 




















