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GLOSSARY 

Affected Household 

(AH) 

The affected household as a whole. This unit operates as a single 

economic and domestic unit and may consist of an individual, a single 

nuclear family or an extended family. This is the significant unit receiving 

compensation/rehabilitation. 

Affected Person 

/People (AP) 

Any person (individual) affected by Project-related changes in use of 

land, water, natural resources, or income losses. 

Compensation Payment in cash or in kind of the replacement cost of the acquired 

assets. 

Eminent Domain A regulatory measure by government to obtain land. 

Entitlement Range of measures comprising compensation, income restoration, 

transfer assistance, income substitution, and relocation which are due 

to affected people, depending on the nature of their losses, to restore 

their economic and social base. 

Expropriation Government’s action in taking or modifying property rights in the 

exercise of the right of Eminent Domain. 

Informal Tenants An Affected Person who uses affected land or asset based on an 

informal agreement with an absent owner or the community as 

confirmed by a statement from a Community Leader. 

Land Acquisition The process whereby a person is compelled by a government agency 

to alienate all or part of the land a person owns or possesses to the 

ownership and possession of the government agency for public purpose 

in return for compensation. 

Relocation The physical relocation of an AP/AH from her/his pre-Project place of 

residence requiring the rebuilding of housing or assets, in another 

location. 

Resettlement All measures taken to mitigate any and all adverse impacts of the 

Project on AP’s property and/or livelihood, including compensation, 

relocation (where relevant), and rehabilitation of the damaged/removed 

infrastructure and installations.   

Resettlement Plan A time-bound action plan with budget setting out resettlement strategy, 

objectives, entitlement, actions, responsibilities, monitoring and 

evaluation. 

Vulnerable Affected 

Households (AH) 

Vulnerable households are: (i) Households, which included family 

(families) who are registered in the family benefit system and receive 

family allowances. 

(ii) Households, headed by women, where there is no other adult of 

working age, except for elderly persons (people of old pension age), 

persons doing compulsory military service in the Armed Forces of RA, 

persons having disability of 1st or 2nd groups, and students up to 23 

years full-time studying at educational institutions 

(iii) Households, headed by elderly persons (people of old pension 
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age), where there is no other person of working age, except for 

persons doing compulsory military service in the Armed Forces of RA, 

persons having disability of 1st or 2nd groups, and students up to 23 

years studying full-time at educational institutions. 

(iv) Households headed by persons with disability of 1st and 2nd 

group, where there is no other person of working age, except for 

persons doing compulsory military service in the Armed Forces of RA, 

persons having disability of 1st or 2nd groups, and students up to 23 

years studying full-time at educational institutions. 

Legalizable AP APS who have no registered ownership or other property rights on the 

affected land and/or adjacent building/asset but are legally eligible thereto 

based on actual possession and usage of property or law, or the 

possibility of obtainment of property rights of latter are directly resulting of 

or are disposed by RA legal acts.  

Non - legalizable AP APs who though actually possess and use affected land and adjacent 

asset but do not have legal possibility eligibility to obtain ownership or 

other property rights toward the affected land according to restrictive 

provisions and regulations of legislation 
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A.  LARP IMPLEMENTATION STATUS IN TALIN-LANJIK SECTION 

1. PROJECT BACKGROUND 

 

1. The Asian Development Bank (ADB) provided the Government of Armenia (GoA) with a US$ 500 million 

Multi-Tranche Financing Facility (MFF) to finance the North-South Corridor Road Investment Program 

(the Program). The subject of T3 (Talin-Lanjik) land acquisition and resettlement plan (LARP) is the 18.7 

km road section between Talin and Lanjik (km 71.500-90.200) to be upgraded under Tranche 3 of the 

North South Corridor Road Corridor Investment Program (the Program). The LARP has been prepared 

by the Ministry of Transport and Communications (MOTC) of Armenia1, the Project’s Executing Agency 

(EA) based on the requirements of the ADB Safeguards Policy Statement of 2009 (SPS 2009) and the 

land acquisition and resettlement framework (LARF) of the Program approved by the Government2.  

  

2. A Draft LARP was prepared in 2012 and covering a longer road section of 46.1 km linking Talin to 

Gyumri which was the scope of the original ADB project at that time. Following a parallel co-financing 

agreement with the European Investment Bank (EIB) in late 2013, the original ADB project has been 

reduced and re-scoped to the current Talin-Lanjik section (km 71+500 - km 90+200) with total length of 

18.7 km financed by the Asian Development Bank (ADB), while Lanjik-Gyumri section (km 90+200 - km 

117+670) with total length of 27.4 km – by the European Investment Bank (EIB). As a consequence, the 

GoA approved two different LARPs which, nevertheless, are based on the same principles and policy 

provisions. Accountability for safeguards compliance for the EIB-financed project rests solely with the 

EIB. 

 

3. The Project is classified as category A for involuntary resettlement safeguard in accordance with ADB 

guidelines3 as, 200 or more persons (individuals) experienced major impacts, including loss of 10% or 

more of their cultivated land or income. 

Figure 1: The Project area and alignment 

 

 

 

 

 

 

 

 

4. The Government Decree on Eminent Domain for the affected lands in T3 Talin - Lanjik (18.7 km) section 

was approved under the GoA decree number 1244-N adopted on 19.11.2014 and entered into force on 

 
1 Currently: Ministry of Transport, Communications and Information Technologies (MOTCIT). 
2 The LARF was adopted in 2010, then revised in 2012, and the final revised version adopted by the government in September, 
2015, Government decision N 1092-N. 
3 As per the ADB Operation Manual (OM) F1/OP (2010, revised in 2013) a project is classified as Category “A” if > 200 Affected 

Persons suffer significant impacts (relocation or loss of >10% of productive assets). A project will instead be classified as Category 
“B” when less than 200 persons suffer significant impacts. Category “C” projects have no LAR impacts. 
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29.11.20144, in frame of which the field works for preparing the final LARP have been implemented.  

5. The LARP for Talin-Lanjik was approved by the GoA by government decree number 1196-N adopted 

on 17 September 2015, which came into force on 5 November 2015 5. The summary of LAR impacts 

defined by T3 sections funded by ADB and EIB are presented in Table 1. 

Table 1. Impact of Tranche 3 (Talin-Lanjik and Lanjik-Gjumri sections) 

N Section 
Communities, 

N 

Total size of 

land takes 

(sq.m.) 

Plots, N AHs, N 
Severely 

AHs, N 

APs, 

N 

1 
Talin-Lanjik 

(ADB) 
5 785,546.8 348 332 155 1,544 

2 
Lanjik-

Gyumri (EIB) 
9 1,243,054.6 666 530 274 2,677 

 

 

2. OBJECTIVE AND SCOPE OF INTERNAL AND EXTERNAL MONITORING OF LARP 

IMPLEMENTATION 

 

6. LARP implementation is subject to both internal and external monitoring. Internal monitoring is carried 

out by the RD’s Resettlement Coordination Team (RCT) consists of RD specialists and consultants. 

Internal monitoring results for Talin - Lanjik section are summarized in semi-annual social monitoring 

reports (SSMR) and quarterly progress reports (QPR) submitted to the ADB, reflecting all the issues 

concerning LARP implementation, including progress of implementation, status of expropriation cases 

(if any), public consultations, grievance redress mechanism, etc. 

  

7. External monitoring is carried out by an external monitoring agency (EMA)6. EMA is responsible for the 

compliance review, preparation and submission of compliance reports for each subsection to be 

acceptable to ADB as a condition to the start of civil works. Up to the end of the reporting period, 5 

compliance reports have been prepared by EMA and approved by ADB.  The EMA will also carry out a 

post-implementation evaluation of the LARP program about a year after the completion of LARP 

implementation. LARP implementation was divided into 6 subsections and has been completed in all 5 

subsections and respective compliance reports have been prepared by EMA and reviewed and 

approved by ADB. Only 1 compliance report is left to be prepared by EMA, which is still pending due to 

design revision in the 6th subsection (km109+500 – km 111+600) of the T3 Project. This refers to the 2 

km section to bypass the archeological site near Beniamin community (EIB section), the design of which 

is currently underway. It is planned to have a detailed design of the mentioned section before 30 Jun 

2021, after which the Consultant (EA Energy Advisory LLC) will carry out the field work, on the basis of 

which the relevant LARP Addendum 1 will be prepared and submitted to the EIB for review and approval. 

Thus, the following functions still need to be performed by the EMA subject to the finalization and 

implementation of the LARP in the 6th subsection: 

  

 
4 https://armroad.am/uploads/Social/5.%20%206%20%202014%20N%201244-%20.pdf 
5 https://armroad.am/uploads/Social/1.%20%20GD_9-N-ARM_T3_LARP_for_%20Lanjik-Gyumri-14.01.16.pdf  
6 The “Economic Development and Research Center” (EDRC), which is an independent research institution specializing on public 

policy monitoring and evaluation6, serves as an EMA for the T3 Project. The EMA was selected and mobilized in April 2016.  

https://armroad.am/uploads/Social/1.%20%20GD_9-N-ARM_T3_LARP_for_%20Lanjik-Gyumri-14.01.16.pdf
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Table 2. Reporting schedule of EMA 

Name of deliverable 
2020 2021 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

6th LARP Compliance Report    X     

Two Impact Evaluation Report        X    

Final Report         X   

*According to the latest VO4 under the 03-CS-002 Contract  

 

3. PROGRESS OF LARP IMPLEMENTATION   

 

8. The LARP was implemented by an Implementation Consultant (IC)7 hired by RD in close coordination 

and consultation with RD’s RCT team. 

 

9. The LARP implementation was divided into 6 subsections. LARP implementation subsections were 

defined based on several factors such as: number of affected lands/AHs in community; legalization 

cases in the affected communities; preliminary defined schedule of works for relocation of public utilities; 

as well as the preliminary defined priorities of archeological works. Each defined subsection has 

minimum 3 km length according to the signed Contract of the Talin-Lanjik section’s Contractor. 

  

10. During the past reporting periods, LARP implementation has been completed in all 5 subsections, 

respective Compliance Reports prepared by EMA have been reviewed and approved by ADB and Talin-

Lanjik road section (km71+500-km90+200) has been handed over to the Contractor on 22.12.2017. As 

of the reporting date, all the expropriation cases have been completed and the total Talin-Lanjik road 

section is free from 3rd party’s rights. Only the implementation of the 6th subsection (km109+500 – km 

111+600) of LARP has not started yet due to design revision (during the Project implementation an 

archaeological area has been identified within the administrative boundaries of the Beniamin community, 

which was necessary to avoid), and the affected land plots included in the LARP for this section hasn’t 

been acquired. For this purpose, RD has initiated new procurement procedure under procurement 

system (state system) of the RA to hire LARP Preparation and Implementation Consultants for the 6th 

subsection. During the reporting period a Contract has been signed for the Consulting services for LARP 

preparation of 6th subsection with “EA Energy Advisory” LLC. And the details on defined subsections are 

presented in the Table 3 below (see also the Annex 1).  

Table 3. T3 LARP Implementation status per subsections 

N Community Section Road PK by km 
LARP 

Subsection 
Length, 

m 

Approval 
date (by 

ADB) of CR 
prepared 

EMA 

Subsection 
handover 

to the 
Contractor 

1 Talin 

Talin-Lanjik 
(ADB) 

km 71+500 – km 74+020 

5th 4900 13.11.2017 14.11.2017 2 Akunk km 74+020 – km 74+900 

3 Mastara 

km 74+900 – km 76+400 

km 76+400 – km 77+400 4th 1000 13.11.2017 14.11.2017 

km 77+400 – km 78+500 3rd   1100 21.06.2017 31.07.2017 

km 78+500 – km 86+300 2nd    7800 13.03.2017 20.03.2017 

 
7 The IC was hired and mobilized on 01 December 2015. 
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N Community Section Road PK by km 
LARP 

Subsection 
Length, 

m 

Approval 
date (by 

ADB) of CR 
prepared 

EMA 

Subsection 
handover 

to the 
Contractor 

4 Sarnaghbyur 

Talin-Lanjik 
(ADB) 

km 89+000 – km 90+200 

1st  

ADB- 
3900 

31.05.2016 22.07.2016 

Lanjik-
Gyumri (EIB) 

km 90+200 – km 91+440 

EIB- 
5030 5 Lanjik 

Talin-Lanjik 
(ADB) 

km 86+300 – km 90+200 

Lanjik-
Gyumri (EIB) 

km 90+200 – km 92+030 

6 Dzorakap 
Lanjik-

Gyumri (EIB) 
km 92+030 – km 95+230 

 

4. STATUS OF EXPROPRIATION CASES 

 

11. For all those cases when, due to disagreement of APs or any other objective circumstances (absent 

APs, heritance issues etc.), the acquisition contract has not been signed within 3 months of notification 

on the draft acquisition contract, the RD initiated acquisition through court decision (expropriation) 

processes in accordance with the RA Law on Alienation of Property for Public and State Needs. In 

particular:  

(i) compensation amount per each AP was deposited at the court’s account, 

(ii)  thereafter, if the contract is not signed within 7 days, the RD applied to the court with the 

objective to acquire the property within a month’s period. 

(iii) Once the decision of the court on compensation amount for the acquired property is effective, 

the property is considered acquired with the amount of compensation as defined by the court. 

In cases of acquisition through court proceeding, the rights of the previous owner towards 

the property are terminated.  

14. During the whole LARP implementation period 122 expropriation cases have been initiated by RD 

at Talin-Lanjik section, and as of reporting date all the expropriation cases have been 

completed/court decision have been announced, and all the lands have been acquired. As it was 

mentioned (para 12), Talin-Lanjik road section (km71+500-km90+200) has been handed over to 

the Contractor on 22.12.2017. 

 

5. DESIGN CHANGES AND RELATED LAR IMPACTS 

 

15. The Engineer informed the RD, that the change of slope size needs to be done in one of the sections in 

Lanjik community (km91+700-km91+800) and additional land will be needed. The suggested design 

modification has been studied by RD and the affected part has been identified (lot code 08-044-0102-

0009). Several site visits have been conducted by RD’s and Consultants’ representatives and it was 

identified that the affected land is arable agricultural land plot which was used for sainfoin (Esparcet 

planting) cultivation. It was also identified that 788.38 sq.m of total 4780 sq.m was acquired under the 

LARP before, and additional 320.2 sq.m should be acquired for the Project needs. Currently, the RD 

has initiated the negotiations with the owner to acquire the additional land (approximately 300sq.m) (the 

part of the mentioned land has already been acquired under the LARP). The owner has agreed that the 
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additional 320.2 sq.m should be acquired for the Project needs and to be appropriately compensated 

for loss of the land and improvements. For this case to be adequately compensated under the LARP 

and reported, a CAP will be prepared before 30 Jun 2021 and provided to ADB for review and approval. 

 

16. It shall be noted that some of the residents from Mastara community and the community itself verbally 

raised an issue regarding the accesses to the agricultural land plots located along the new constructed 

road. RD discussed the issue internally, furthermore the RD has initiated the inventory, schematization 

and estimate cost calculation for the construction of access roads, and relevant information package 

has been presented to the Government to receive appropriate instructions to resolve the issue. Once 

RD has instructions, it will be reported accordingly, and it is assumed, that additional impacts may occur 

which will require LAR-related activities. 

 

6. UTILITY RELOCATION AND RELATED LAR IMPACTS 

 

During the previous reporting periods it was noted that relocation of some public utilities (potable water 

pipelines, gas pipelines, telecommunication cables, electricity poles, and irrigation water channels) may 

cause additional land acquisition and resettlement (LAR) impacts and require preparation of Due 

Diligence Reports/Supplementary Land Acquisition and Resettlement Plans (LARPs). It was agreed that 

Land acquisition due diligence is required to be conducted on all utilities relocated to date, as well as 

Addendums shall be prepared and approved by ADB in cases when LAR impacts are identified. Taking 

into account that the capacity within the RD is overloaded, ADB has agreed to involve national 

resettlement specialist (Consultant) under the ADB’s Technical Assistance, who was hired and 

mobilized in September 2017, whose contract has been expired as of 31 December 2018. It is assumed 

that in the next reporting period it will be necessary to involve another specialist from T3 financial sources 

to continue the mentioned work, for the purpose of which a ToR will be prepared and submitted to ADB 

for review and approval.   

 

17. The implementation of relocation of utilities by T3 has been completed for all types of utilities on April 

2018. All the impacts caused by the utilities’ relocation, need to be identified and compensated 

retrospectively. According to the engineer’s provisional estimation, the construction works have been 

implemented in correspondence with detailed design which can serve as a basis for obtaining due 

diligence data. Preparation of final LAR boundary (superimposed on Cadastral map) based on the 

detailed design is required for this task. It should be noted that additional +1m from the edge of road 

embankment/slope have not included in the RoW, so the impact size caused by relocation of utilities will 

be more that in case of T2. As soon as the LAR boundary is finalized for all utilities (including the 

irrigation infrastructure), the classification will be done for the cases/sections of the road where: 

• the relocation of utilities is within the RoW of T3 and/or doesn’t cause LAR impacts and prepare 

DDRs accordingly. 

• the relocation of utilities is out of RoW of T3 and cause LAR impacts (permanent and/or 

temporary), consequently the final list of affected land plots will be sorted out. and prepare CAPs 

accordingly based on a survey of affected people, assets inventory and valuation of the project 

affected persons in line with the ADB SPS 2009, Project’s LARF, T3 LARP and relevant RA Law 

and Regulations. 

 

18. As of the reporting date, the LAR boundary for all utilities under Tranche 3 hasn’t been finalized yet and 

it is impossible for the hired two Consultants (“Uptime” LLC hired LARP preparation and “Media Model” 

LLC hired for LARP implementation) to start field works and to prepare respective LAR documents, 

either to implement it. 
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7. SOCIAL SAFEGAURDS CAPACITY FOR THE T3 PROJECT 

19. The RD is adequately staffed to ensure the social safeguards compliance of the project implementation. 

Particularly, the RD has a Social Impact Management Service and a Legal unit consisting of the following 

specialists: 

(i) Head of Social Impact Management Service (this position has been occupied by Ms. Lilit Dilanyan 

since October 22, 2018, replacing Ms. Sona Poghosyan) 

(ii) Social Development and Resettlement Specialist,  

(iii)  Leading Lawyer (responsible for claim and dispute management). 

 

20. The Contractor has a full-time social safeguards specialist on board, who is actively involved in 

implementation of activities required to ensure the compliance of construction process in terms of social 

safeguards, including the public consultations and grievance redress. 

  

21. Meantime, the Supervision Engineer is not currently staffed in terms of social safeguards specialist on 

board: the consultant applied to RD to replace the initially appointed specialist, which is not yet 

confirmed, therefore, currently the RD is directly working with the social safeguards specialist of the 

Contractor who provides the appropriate reporting.  

   

 

8. PUBLIC CONSULTATION AND GRIEVANCE REDRESS MECHANISM 

 

8.1 Public Consultation and Information Disclosure 

25. No public consultations have been organized during the reporting period under the LARP 

implementation. 

8.2 Grievance Redress   

 

26. During the reporting period, no complaint has been received by RD. The summary of grievances with 

respective details is provided in Table 4 below. 
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Table 4. Grievance/request redress cases registered and addressed 

Description Comments 
Ongoing 

(no.) 

Resolved 
in favour 

of AP 
(no.) 

Resolved 
/AP is 

not 
satisfied 

(no.) 

Complaints 
received by 

the 
Contractor/ 
Supervision 

engineer/ 
RD 

The request was received from AP (Mastara, lot code: 2-069-0347-0044) stating that he has a power of attorney to get the 
compensation amount from the court deposit on behalf of the co-owners. The request has been satisfied and the applicant has been 
informed that the relevant information will be provided to the court in this regard. 

The land plot 
has been 
acquired 

under 
expropriation.  

- 1 - RD 

The request was received from AP (Lanjik, lot code: 08-044-0102-0017) stating that his private land plot is used by constructors as a 
dumpsite, so he asked for the alienation of the land and appropriate compensation. The case has been studied by RD and it was found 
that the Contractor used the complainant’s land as dumpsite. The Contractor instructed to visit the site, evaluate the damage and 
implement geodesic measurement of the claimed area, and calculate the damage. The Contractor wrote a letter to the owner presented 
the calculation of the damage and offered to restore land plot up to the previous state. Contractor also offered to compensate the 
damage in accordance with the calculation. The Contractor waited for the owners reply to the letter sent to him with readiness to 
compensate the damage and restore the damaged area. RD initiated the lands acquisition. 

- 1 - - 
Contractor 

and RD 

One compliant was received from 4 residents from Akunq (residents are not APs under the LARP) claiming that their lands are located 
within the RoW, though according to the cadastral map and LARP’s measurement data there are not located within the RoW. In order 
to investigate the issue, RD sent a letter to cadaster office to clarify the issue with cadastral map. Meantime, the owners have been 
asked to provide the cadastral coordinates of their land plots. After receiving the data from cadaster, it was found that there is a 
cadastral discrepancy between the private and community lands, the joint site visit has been organized for demarcation of the land 
plots on place and verify the issue. As a result, it was found that the cadaster correction shall be done and the residents shall be 
considered as APs under the LARP paid compensation accordingly. Considering that acquisition contracts have been already signed 
with the Akung community, it was decided that the contracts shall be considered as invalid, the cadastral correction shall be done, new 
measurement and impact assessment shall be carried out and the residents shall be compensated accordingly. As of the reporting 
date, the contracts have been considered as invalid, new impact assessment has been carried out (DMS, census etc.) and 
compensation packages have been prepared. Currently, the process of cadastral correction is ongoing, after its completion, the new 
acquisition contracts will be signed with APs. The applicants have been informed on the next steps accordingly. The CAP shall be 
prepared by RD which will be submitted to ADB for approval shortly. 

 The land plot 
is the same, 

but the 
complainants 
are different 
co-owners of 

the land. 

  
1 (4 

people) 
- RD 
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The compliant was received from AP (Mastara, lot code: 2-069-0345-0229, -230) stating that his land plot has been used by the 
Contractor without compensation (the applicant made obstacles for the construction and the Contractor also informed the RD on this 
case). The land plot has been acquired via expropriation due to cadastral issue and disagreement of the owner. The cadastral issue 
cannot be corrected, as the issue has been relayed to whole block of the lands under 345 lot, meantime, the cadastral map and 
cadastral certificate of the owners were match and the lands acquired accordingly, thus there is no any legal discrepancy. The RD 
also organized the demarcation of the owner’s land plot (including the not-affected part) to show his land as defined by ownership 
certificate and explained the situation to the applicant several times. The complainant hasn’t been satisfied, however, taking into 
account that the issue is out of RD’s scope, the owner has been notified not to make obstacles for the construction. The applicant 
made continued obstacles for the Contractor and the RD has notified the police to regulate the situation on place during the 
construction.  

- - - 1 
Contractor 

and RD 

Sub-Total   1 2 1 
  

Total number 4 

Number of complaints received by Contractor 2 

Number of complaints received by RD8 4 

 
 

 

 

 

 

 
 

8 This figure contains the number of complaints received by Contractor as well, as they were logged simultaneously. 



15 
 

 

9. PLANNED WORKS FOR THE REPORTING PERIOD Jan-Jun 2021 

 

27. During the next reporting period the following works are planned to be implemented. 

• A CAP will be prepared by RD and submitted to ADB for review and approval for the group 

complaint from Akunk community; 

• It is expected that the LAR boundary for all utilities under Tranche will be finalized and CAP 

prepared during the reporting period (July- December 2020); 

• An Addendum to LARP will be prepared by RD and submitted to ADB for review and approval 

for Lanjik community private land additional usage as a result of design modification. 

 

28. The LAR boundary for all utilities under Tranche 3 hasn’t been finalized yet and it was impossible for the 

consultants to start field works and to prepare respective LAR documents. It is expected to finalize the 

LAR boundary for all utilities, and simultaneously the Consultants VO should be arranged to make him 

available for field works in order to prepare the LARP Addendum. 
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Annex 1. Tranche 3 LARP implementation status and handover schedule 

LARP 

Subsection9 

Length, m LARP Implementation 

status 

Expected 

LARP 

Implementation 

Completion 

deadline 

Number of 

initiated/ongoing 

court cases 

Expected Completion of  

(i) External Monitoring, (ii) 

ADB/EIB review and 

approval 

Subsection handover to the 

Contractor 

1st subsection ADB- 3900 

EIB- 5030 

Completed - - Completed Handed over 

(Construction commencement 

date is 22.07.2016) 

2nd subsection ADB- 7800 

EIB- 4070 

Completed  - - 

 

Completed Handed over 

(Construction commencement 

date is 20.03.2017) 

3rd subsection ADB- 1100 

EIB- 5370 

Completed  

 

- - 

 

Completed Handed over 

 (Construction commencement 

date is 26.05.2017) 

4th subsection ADB- 1000 

EIB- 3970 

Completed  

 

 -  

- 

 

Completed Handed over 

(Construction commencement 

date is 14.11.2017) 

5th subsection ADB- 4900 

EIB- 1980 

Completed  

 

-  

- 

Completed Handed over 

(Construction commencement 

date is 14.11.2017) 

6th subsection EIB- 7070 Not-yet started10 

 

Not-identified 

due to design 

changes 

 

- 

Not-identified due to 

design changes 

- 

 

 
9 Each subsection includes both ADB and EIB financed sections as per presented KMs in Table 1. 
10 The subsection hasn’t started because of design changes in Beniamin-Azatan communities due to identified archeological values to be bypassed.  


