

Loan 2993-ARM: North-South Road Corridor Investment Program - Tranche 3

PROCUREMENT PLAN

General Description	Procurement Method	Advertisement Date (quarter/year)	Comments
Works			
Civil works for Construction of about 18.7 km Talin-Lnjik Road Section	ICB	Q3/ 2014	Prequalification of Bidders:N Domestic Preference Applicable:N Bidding documents:Large works
Goods	ICB	Q3/ 2014	Prequalification of Bidders:N Domestic Preference Applicable:N Bidding documents: Goods
Consulting Services			
Construction Supervision of Tranche 3 and Feasibility Study, Preliminary Design and about 60 km Detailed Design of Tranche 4	QCBS	Q4/2013	Assignment: International Quality-Cost Ratio: 90:10 Comments: 90:10 ratio as per originally approved procurement plan
External Financial Audit	LCS	Q2/2014	Assignment: National
Development of the Road Maintenance Strategy, Introduction of the Road Maintenance System, and Capacity Building for its Operation	QCBS	Q3/2014	Assignment: International Quality Cost Ratio:90:10 Comments: 90:10 ratio as per originally approved procurement plan

Individual International Technical Engineering Audit of Civil Works	ICS	Q2/2014	Assignment: National Expertise: to be determined Comments: Number of contracts – to be determined
Individual National Technical Engineering Audit of Civil Works	ICS	Q2/2014	Assignment: National Expertise: to be determined Comments: Number of contracts – to be determined
Individual National/International Short-term Consultants for Project Management Unit	ICS	Q2/2014	Assignment: National Expertise: to be determined Comments: Number of contracts – to be determined
Independent Monitoring of LARP Implementation for Tranche 3	CQS	Q2/2014	Assignment: National

FTP = full technical proposal, STP = simplified technical proposal, BTP = bio data technical proposal, CQS = consultant's qualification selection, ICB = international competitive bidding, LARP = land acquisition and resettlement plan, LCS = least cost selection, QCBS = quality- and cost-based selection.