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Section I - Instructions to Bidders (ITB) 

A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids specified in the Bid 

Data Sheet (BDS), the Employer, as specified in the BDS, 

issues these Bidding Documents for the procurement of the 

Works as specified in Section VII, Works Requirements.   The 

name, identification, and number of lots (contracts) of this 

bidding are specified in the BDS. 

 
1.2 Throughout this Bidding Document: 

(a) the term “in writing” means communicated in written form 

and delivered against receipt; 

(b) except where the context requires otherwise, words 

indicating the singular also include the plural and words 

indicating the plural also include the singular;  

(c) “day” means calendar day; and 

(d) “ESHS” means environmental, social (including sexual 

exploitation and abuse (SEA) and gender-based violence 

(GBV)), health and safety. 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) 

specified in the BDS has received or has applied for financing 

(hereinafter called “funds”) from the International Bank for 

Reconstruction and Development or the International 

Development Association (hereinafter called “the Bank”) in an 

amount specified in the BDS, toward the project named in the 

BDS. The Borrower intends to apply a portion of the funds to 

eligible payments under the contract(s) for which these Bidding 

Documents are issued.  

 
2.2 Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank, and will be subject, in 

all respects, to the terms and conditions of the Loan (or other 

financing) Agreement. The Loan (or other financing) Agreement 

prohibits a withdrawal from the Loan (or other financing) 

account for the purpose of any payment to persons or entities, or 

for any import of goods, if such payment or import, to the 

knowledge of the Bank, is prohibited by a decision of the United 

Nations Security Council taken under Chapter VII of the Charter 

of the United Nations. No party other than the Borrower shall 
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derive any rights from the Loan (or other financing) Agreement 

or have any claim to the proceeds of the Loan (or other 

financing).  

3. Corrupt and 

Fraudulent 

Practices 

3.1 The Bank requires compliance with its policy in regard to 

corrupt and fraudulent practices as set forth in Section VI. 

3.2 In further pursuance of this policy, Bidders shall permit and 

shall cause their agents (whether declared or not), sub-

contractors, sub-consultants, service providers, or suppliers and 

any personnel thereof, to permit the Bank to inspect all 

accounts, records and other documents relating to any 

prequalification process, bid submission, and contract 

performance (in the case of award), and to have them audited 

by auditors appointed by the Bank. 

4. Eligible Bidders 

 

 

4.1 A Bidder may be a firm that is a private entity, or a government-

owned entity—subject to ITB 4.5—or any combination of them 

in the form of a joint venture (JV), under an existing agreement, 

or with the intent to enter into such an agreement supported by a 

letter of intent. In the case of a joint venture, all members shall 

be jointly and severally liable for the execution of the Contract in 

accordance with the Contract terms. The JV shall nominate a 

Representative who shall have the authority to conduct all 

business for and on behalf of any and all the members of the JV 

during the bidding process and, in the event the JV is awarded 

the Contract, during contract execution. Unless specified in the 

BDS, there is no limit on the number of members in a JV.  

 
4.2 A Bidder shall not have a conflict of interest.  All Bidders found 

to have a conflict of interest shall be disqualified.  A Bidder may 

be considered to have a conflict of interest for the purpose of this 

bidding process, if the Bidder:  

(a) directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or 

(b) receives or has received any direct or indirect subsidy from 

another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through 

common third parties, that puts it in a position to influence 

the bid of another Bidder, or influence the decisions of the 

Employer regarding this bidding process; or 

(e) participates in more than one bid in this bidding process. 

Participation by a Bidder in more than one Bid will result in 
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the disqualification of all Bids in which such Bidder is 

involved.  However, this does not limit the inclusion of the 

same subcontractor in more than one bid; or  

(f) or any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of the 

works that are the subject of the bid; or 

(g) or any of its affiliates has been hired (or is proposed to be 

hired) by the Employer or Borrower as Engineer for the 

Contract implementation; 

(h) would be providing goods, works, or non-consulting services 

resulting from or directly related to consulting services for 

the preparation or implementation of the project specified in 

the BDS ITB 2.1 that it provided or were provided by any 

affiliate that directly or indirectly controls, is controlled by, 

or is under common control with that firm; 

(i) has a close business or family relationship with a professional 

staff of the Borrower (or of the project implementing agency, 

or of a recipient of a part of the loan) who: (i) are directly or 

indirectly involved in the preparation of the bidding 

documents or specifications of the contract, and/or the bid 

evaluation process of such contract; or (ii) would be involved 

in the implementation or supervision of such contract unless 

the conflict stemming from such relationship has been 

resolved in a manner acceptable to the Bank throughout the 

procurement process and execution of the contract. 

 
4.3 A Bidder may have the nationality of any country, subject to the 

restrictions pursuant to ITB 4.7. A Bidder shall be deemed to 

have the nationality of a country if the Bidder is constituted, 

incorporated or registered in and operates in conformity with the 

provisions of the laws of that country, as evidenced by its articles 

of incorporation (or equivalent documents of constitution or 

association) and its registration documents, as the case may be.  

This criterion also shall apply to the determination of the 

nationality of proposed sub-contractors or sub-consultants for 

any part of the Contract including related Services.  

 
4.4 A Bidder that has been sanctioned by the Bank in accordance 

with the above ITB 3.1, including in accordance with the Bank’s 

Guidelines on Preventing and Combating Corruption in Projects 

Financed by IBRD Loans and IDA Credits and Grants (“Anti-

Corruption Guidelines”), shall be ineligible to be prequalified 

for, bid for, or be awarded a Bank-financed contract or benefit 

from a Bank-financed contract, financially or otherwise, during 
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such period of time as the Bank shall have determined. The list 

of debarred firms and individuals is available at the electronic 

address specified in the BDS. 

 
4.5 Bidders that are Government-owned enterprises or institutions in 

the Employer’s Country may participate only if they can establish 

that they (i) are legally and financially autonomous (ii) operate 

under commercial law, and (iii) are not dependent agencies of the 

Employer. To be eligible, a government-owned enterprise or 

institution shall establish to the Bank’s satisfaction, through all 

relevant documents, including its Charter and other information the 

Bank may request, that it: (i) is a legal entity separate from the 

government (ii) does not currently receive substantial subsidies or 

budget support; (iii) operates like any commercial enterprise, and, 

inter alia, is not obliged to pass on its surplus to the government, can 

acquire rights and liabilities, borrow funds and be liable for 

repayment of its debts, and can be declared bankrupt; and (iv) is not 

bidding for a contract to be awarded by the department or agency of 

the government which under their applicable laws or regulations is 

the reporting or supervisory authority of the enterprise or has the 

ability to exercise influence or control over the enterprise or 

institution. 

 
4.6 A Bidder shall not be under suspension from bidding by the 

Employer as the result of the operation of a Bid–Securing 

Declaration. 

 
4.7 Firms and individuals may be ineligible if so indicated in Section 

V and (a) as a matter of law or official regulations, the 

Borrower’s country prohibits commercial relations with that 

country, provided that the Bank is satisfied that such exclusion 

does not preclude effective competition for the supply of goods 

or the contracting of works or services required; or (b) by an act 

of compliance with a decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United 

Nations, the Borrower’s country prohibits any import of goods or 

contracting of works or services from that country, or any 

payments to any country, person, or entity in that country. 

4.8 A Bidder shall provide such evidence of eligibility satisfactory to 

the Employer, as the Employer shall reasonably request. 
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5. Eligible 

Materials, 

Equipment and 

Services 

5.1 The materials, equipment and services to be supplied under the 

Contract and financed by the Bank may have their origin in any 

country subject to the restrictions specified in Section V, Eligible 

Countries, and all expenditures under the Contract will not 

contravene such restrictions. At the Employer’s request, Bidders 

may be required to provide evidence of the origin of materials, 

equipment and services. 

B. Contents of Bidding Document 

6. Sections of 

Bidding 

Document 

6.1 The Bidding Document consist of Parts 1, 2, and 3, which 

include all the Sections specified below, and which should be 

read in conjunction with any Addenda issued in accordance with 

ITB 8. 

PART 1 Bidding Procedures 

Section I - Instructions to Bidders (ITB) 

Section II - Bid Data Sheet (BDS) 

Section III - Evaluation and Qualification Criteria  

Section IV - Bidding Forms  

Section V - Eligible Countries  

Section VI - Bank Policy-Corrupt and Fraudulent 

Practices  

PART 2 Works Requirements 
Section VII - Works Requirements  

PART 3 Conditions of Contract and Contract Forms 

Section VIII - General Conditions of Contract (GCC) 

Section IX - Particular Conditions of Contract (PCC) 

Section X - Contract Forms  

 
6.2 The Invitation for Bids issued by the Employer is not part of the 

Bidding Document. 

 
6.3 Unless obtained directly from the Employer, the Employer is not 

responsible for the completeness of the Bidding Documents, 

responses to requests for clarification, the minutes of the pre-Bid 

meeting (if any), or Addenda to the Bidding Documents in 

accordance with ITB 8. In case of any contradiction, documents 

obtained directly from the Employer shall prevail. 

 
6.4 The Bidder is expected to examine all instructions, forms, terms, 

and specifications in the Bidding Documents and to furnish with 

its bid all information and documentation as is required by the 

Bidding Documents. 
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7. Clarification of 

Bidding 

Document, Site 

Visit, Pre-Bid 

Meeting 

7.1 A Bidder requiring any clarification of the Bidding Document 

shall contact the Employer in writing at the Employer’s address 

specified in the BDS or raise its inquiries during the pre-bid 

meeting if provided for in accordance with ITB 7.4. The 

Employer will respond in writing to any request for clarification, 

provided that such request is received prior to the deadline for 

submission of bids within a period specified in the BDS.  The 

Employer shall forward copies of its response to all Bidders who 

have acquired the Bidding Documents in accordance with ITB 

6.3, including a description of the inquiry but without identifying 

its source. If so specified in the BDS, the Employer shall also 

promptly publish its response at the web page identified in the 

BDS. Should the clarification result in changes to the essential 

elements of the Bidding Documents, the Employer shall amend 

the Bidding Documents following the procedure under ITB 8 and 

ITB 22.2. 

 
7.2 The Bidder is advised to visit and examine the Site of Works and 

its surroundings and obtain for itself on its own responsibility all 

information that may be necessary for preparing the bid and 

entering into a contract for construction of the Works. The costs 

of visiting the Site shall be at the Bidder’s own expense. 

 
7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 

for the purpose of such visit, but only upon the express condition 

that the Bidder, its personnel, and agents will release and 

indemnify the Employer and its personnel and agents from and 

against all liability in respect thereof, and will be responsible for 

death or personal injury, loss of or damage to property, and any 

other loss, damage, costs, and expenses incurred as a result of the 

inspection. 

  
7.4 If so specified in the BDS, the Bidder’s designated 

representative is invited to attend a pre-bid meeting. The purpose 

of the meeting will be to clarify issues and to answer questions 

on any matter that may be raised at that stage. 

 
7.5 The Bidder is requested, to submit any questions in writing, to 

reach the Employer not later than one week before the meeting. 

 
7.6 Minutes of the pre-bid meeting, if applicable, including the text 

of the questions asked by Bidders, without identifying the source, 

and the responses given, together with any responses prepared 

after the meeting, will be transmitted promptly to all Bidders 

who have acquired the Bidding Documents in accordance with 

ITB 6.3. Any modification to the Bidding Documents that may 

become necessary as a result of the pre-bid meeting shall be 
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made by the Employer exclusively through the issue of an 

addendum pursuant to ITB 8 and not through the minutes of the 

pre-bid meeting. Nonattendance at the pre-bid meeting will not 

be a cause for disqualification of a Bidder. 

8. Amendment of 

Bidding 

Document 

8.1 At any time prior to the deadline for submission of bids, the 

Employer may amend the Bidding Documents by issuing 

addenda.  

 
8.2 Any addendum issued shall be part of the Bidding Documents 

and shall be communicated in writing to all who have obtained 

the Bidding Document from the Employer in accordance with 

ITB 6.3. The Employer shall also promptly publish the 

addendum on the Employer’s web page in accordance with ITB 

7.1. 

 
8.3 To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their bids, the Employer 

may, at its discretion, extend the deadline for the submission of 

bids, pursuant to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation 

and submission of its Bid, and the Employer shall in no case be 

responsible or liable for those costs, regardless of the conduct or 

outcome of the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to 

the bid exchanged by the Bidder and the Employer, shall be 

written in the language specified in the BDS. Supporting 

documents and printed literature that are part of the Bid may be 

in another language provided they are accompanied by an 

accurate translation of the relevant passages in the language 

specified in the BDS, in which case, for purposes of 

interpretation of the Bid, such translation shall govern. 

11. Documents 

Comprising the 

Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid in accordance with ITB 12; 

(b) completed Schedules, in accordance with ITB 12 and 14: as 

specified in the BDS; 

(c) Bid Security or Bid Securing Declaration, in accordance 

with ITB 19.1; 

(d) alternative bids, if permissible, in accordance with ITB 13; 
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(e) written confirmation authorizing the signatory of the Bid to 

commit the Bidder, in accordance with ITB 20.2; 

(f) documentary evidence in accordance with ITB 17 

establishing the Bidder’s qualifications to perform the 

contract if its Bid is accepted;  

(g) Technical Proposal in accordance with ITB 16;  

(h) any other document required in the BDS. 

11.2 In addition to the requirements under ITB 11.1, bids submitted 

by a JV shall include a copy of the Joint Venture Agreement 

entered into by all members.  Alternatively, a letter of intent to 

execute a Joint Venture Agreement in the event of a successful 

bid shall be signed by all members and submitted with the bid, 

together with a copy of the proposed Agreement. 

11.3 The Bidder shall furnish in the Letter of Bid information on 

commissions and gratuities, if any, paid or to be paid to agents 

or any other party relating to this Bid. 

12. Letter of Bid and 

Schedules 

12.1 The Letter of Bid and Schedules shall be prepared using the 

relevant forms furnished in Section IV, Bidding Forms. The 

forms must be completed without any alterations to the text, and 

no substitutes shall be accepted except as provided under ITB 

20.2. All blank spaces shall be filled in with the information 

requested. 

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative bids shall not 

be considered.  

 
13.2 When alternative times for completion are explicitly invited, a 

statement to that effect will be included in the BDS, as will the 

method of evaluating different times for completion. 

 
13.3 Except as provided under ITB 13.4 below, Bidders wishing to 

offer technical alternatives to the requirements of the Bidding 

Document must first price the Employer’s design as described in 

the Bidding Document and shall further provide all information 

necessary for a complete evaluation of the alternative by the 

Employer, including drawings, design calculations, technical 

specifications, breakdown of prices, and proposed construction 

methodology and other relevant details. Only the technical 

alternatives, if any, of the lowest evaluated Bidder conforming to 

the basic technical requirements shall be considered by the 

Employer. 
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13.4 When specified in the BDS, Bidders are permitted to submit 

alternative technical solutions for specified parts of the Works. 

Such parts will be identified in the BDS and described in 

Section VII. Works Requirements. The method for their 

evaluation will be stipulated in Section III. Evaluation and 

Qualification Criteria. 

14. Bid Prices and 

Discounts 

14.1 The prices and discounts (including any price reduction) quoted 

by the Bidder in the Letter of Bid and in the Schedules shall 

conform to the requirements specified below. 

 
14.2  The Bidder shall submit a bid for the whole of the works 

described in ITB 1.1 by filling in prices for all items of the 

Works, as identified in Section IV. Bidding Forms. In case of 

admeasurement contracts, the Bidder shall fill in rates and prices 

for all items of the Works described in the Bill of Quantities.  

Items against which no rate or price is entered by the Bidder will 

not be paid for by the Employer when executed and shall be 

deemed covered by the rates for other items and prices in the Bill 

of Quantities. 

 
14.3 The price to be quoted in the Letter of Bid, in accordance with 

ITB 12.1, shall be the total price of the bid, excluding any 

discounts offered.  

 
14.4 The Bidder shall quote any discounts and the methodology for 

their application in the Letter of Bid, in accordance with ITB 

12.1. 

 14.5 Unless otherwise provided in the BDS and the Conditions of 

Contract, the prices quoted by the Bidder shall be fixed. If the 

prices quoted by the Bidder are subject to adjustment during the 

performance of the Contract in accordance with the provisions of 

the Conditions of Contract, the Bidder shall furnish the indices 

and weightings for the price adjustment formulae in the Schedule 

of Adjustment Data in Section IV- Bidding Forms and the 

Employer may require the Bidder to justify its proposed indices 

and weightings. 

14.6 If so specified in ITB 1.1, bids are invited for individual lots 

(contracts) or for any combination of lots (packages). Bidders 

wishing to offer discounts for the award of more than one 

Contract shall specify in their bid the price reductions applicable 

to each package, or alternatively, to individual Contracts within 

the package. Discounts shall be submitted in accordance with 

ITB 14.4, provided the bids for all lots (contracts) are opened at 

the same time. 
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 14.7 All duties, taxes, and other levies payable by the Contractor 

under the Contract, or for any other cause, as of the date 28 days 

prior to the deadline for submission of bids, shall be included in 

the rates and prices
1
 and the total bid price submitted by the 

Bidder. 

15. Currencies of 

Bid and Payment 

15.1 The currency(ies) of the bid and the currency(ies) of payments 

shall be as specified in the BDS. 

16. Documents 

Comprising the 

Technical 

Proposal 

16.1 The Bidder shall furnish a Technical Proposal including a 

statement of work methods, equipment, personnel, schedule and 

any other information as stipulated in Section IV, Bidding 

Forms, in sufficient detail to demonstrate the adequacy of the 

Bidders’ proposal to meet the work requirements and the 

completion time.   

17. Documents 

Establishing the 

Qualifications of 

the Bidder 

17.1 In accordance with Section III, Evaluation and Qualification 

Criteria, to establish its qualifications to perform the Contract, 

the Bidder shall provide the information requested in the 

corresponding information sheets included in Section IV, 

Bidding Forms. 

18. Period of 

Validity of Bids 

18.1 Bids shall remain valid for the period specified in the BDS after 

the bid submission deadline date prescribed by the Employer in 

accordance with ITB 22.1. A bid valid for a shorter period shall 

be rejected by the Employer as nonresponsive. 

                                                 
1
  In lump sum contracts, delete “rates and prices and the.” 
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18.2 In exceptional circumstances, prior to the expiration of the bid 

validity period, the Employer may request Bidders to extend the 

period of validity of their bids. The request and the responses 

shall be made in writing. If a bid security is requested in 

accordance with ITB 19, it shall also be extended for twenty-

eight (28) days beyond the deadline of the extended validity 

period. A Bidder may refuse the request without forfeiting its bid 

security. A Bidder granting the request shall not be required or 

permitted to modify its bid, except as provided in ITB 18.3. 

 
18.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the expiry of the initial bid validity, the Contract price 

shall be determined as follows:  

(a) In the case of fixed price contracts, the Contract price shall 

be the bid price adjusted by the factor specified in the 

BDS.  

(b) In the case of adjustable price contracts, no adjustment 

shall be made. 

(c) In any case, bid evaluation shall be based on the bid price 

without taking into consideration the applicable correction 

from those indicated above. 

19. Bid Security 19.1 The Bidder shall furnish as part of its bid, either a Bid-Securing 

Declaration or a bid security as specified in the BDS, in original 

form and, in the case of a bid security, in the amount and 

currency specified in the BDS. 

 
19.2 A Bid Securing Declaration shall use the form included in 

Section IV, Bidding Forms. 

 
19.3 If a bid security is specified pursuant to ITB 19.1, the bid 

security shall be a demand guarantee in any of the following 

forms at the Bidder’s option: 

(a) an unconditional guarantee issued by a bank or financial 

institution (such as an insurance, bonding or surety 

company);  

(b) an irrevocable letter of credit;  

(c) a cashier’s or certified check; or 

(d) another security specified in the BDS. 

from a reputable source from an eligible country.  If the 

unconditional guarantee is issued by a financial institution 

located outside the Employer’s Country, the issuing financial 
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institution shall have a correspondent financial institution located 

in the Employer’s Country to make it enforceable.  In the case of 

a bank guarantee, the bid security shall be submitted either using 

the Bid Security Form included in Section IV, Bidding Forms, or 

in another substantially similar format approved by the Employer 

prior to bid submission. The bid security shall be valid for 

twenty-eight (28) days beyond the original validity period of the 

bid, or beyond any period of extension if requested under ITB 

18.2. 

 
19.4 If a bid security or Bid Securing Declaration is specified 

pursuant to ITB 19.1, any bid not accompanied by a substantially 

responsive bid security or Bid-Securing Declaration shall be 

rejected by the Employer as non-responsive.  

 
19.5 If a bid security is specified pursuant to ITB 19.1, the bid 

security of unsuccessful Bidders shall be returned as promptly as 

possible upon the successful Bidder’s signing the Contract and 

furnishing the performance security and if required in the BDS, 

the Environmental, Social, Health and Safety (ESHS) 

Performance Security pursuant to ITB 42. 

 
19.6 The bid security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed the 

Contract and furnished the required performance security and if 

required in the BDS, the Environmental, Social, Health and 

Safety (ESHS) Performance Security. 

 
19.7 The bid security may be forfeited or the Bid Securing 

Declaration executed: 

(a) if a Bidder withdraws its bid during the period of bid 

validity specified by the Bidder on the Letter of Bid, , or 

any extension thereto provided by the Bidder; or 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 41; or 

(ii) furnish a performance security and if required in the 

BDS, the Environmental, Social, Health and Safety 

(ESHS) Performance Security in accordance with ITB 

42. 

 
19.8 The bid security or the Bid Securing Declaration of a JV shall be 

in the name of the JV that submits the bid. If the JV has not been 

constituted into a legally-enforceable JV, at the time of bidding, 

the Bid Security or the Bid Securing Declaration shall be in the 

names of all future members as named in the letter of intent 
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mentioned in ITB 4.1 and ITB 11.2.  

 19.9 If a bid security is not required in the BDS, and 

(a) if a Bidder withdraws its bid during the period of bid 

validity specified by the Bidder on the Letter of Bid, or 

(b) if the successful Bidder fails to: sign the Contract in 

accordance with ITB 41; or furnish a performance security 

and if required in the BDS, the Environmental, Social, 

Health and Safety (ESHS) Performance Security in 

accordance with ITB 42; 

the Borrower may, if provided for in the BDS, declare the 

Bidder ineligible to be awarded a contract by the Employer for a 

period of time as stated in the BDS. 

20. Format and 

Signing of Bid 

20.1 The Bidder shall prepare one original of the documents 

comprising the bid as described in ITB 11 and clearly mark it 

“ORIGINAL”. Alternative bids, if permitted in accordance with 

ITB 13, shall be clearly marked “ALTERNATIVE”. In addition, the 

Bidder shall submit copies of the bid in the number specified in 

the BDS, and clearly mark each of them “COPY.” In the event of 

any discrepancy between the original and the copies, the original 

shall prevail.  

 
20.2 The original and all copies of the bid shall be typed or written in 

indelible ink and shall be signed by a person duly authorized to 

sign on behalf of the Bidder. This authorization shall consist of a 

written confirmation as specified in the BDS and shall be 

attached to the bid. The name and position held by each person 

signing the authorization must be typed or printed below the 

signature. All pages of the bid where entries or amendments have 

been made shall be signed or initialed by the person signing the 

bid. 

 
20.3 In case the Bidder is a JV, the Bid shall be signed by an 

authorized representative of the JV on behalf of the JV, and so as 

to be legally binding on all the members as evidenced by a power 

of attorney signed by their legally authorized representatives. 

20.4 Any interlineations, erasures, or overwriting shall be valid only if 

they are signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids 

21. Sealing and 21.1 The Bidder shall enclose the original and all copies of the bid, 

including alternative bids, if permitted in accordance with ITB 
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Marking of Bids 13, in separate sealed envelopes, duly marking the envelopes as 

“ORIGINAL”, “ALTERNATIVE” and “COPY.”  These envelopes 

containing the original and the copies shall then be enclosed in 

one single envelope.  

 
21.2 The inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer as provided in the BDS 

pursuant to ITB 22.1; 

(c) bear the specific identification of this bidding process 

specified in accordance with BDS 1.1; and 

(d) bear a warning not to open before the time and date for bid 

opening. 

 21.3 If all envelopes are not sealed and marked as required, the 

Employer will assume no responsibility for the misplacement or 

premature opening of the bid. 

22. Deadline for 

Submission of 

Bids 

22.1 Bids must be received by the Employer at the address and no 

later than the date and time specified in the BDS. When so 

specified in the BDS, bidders shall have the option of submitting 

their bids electronically. Bidders submitting bids electronically 

shall follow the electronic bid submission procedures specified 

in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline for the 

submission of bids by amending the Bidding Document in 

accordance with ITB 8, in which case all rights and obligations 

of the Employer and Bidders previously subject to the deadline 

shall thereafter be subject to the deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any bid that arrives after the 

deadline for submission of bids, in accordance with ITB 22. Any 

bid received by the Employer after the deadline for submission 

of bids shall be declared late, rejected, and returned unopened to 

the Bidder. 

24. Withdrawal, 

Substitution, and 

Modification of 

Bids  

24.1 A Bidder may withdraw, substitute, or modify its bid after it has 

been submitted by sending a written notice, duly signed by an 

authorized representative, and shall include a copy of the 

authorization in accordance with ITB 20.2, (except that 

withdrawal notices do not require copies). The corresponding 

substitution or modification of the bid must accompany the 

respective written notice. All notices must be: 
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(a) prepared and submitted in accordance with ITB 20 and ITB 21 

(except that withdrawal notices do not require copies), and in 

addition, the respective envelopes shall be clearly marked 

“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

(b) received by the Employer prior to the deadline prescribed for 

submission of bids, in accordance with ITB 22. 

 
24.2 Bids requested to be withdrawn in accordance with ITB 24.1 

shall be returned unopened to the Bidders. 

 24.3 No bid may be withdrawn, substituted, or modified in the 

interval between the deadline for submission of bids and the 

expiration of the period of bid validity specified by the Bidder on 

the Letter of Bid or any extension thereof.   

25. Bid Opening 25.1 Except in the cases specified in ITB 23 and 24, the Employer 

shall publicly open and read out in accordance with ITB 25.3 all 

bids received by the deadline, at the date, time and place 

specified in the BDS, in the presence of  Bidders` designated 

representatives and anyone who choose to attend. Any specific 

electronic bid opening procedures required if electronic bidding 

is permitted in accordance with ITB 22.1, shall be as specified in 

the BDS. 

 25.2 First, envelopes marked “WITHDRAWAL” shall be opened and 

read out and the envelope with the corresponding bid shall not be 

opened, but returned to the Bidder. No bid withdrawal shall be 

permitted unless the corresponding withdrawal notice contains a 

valid authorization to request the withdrawal and is read out at 

bid opening. Next, envelopes marked “SUBSTITUTION” shall be 

opened and read out and exchanged with the corresponding bid 

being substituted, and the substituted bid shall not be opened, but 

returned to the Bidder. No bid substitution shall be permitted 

unless the corresponding substitution notice contains a valid 

authorization to request the substitution and is read out at bid 

opening. Envelopes marked “MODIFICATION” shall be opened 

and read out with the corresponding bid. No bid modification 

shall be permitted unless the corresponding modification notice 

contains a valid authorization to request the modification and is 

read out at bid opening. Only envelopes that are opened and read 

out at bid opening shall be considered further. 

 25.3 All other envelopes shall be opened one at a time, reading out: 

the name of the Bidder and whether there is a modification; the 

total Bid Price, per lot (contract) if applicable, including any 

discounts and alternative bids; the presence or absence of a bid 

security, or Bid Securing Declaration, if required; and any other 
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details as the Employer may consider appropriate. Only 

discounts and alternative bids read out at bid opening shall be 

considered for evaluation. The Letter of Bid and the Bill of 

Quantities are to be initialed by representatives of the Employer 

attending bid opening in the manner specified in the BDS. The 

Employer shall neither discuss the merits of any bid nor reject 

any bid (except for late bids, in accordance with ITB 23.1). 

 
25.4 The Employer shall prepare a record of the bid opening that shall 

include, as a minimum: the name of the Bidder and whether there 

is a withdrawal, substitution, or modification; the Bid Price, per 

lot (contract) if applicable, including any discounts and 

alternative bids; and the presence or absence of a bid security, if 

one was required. The Bidders’ representatives who are present 

shall be requested to sign the record. The omission of a Bidder’s 

signature on the record shall not invalidate the contents and 

effect of the record. A copy of the record shall be distributed to 

all Bidders. 

E. Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the evaluation of bids and 

recommendation of contract award, shall not be disclosed to 

Bidders or any other persons not officially concerned with the 

bidding process until information on Contract award is 

communicated to all Bidders in accordance with ITB 40. 

 
26.2 Any attempt by a Bidder to influence the Employer in the 

evaluation of the bids or Contract award decisions may result in 

the rejection of its bid.   

 
26.3 Notwithstanding ITB 26.2, from the time of bid opening to the 

time of Contract award, if a Bidder wishes to contact the 

Employer on any matter related to the bidding process, it shall do 

so in writing. 

27. Clarification of 

Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the 

bids, and qualification of the Bidders, the Employer may, at its 

discretion, ask any Bidder for a clarification of its bid given a 

reasonable time for a response. Any clarification submitted by a 

Bidder that is not in response to a request by the Employer shall 

not be considered. The Employer’s request for clarification and 

the response shall be in writing. No change, including any 

voluntary increase or decrease in the prices or substance of the 

bid shall be sought, offered, or permitted, except to confirm the 

correction of arithmetic errors discovered by the Employer in the 

evaluation of the bids, in accordance with ITB 31. 
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27.2 If a Bidder does not provide clarifications of its bid by the date 

and time set in the Employer’s request for clarification, its bid 

may be rejected. 

28. Deviations, 

Reservations, 

and Omissions 

28.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified 

in the Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the Bidding Document; and 

(c) “Omission” is the failure to submit part or all of the 

information or documentation required in the Bidding 

Document. 

29. Determination of 

Responsiveness  

29.1 The Employer’s determination of a bid’s responsiveness is to be 

based on the contents of the bid itself, as defined in ITB11. 

 
29.2 A substantially responsive bid is one that meets the requirements 

of the Bidding Document without material deviation, reservation, 

or omission. A material deviation, reservation, or omission is one 

that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the 

Bidding Document, the Employer’s rights or the 

Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of 

other Bidders presenting substantially responsive bids. 

 
29.3 The Employer shall examine the technical aspects of the bid 

submitted in accordance with ITB 16, Technical Proposal, in 

particular, to confirm that all requirements of Section VII (Works 

Requirements) have been met without any material deviation, 

reservation or omission. 

 
29.4 If a bid is not substantially responsive to the requirements of the 

Bidding Document, it shall be rejected by the Employer and may 

not subsequently be made responsive by correction of the 

material deviation, reservation, or omission. 

30. Nonconformities, 

Errors, and 

30.1 Provided that a bid is substantially responsive, the Employer may 
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Omissions waive any nonconformities in the bid. 

 30.2 Provided that a bid is substantially responsive, the Employer may 

request that the Bidder submit the necessary information or 

documentation, within a reasonable period of time, to rectify 

nonmaterial nonconformities in the bid related to documentation 

requirements. Requesting information or documentation on such 

nonconformities shall not be related to any aspect of the price of 

the Bid. Failure of the Bidder to comply with the request may 

result in the rejection of its Bid. 

 30.3 Provided that a bid is substantially responsive, the Employer 

shall rectify quantifiable nonmaterial nonconformities related to 

the Bid Price. To this effect, the Bid Price may be adjusted, for 

comparison purposes only, to reflect the price of a missing or 

non-conforming item or component. The adjustment shall be 

made using the methods specified in Section III (Evaluation and 

Qualification Criteria). 

31. Correction of 

Arithmetical 

Errors 

31.1 Provided that the bid is substantially responsive, the Employer 

shall correct arithmetical errors on the following basis: 

(a) only for admeasurement contracts, if there is a discrepancy 

between the unit price and the total price that is obtained by 

multiplying the unit price and quantity, the unit price shall 

prevail and the total price shall be corrected, unless in the 

opinion of the Employer there is an obvious misplacement of 

the decimal point in the unit price, in which case the total 

price as quoted shall govern and the unit price shall be 

corrected; 

(b) if there is an error in a total corresponding to the addition or 

subtraction of subtotals, the subtotals shall prevail and the 

total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 

amount in words shall prevail, unless the amount expressed 

in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject to (a) and (b) above. 

 31.2 Bidders shall be requested to accept correction of arithmetical 

errors. Failure to accept the correction in accordance with ITB 

31.1, shall result in the rejection of the Bid. 

32. Conversion to 

Single Currency  

Not applicable.  

33. Margin of Not applicable. 
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Preference 

34. Subcontractors 34.1 Unless otherwise stated in the BDS, the Employer does not intend 

to execute any specific elements of the Works by sub-contractors 

selected in advance by the Employer. 

34.2 The Employer may permit subcontracting for certain specialized 

works as indicated in Section III. When subcontracting is 

permitted by the Employer, the specialized sub-contractor’s 

experience shall be considered for evaluation. Section III describes 

the qualification criteria for sub-contractors. 

34.3 Bidders may propose subcontracting up to the percentage of total 

value of contracts or the volume of works as specified in the 

BDS. 

35. Evaluation of 

Bids 

35.1 The Employer shall use the criteria and methodologies listed in 

this Clause. No other evaluation criteria or methodologies shall 

be permitted. 

 
35.2 To evaluate a bid, the Employer shall consider the following: 

(a) the bid price, excluding Provisional Sums and the provision, 

if any, for contingencies in the Summary Bill of Quantities 

for admeasurement contracts, but including Daywork
2
 items, 

where priced competitively; 

(b) price adjustment for correction of arithmetic errors in 

accordance with ITB 31.1; 

(c) price adjustment due to discounts offered in accordance with 

ITB 14.4; 

(d) not applicable; 

(e) price adjustment for nonconformities in accordance with 

ITB 30.3; 

(f) the additional evaluation factors are specified in Section III 

(Evaluation and Qualification Criteria); 

 
35.3 The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of 

                                                 
2
  Daywork is work carried out following instructions of the Project Manager and paid for on the basis of time 

spent by workers, and the use of materials and the Contractor’s equipment, at the rates quoted in the Bid.  

For Daywork to be priced competitively for Bid evaluation purposes, the Employer must list tentative 

quantities for individual items to be costed against Daywork (e.g., a specific number of tractor driver staff-

days, or a specific tonnage of Portland cement), to be multiplied by the bidders’ quoted rates and included 

in the total Bid price. 
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the Contract, shall not be taken into account in bid evaluation. 

 
35.4 If this Bidding Document allows Bidders to quote separate prices 

for different lots (contracts), the methodology to determine the 

lowest evaluated price of the contract combinations, including 

any discounts offered in the Letter of Bid, is specified in Section 

III. Evaluation and Qualification Criteria. 

 
35.5 If the bid for an admeasurement contract, which results in the 

lowest Evaluated Bid Price, is seriously unbalanced or, front 

loaded in the opinion of the Employer, the Employer may require 

the Bidder to produce detailed price analyses for any or all items 

of the Bill of Quantities, to demonstrate the internal consistency 

of those prices with the construction methods and schedule 

proposed. After evaluation of the price analyses, taking into 

consideration the schedule of estimated Contract payments, the 

Employer may require that the amount of the performance 

security be increased at the expense of the Bidder to a level 

sufficient to protect the Employer against financial loss in the 

event of default of the successful Bidder under the Contract. 

36. Comparison of 

Bids 

36.1 The Employer shall compare the evaluated prices of all 

substantially responsive bids established in accordance with ITB 

35.2 to determine the lowest evaluated bid. 

37. Qualification of 

the Bidder 

37.1 The Employer shall determine to its satisfaction whether the 

Bidder that is selected as having submitted the lowest evaluated 

and substantially responsive bid meets the qualifying criteria 

specified in Section III. Evaluation and Qualification Criteria. 

 
37.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted 

by the Bidder, pursuant to ITB 17.1. 

 
37.3 An affirmative determination of qualification shall be a 

prerequisite for award of the Contract to the Bidder. A negative 

determination shall result in disqualification of the bid, in which 

event the Employer shall proceed to the next lowest evaluated 

bid to make a similar determination of that Bidder’s 

qualifications to perform satisfactorily. 

38. Employer’s Right 

to Accept Any 

Bid, and to 

Reject Any or 

All Bids 

38.1 The Employer reserves the right to accept or reject any bid, and 

to annul the bidding process and reject all bids at any time prior 

to contract award, without thereby incurring any liability to 

Bidders. In case of annulment, all bids submitted and 

specifically, bid securities, shall be promptly returned to the 

Bidders. 
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F. Award of Contract 

39. Award Criteria 39.1 Subject to ITB 37.1, the Employer shall award the Contract to 

the Bidder whose bid has been determined to be the lowest 

evaluated bid and is substantially responsive to the Bidding 

Document, provided further that the Bidder is determined to be 

qualified to perform the Contract satisfactorily. 

40. Notification of 

Award 

40.1 Prior to the expiration of the period of bid validity, the Employer 

shall notify the successful Bidder, in writing, via the Letter of 

Acceptance included in the Contract Forms, that its bid has been 

accepted.  At the same time, the Employer shall also notify all 

other Bidders of the results of the bidding, and shall publish in 

UNDB online the results identifying the bid and lot (contract) 

numbers and the following information:  

(i)  name of each Bidder who submitted a Bid;  

(ii) bid prices as read out at Bid Opening;  

(iii) name and evaluated prices of each Bid that was evaluated;  

(iv) name of bidders whose bids were rejected and the reasons 

for their rejection; and  

(v)  name of the winning Bidder, and the Price it offered, as well 

as the duration and summary scope of the contract awarded. 

 
40.2 Until a formal contract is prepared and executed, the notification 

of award shall constitute a binding Contract. 

 
40.3 The Employer shall promptly respond in writing to any 

unsuccessful Bidder who, after notification of award in 

accordance with ITB 40.1, requests in writing the grounds on 

which its bid was not selected. 
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41. Signing of 

Contract 

41.1 Promptly upon notification, the Employer shall send the 

successful Bidder the Contract Agreement. 

 
41.2 Within twenty-eight (28) days of receipt of the Contract 

Agreement, the successful Bidder shall sign, date, and return it to 

the Employer. 

42. Performance 

Security 

42.1 Within twenty-eight (28) days of the receipt of notification of 

award from the Employer, the successful Bidder shall furnish the 

performance security and, if required in the BDS, the 

Environmental, Social, Health and Safety (ESHS) Performance 

Security in accordance with the conditions of contract, subject to 

ITB 35.5, using for that purpose the Performance Security and 

ESHS Performance Security Forms included in Section X. 

Contract Forms, or another form acceptable to the Employer.  

 
42.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security and, if required in the BDS, the 

Environmental, Social, Health and Safety (ESHS) Performance 

Security, or to sign the Contract Agreement shall constitute 

sufficient grounds for the annulment of the award and forfeiture 

of the bid security. In that event the Employer may award the 

Contract to the next lowest evaluated Bidder whose offer is 

substantially responsive and is determined by the Employer to be 

qualified to perform the Contract satisfactorily. 

43. Adjudicator 43.1 The Employer proposes the person named in the BDS to be 

appointed as Adjudicator under the Contract, at the hourly fee 

specified in the BDS, plus reimbursable expenses. If the Bidder 

disagrees with this proposal, the Bidder should so state in his 

Bid.  If, in the Letter of Acceptance, the Employer does not agree 

on the appointment of the Adjudicator, the Employer will request 

the Appointing Authority designated in the Particular Conditions 

of Contract (PCC) pursuant to Clause 23.1 of the General 

Conditions of Contract (GCC), to appoint the Adjudicator. 
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Section II - Bid Data Sheet (BDS) 

 

A.  Introduction 

ITB 1.1 The number of the Invitation for Bids is: No.: RD FI 81.437/ NCB 2021-02 

The Employer is: Road Department (RD) SNCO 

ITB 1.1 
The name of the bidding process is: PROCUREMENT OF ROAD 

SAFETY WORKS AND INFRASTRUCTURE IMPROVEMENTS OF 

9 BLACK SPOTS ON M-2 AND M-4 INTERSTATE ROADS:  

 

The identification number of the bidding process is: No.: RD FI 81.437/ 

NCB 2021-02. 

 

The number and identification of lots comprising this bidding process is:    

 Two (2): 

 
LOT 1 – SEVEN (7) BLACK SPOTS ON M-2 YEREVAN-ERASKH-GORIS-KAPAN-

MEGHRI ROAD 

 

L1.1.  M-2, Yerevan-Eraskh-Goris-Kapan-Meghri, km147+700 - 

km148+922 

L1.2.  M-2, Yerevan-Eraskh-Goris-Kapan-Meghri, km183+000 - 

km184+000  

L1.3.  M-2, Yerevan-Eraskh-Goris-Kapan-Meghri, km189+000 - 

km190+000 

L1.4.  M-2, Yerevan-Eraskh-Goris-Kapan-Meghri, km242+181 - 

km243+000  

L1.5.  M-2, Yerevan-Eraskh-Goris-Kapan-Meghri, km306+000 - 

km311+000  

L1.6.  M-2, Yerevan-Eraskh-Goris-Kapan-Meghri, km315+000 - 

km316+126  

L1.7.  M-2, Yerevan-Eraskh-Goris-Kapan-Meghri, km317+000 - 

km318+228  
 

LOT 2 – TWO (2) BLACK SPOTS ON M-4 YEREVAN-SEVAN-IJEVAN ROAD 
 

L2.1.  M-4, Yerevan-Sevan - Ijevan, km83+400 - km84+633  

 

L2.2.  M-4, Yerevan-Sevan - Ijevan, km86+000 - km86+500  

 

ITB 2.1 The Borrower is: Republic of Armenia.  

ITB 2.1 
The name of the Project is:  ARMENIA ROAD SAFETY 

IMPROVEMENT PROJECT
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ITB 2.1 Loan or Financing Agreement amount: EURO 4.25 million. 

ITB 4.1 Maximum number of members in the JV shall be: 3 (three). 

ITB 4.4 A list of debarred firms and individuals is available on the Bank’s external 

website: https://www.eib.org/en/about/accountability/anti-

fraud/exclusion/index.htm and www.worldbank.org/debarr    

 

B.  Bidding Documents 

ITB 7.1 
For clarification purposes only, the Employer’s address is: 

Attention: Stepan Machyan, General Director, Road Department SNCO, 

Ministry of Territorial Administration and Infrastructure of the Republic 

of Armenia.  

Street Address: Republic Square, Government House 3.  

Floor/Room number: 1
st
  Floor, 

City: Yerevan 

ZIP Code: 0010 

Country: Armenia 

Telephone: +374 (10) 511-391 

Electronic mail address: stepan.machyan@armroad.am  

cc: hasmik.ordukhanyan@armroad.am  

Requests for clarification should be received by the Employer no later 

than: 5 ( five) days prior to the deadline for submission of bids. 

ITB 7.1 Web page: www.armroad.am 

ITB 7.4 A Pre-Bid meeting shall not take place.   

A site visit conducted by the Employer shall not be organized. 

 

C.  Preparation of Bids 

ITB 10.1 The language of the bid is: English. 

All correspondence exchange shall be in English language. 

Language for translation of supporting documents and printed literature is 

Armenian and/or English. The supporting original documents presented 

in Armenian are acceptable. 

https://www.eib.org/en/about/accountability/anti-fraud/exclusion/index.htm
https://www.eib.org/en/about/accountability/anti-fraud/exclusion/index.htm
http://www.worldbank.org/debarr
mailto:info@armroad.am
mailto:hasmik.ordukhanyan@armroad.am
http://www.armroad.am/
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ITB 11.1 (b) The following schedules shall be submitted with the bid:  

- The priced Bill of Quantities (BOQ) with hard and soft copy /on CD/. 

ITB 11.1 (h) The Bidder shall submit the following additional documents in its Bid: 

The statement signed by the Authorized Person of the Bidder that the 

Bidder during the five years before the bid submission date had not 

violated its contractual obligations envisaged by the contracts financed by 

the European investment Bank funded projects that have resulted in the 

unilateral termination of the contract by the Client. 

  

- Code of Conduct (ESHS)  

The Bidder shall submit its Code of Conduct that will apply to its 

employees and subcontractors, to ensure compliance with its 

Environmental, Social, Health and Safety (ESHS) obligations under the 

contract.  

In addition, the Bidder shall detail how this Code of Conduct will be 

implemented. This will include: how it will be introduced into conditions 

of employment/engagement, what training will be provided, how it will be 

monitored and how the Contractor proposes to deal with any breaches. 

The Contractor shall be required to implement the agreed Code of Conduct 

upon contract award. 

- Management Strategies and Implementation Plans (MSIP) to 

manage the (ESHS) risks 

The Bidder shall submit Management Strategies and Implementation Plans 

(MSIP) to manage the following key Environmental, Social, Health and 

Safety (ESHS) risks. 

 Traffic Management Plan to ensure safety of local communities 

from construction traffic; 

 Environment Protection Plan to prevent environment; 

 Safety Management Plan for mobilization and demobilization of 

machinery and equipment; 

 Strategy for obtaining Consents/Permits prior to the start of 

relevant works. 

The Contractor shall be required to submit for approval, and subsequently 

implement, the Contractor’s Environment and Social Management Plan 

(C-ESMP), in accordance with the Particular Conditions of Contract Sub-

Clause 16.2, that includes the agreed Management Strategies and 

Implementation Plans described here. 

- Statement signed by the Director (Chief Executive Officer) of the 

Bidder that the Bidder during the last three years had not violated it’s 
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contractual obligations envisaged by the contracts financed by the World 

Bank and EIB funded projects that have resulted in the unilateral 

termination of the contract by the Client; and 

- Statement from tax authorities on current debts. 

ITB 13.1 Alternative bids shall not be permitted. 

ITB 13.2 Alternative times for completion shall not be permitted. 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of 

the Works: Not applicable. 

ITB 14.5 The prices quoted by the Bidder shall not be subject to adjustment during 

the performance of the Contract.   

ITB 15.1 
The prices shall be quoted by the bidder in: Armenian Drams (AMD). 

ITB 15.2 Not applicable.  

ITB 17.2 Not applicable.  

ITB 18.1 The bid validity period shall be: 70 (Seventy) days after bid submission 

deadline. 

ITB 18.3 (a) 
The bid price shall be adjusted by the following factor(s): Not applicable.  

ITB 19.1 

 

A Bid Security shall be required. Bid shall include a Bid Security issued 

by a reputable bank using the Bid Security Form (Bank Guarantee) 

included in Section IV, Bidding Forms.   

Bid Security shall be required, the amount and currency of the bid security 

shall be:  

Lot 1. AMD 2,800,000 (Two Million Eight Hundred Thousand), 

Lot 2. AMD 2,400,000 (Two Million Four Hundred Thousand).  

 

A Bid-Securing Declaration shall not be required. 

 

ITB 19.3 (d) 
Other types of acceptable securities: Not applicable. 

ITB 19.9 Not applicable. 
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ITB 20.1 In addition to the original of the bid, the number of copies is: 2 (Two). 

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder 

shall consist of: 

- Power of Attorney; and 

- In the case of Bids submitted by an existing or intended JV, an 

undertaking signed by all parties (i) stating that all parties shall be 

jointly and severally liable, and (ii) nominating a Representative who 

shall have the authority to conduct all business for and on behalf of any 

and all the parties of the JV during the bidding process and, in the event 

the JV is awarded the Contract, during contract execution. 
 

 

D.  Submission and Opening of Bids 

ITB 22.1 Bidders shall not have the option of submitting their bids electronically. 

ITB 22.1  For bid submission purposes only, the Employer’s address is: [insert all 

required and applicable information] 

Attention: Stepan Machyan, General Director of Road Department SNCO, 

Ministry of Territorial Administration and Infrastructure of the Republic 

of Armenia.  

Street Address: Government House 3, Republic Square, 

Floor/Room number: 1
st
   Floor, 

City: Yerevan 

ZIP Code: 0010 

Country: Armenia 

The deadline for bid submission is: 

Date: 11 June, 2021 

Time: 16:00 (Yerevan time) 

Bidders shall not have the option of submitting their bids electronically. 

ITB 25.1 The bid opening shall take place at:  

Street Address: Government House 3, Republic Square, 

Floor/Room number: 1
st
 Floor, 

City: Yerevan 

ZIP Code: 0010 

Country: Armenia 

Date: 11 June, 2021 

Time: 16:00 (Yerevan time) 
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ITB 25.3 The Letter of Bid and Priced Bill of Quantities shall be initialed by 2 (two) 

representatives of the Employer conducting Bid opening. Each Bid shall 

be initialed and numbered by the two Representative of the Employer. 

 

E.  Evaluation and Comparison of Bids 

ITB 32.1 Not applicable.  

ITB 33.1 Not applicable.  

ITB 34.1 At this time the Employer does not intend to execute certain specific parts 

of the Works by sub-contractors selected in advance. 

ITB 34.3 
Contractor’s proposed subcontracting: Maximum percentage of 

subcontracting permitted is: 30% of the total contract amount. 

b) Bidders planning to subcontract more than 10% of total volume of work 

shall specify, in the Bid Submission Form, the activity(ies) or parts of the 

works to be subcontracted along with complete details of the sub-contractors 

and their qualification and experience. The qualification and experience of the 

sub-contractors must meet the minimum criteria for the relevant work to be 

sub-contracted failing which such sub-contractors will not be permitted to 

participate. 

c) Sub-contractors’ qualification and experience will not be considered for 

evaluation of the Bidder. The Bidder on its own (without taking into account 

the qualification and experience of the sub-contractor) should meet the 

qualification criteria. 

ITB 35.2 (d) 
Not applicable. 

 

F.  Award of Contract 

ITB 42.1 The successful Bidder shall be required to submit the Performance 

Security in Bank Guarantee form provided in Section X – Contract 

Forms.  

The amount and currency of the Performance Security shall be 10 

percent of the Contract Price. 

The successful Bidder shall also be required to submit an 

Environmental, Social, Health and Safety (ESHS) Performance Security. 

The amount and currency of ESHS Performance Security shall be 2 

percent of the Contract Price. 
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ITB 43.1 
The Adjudicator proposed by the Employer is:  
 

Mr. Artashes F. Kakoyan,  6 Yekmalyan St. Yerevan, Armenia.  

The hourly fee for this proposed Adjudicator shall be AMD 60,000.  
The biographical data of the proposed Adjudicator is as follows:  
EDUCATION: 

1981-1989 : Yerevan State University, Department of Law. 

1991-1995 : Moscow Institute for International Affairs, Department of International Public Law 

1996-1998: American University of Armenia, LLM Program 

1996/10 Joint Vienna Institute, Strategic Management and Leadership (Training course) 

DEGREE: PhD 

EXPIRIENCE: 

Participation in Representation of the President of the Republic of Armenia before the RA courts and 

the Central Electoral Commission during the presidential elections of 2003. 

International litigation in High Court of UK, Commercial Division, Queens Bench; on behalf of the 

Republic of Armenia. 

Arbitration in London under ICC rules, on behalf of the Republic of Armenia, expert-witness of 

Armenian legislation.  

NATIONALITY:  Armenian 

PRESENT POSITION: Director of Investment Law Group LLC  

 More detailed information may be found at the following link: https://www.lawyer.am/en/staff/205/ 
 

 

https://www.lawyer.am/en/staff/205/
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Section III - Evaluation and Qualification Criteria 

 

This section contains all the criteria that the Employer shall use to evaluate bids and qualify Bidders 

if the bidding was not preceded by a prequalification exercise and post-qualification is applied. In 

accordance with ITB 35 and ITB 37, no other methods, criteria and factors shall be used. The 

Bidder shall provide all the information requested in the forms included in Section 4 Bidding 

Forms. 

 

Wherever a Bidder is required to state a monetary amount, Bidders should indicate the national 

currency.  If any amounts are in foreign currency equivalent national currency using the rate of 

exchange specified by the bidder will be determined as follows: 

 For construction turnover or financial data required for each year - Exchange rate prevailing 

on the last day of the respective calendar year (in which the amounts for that year is to be 

converted) was originally established. 

 Value of single contract - Exchange rate prevailing on the date of the contract. 
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1.  Margin of Preference  

Not applicable. 

2. Evaluation 

In addition to the criteria listed in ITB 35.2 (a) – (e) the following criteria shall apply: 

2.1 Adequacy of Technical Proposal 

Evaluation of the Bidder's Technical Proposal will include an assessment of the 

Bidder's technical capacity to mobilize key equipment and personnel for the contract 

consistent with its proposal regarding work methods, scheduling, and material 

sourcing in sufficient detail and fully in accordance with the requirements stipulated 

in Section VII (Works Requirements). 

2.2 Multiple Contracts 

If a Bidder submits several successful (lowest evaluated substantially responsive) bids, 

the evaluation will also include an assessment of the Bidder’s capacity to meet the 

aggregated requirements. 

 

Minimum requirements for combined contract(s) (lots) shall be the aggregate 

requirements for each contract (lot) for which the bidder has submitted bids as specified 

under items 3.1, 3.2, 4.2(a) and 4.2(b) in paragraph 3; paragraph 5 and paragraph 6 of 

the Section III.  

- 3.1 Financial Capability; 

- 3.2 Average Annual Construction Turnover; 

- 4.2 Specific Construction & Contract Management Experience; 

- 5  Personnel to be fielded; 

- 6  Equipment to be allocated. 

 

2.3 Alternative Completion Times 

Not applicable. 

 

2.4 Technical Alternatives 

Not applicable. 

 

2.5 Specialized Subcontractors 

Not applicable. 
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3. Qualification 

 

        

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All Parties 

Combined 

Each Member One Member 

1. Eligibility 

1.1 Nationality Nationality in accordance 

with ITB  4.3 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Forms ELI – 1.1 

and 1.2, with 

attachments 

1.2 Conflict of Interest No conflicts of interest in 

accordance with ITB 4.2 

 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Letter of Bid 

1.3 Bank Eligibility Not having been declared 

ineligible by the Bank, as 

described in ITB 4.4, 4.5, 4.6 

and 4.7 

 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 
 

Letter of Bid 

1.4  Government Owned 

Entity of the 

Borrower country 

 

Meets conditions of ITB  4.5 Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 
 

Forms ELI – 1.1 

and 1.2, with 

attachments 

1.5 United Nations 

resolution or 

Borrower’s country 

law 

Not having been excluded as 

a result of prohibition in the 

Borrower’s country laws or 

official regulations against 

commercial relations with the 

Bidder’s country, or by an act 

of compliance with UN 

Security Council resolution, 

both in accordance with ITB 

4.7 and Section V. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 
 

Forms ELI – 1.1 

and 1.2, with 

attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All Parties 

Combined 

Each Member One Member 

2. Historical Contract Non-Performance 

2.1 History of Non-

Performing Contracts 

Non-performance of a 

contract
3
 did not occur as a 

result of contractor default 

since 1 January 2016. 

  

Must meet 

requirement
12

   

Must meet 

requirements 

Must meet 

requirement
4
  

N/A Form CON-2 

2.2 Suspension Based on 

Execution of Bid 

Securing Declaration 

by the Employer or 

withdrawal of the Bid 

within Bid validity 

Not under suspension based 

on execution of a Bid 

Securing Declaration 

pursuant to ITB 4.6 or 

withdrawal of the Bid 

pursuant ITB 19.9. 

 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Bid Submission 

Form 

2.3 Pending Litigation Bidder’s financial position 

and prospective long-term 

profitability sound according 

to criteria established in 3.1 

below and assuming that all 

pending litigation will be 

resolved against the Bidder 

 

Must meet 

requirement  

N/A Must meet 

requirement  

N/A Form CON – 2 

 

                                                 
3
 Non performance, as decided by the Employer, shall include all contracts where (a) non performance was not challenged by the contractor, including through 

referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. 

Non performance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Non performance must be based 

on all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism 

under the respective contract and where all appeal instances available to the Bidder have been exhausted. 
4
 This requirement also applies to contracts executed by the Bidder as JV member. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All Parties 

Combined 

Each Member One Member 

2.4 Litigation History No consistent history of 

court/arbitral award decisions 

against the Bidder
5
 since  

1 January 2016. 
 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Form CON – 2  

2.5 Declaration: 

Environmental, 

Social, Health, and 

Safety (ESHS) past 

performance 

Declare any civil work 

contracts that have been 

suspended or terminated 

and/or performance security 

called by an employer for 

reasons related to the non-

compliance of any 

environmental, or social, 

(including sexual exploitation 

and abuse (SEA) and gender 

based violence (GBV)), or 

health or safety requirements 

or safeguard in the past five 

years
6
.  

 

Must make the 

declaration. 

Where there are 

Specialized 

Sub-

contractor/s, the 

Specialized 

Sub-

contractor/s 

must also make 

the declaration. 

N/A Each must 

make the 

declaration. 

Where there are 

Specialized 

Sub-

contractor/s, the 

Specialized 

Sub-

contractor/s 

must also make 

the declaration. 

N/A Form CON-3 

ESHS 

Performance 

Declaration 

                                                 
5
 The Bidder shall provide accurate information on the letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under its 

execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in 

disqualifying the Bidder. 
6
 The Employer may use this information to seek further information or clarifications in carrying out its due diligence   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All Parties 

Combined 

Each Member One Member 

3. Financial Situation and Performance 

3.1 Financial Capabilities (i) The Bidder shall 

demonstrate that it has access 

to, or has available, liquid 

assets, unencumbered real 

assets, lines of credit, and 

other financial means 

(independent of any 

contractual advance 

payment) sufficient to meet 

the construction cash flow 

requirements estimated as: 

Lot 1. AMD 47,000,000; 

Lot 2. AMD 40,000,000; 

for the subject contract(s) net 

of the Bidders other 

commitments. 

 

(ii) The Bidders shall also 

demonstrate, to the 

satisfaction of the Employer, 

that it has adequate sources 

of finance to meet the cash 

flow requirements on works 

currently in progress and for 

future contract commitments. 

 

(iii) The audited balance 

sheets or, if not required by 

the laws of the Bidder’s 

country, other financial 

statements acceptable to the 

Employer, for the last  

5 (five) years shall be 

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Must meet 

requirement 

 

 

 

 

 

 

 

Must meet 

requirement 

Must meet 

Requirement  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Must meet 

requirement 

 

 

 

 

 

 

 

N/A 

N/A  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

 

 

Must meet 

requirement 

N/A 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

 

 

N/A 

Form FIN – 3.1, 

with attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All Parties 

Combined 

Each Member One Member 

submitted and must 

demonstrate the current 

soundness of the Bidder’s 

financial position and 

indicate its prospective long-

term profitability. 

 

 

3.2 Average Annual 

Construction 

Turnover 

Minimum average annual 

construction turnover of :  

Lot 1. AMD 280,000,000; 

Lot 2. AMD 240,000,000; 

calculated as total certified 

payments received for 

contracts in progress and/or 

completed within the last  

5 (five) years, divided by  

5 (five) years 

 

 

Must meet 

requirement 

Must meet 

100% of the 

minimum 

requirement 

Must meet 

25%, of the 

minimum 

requirement 

Must meet 

40%, of the 

minimum 

requirement 

Form FIN – 3.2 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All Parties 

Combined 

Each Member One Member 

4. Experience 

4.1 

(a) 
General Construction 

Experience 

Experience under 

construction contracts in the 

role of prime contractor, JV 

member, sub-contractor, or 

management contractor for at 

least the last  

5 (five) years, starting  

1st January 2016. 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A Form EXP – 4.1 

 

4.2 

(a) 
Specific Construction 

& Contract 

Management 

Experience 

(i) A minimum number of 

similar
7
 contracts specified 

below that have been 

satisfactorily and 

substantially
8
 completed as a 

prime contractor, joint 

venture member
9
, 

management contractor or 

sub-contractor
9 between 1st 

January 2016 and 

application submission 

deadline: 1 (one) contract 

with of minimum value: 

Lot 1. AMD 110,000,000; 

Lot 2. AMD 95,000,000. 

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

 

 

 

 

N/A  

 

 

 

 

 

 

 

 

 

 

 

 

 

Must meet 

requirement
10

 

As it is 

described in a 

column 

Requirement 

for 4.2 (a) 

 
  

 

 

 

 

 

 

N/A  

 

 

 

 

 

 

 

 

 

 

 

 

Form EXP 4.2(a) 

                                                 
7
 The similarity shall be based on the physical size, complexity, methods/technology and/or other characteristics described in Section VII, Work’s Requirements. 

Summation of number of small value contracts (less than the value specified under requirement) to meet the overall requirement will not be accepted. 
8
 Substantial completion shall be based on 80% or more works completed under the contract. 

9
 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet 

this requirement. 
10 In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a 

single contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single 

entity. In determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of 

value equal or more than the minimum value required shall be aggregated. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All Parties 

Combined 

Each Member One Member 

  

Or 2 (two) contracts with of 

minimum value of each: 

Lot 1. AMD 55,000,000; 

Lot 3. AMD 47,500,000. 

 

  

 

 

 

 

 

 

4.2 

(b) 
 For the above and any other 

contracts completed and 

under implementation as 

prime contractor, joint 

venture member, 

management contractor or 

sub-contractor
11

 on or after 

the first day of the calendar 

year during the period 

stipulated in 4.2 (a) above, a 

minimum construction 

experience in the following 

key activities successfully 

completed
12

:  

 

Lot 1. 

- Pavement Works: min 840 

m
2 
in any year within the 

last five (5) years; 

- Installation of Metal 

Guardrails: min 2,040 l․m. 

in any year within the last 

five (5) years. 

Must meet 

requirements  

Must meet 

requirements 

N/A Must meet the 

following 

requirements 

for the key 

activities 

listed below
14

  

Form EXP – 4.2 

(b) 

                                                 
11

 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share shall be counted to meet this 

requirement. 
12

 Volume, number or rate of production of any key activity can be demonstrated in one or more contracts combined if executed during same time period. The 

rate of production shall be the annual production rate for the key construction activity (or activities). 
14

 Requirement can be met through a Specialized Sub-contractor. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All Parties 

Combined 

Each Member One Member 

 

Lot 2. 

- Pavement Works: min 

10,150 m
2 
in any year 

within the last five (5) 

years; 

- Installation of Metal 

Guardrails: min 140 l.m. in 

any year within the last five 

(5) years
13

 

 

 

 

 

                                                 
13

 The minimum experience requirement for multiple contracts will be the sum of the minimum requirements for respective individual contracts.  
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5 Key Personnel 

The Bidder must demonstrate that it will have a suitably qualified (and in adequate 

numbers) minimum Key Personnel, as described in the table below, that are required 

to perform the Contract.  

The Bidder shall provide details of the Key Personnel and such other Key Personnel 

that the Bidder considers appropriate, together with their academic qualifications and 

work experience. The Bidder shall complete the relevant Forms in Section IV, 

Bidding Forms. 

The Contractor shall require the Employer’s consent to substitute or replace the Key 

Personnel (reference the Particular Conditions of Contract 9.1). 

 

Key Personnel 

 

Lot 1 

 

Item 

No. 
Position/specialization 

 

Required 

Number 

Relevant academic 

qualifications 

Minimum 

years of 

relevant work 

experience 

1 Project Manager  1 Road Safety 

Engineer 

5 

2 Site Engineer  1 Road safety, Road 

Construction 

Specialist 

3 

3 Foreman 4 Road safety, Road 

Construction 

Specialist 

3 

Suitable experts in the following specializations 

4 Environmental, Social, 

Health and Safety 

Specialist 

1 Expert(s)* 2 

 

* Note: This position may be covered by more than one Expert like (i) Environment 

and Social Expert and (ii) Health and Safety Expert etc. 
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Lot 2 

 

Item 

No. 
Position/specialization 

 

Required 

Number 

Relevant academic 

qualifications 

Minimum 

years of 

relevant work 

experience 

1 Project Manager  1 Road Safety 

Engineer 

5 

2 Site Engineer  1 Road safety, Road 

Construction 

Specialist 

3 

3 Foreman 2 Road safety, Road 

Construction 

Specialist 

3 

Suitable experts in the following specializations 

4 Environmental, Social, 

Health and Safety 

Specialist 

1 Expert(s)* 2 

 

* Note: This position may be covered by more than one Expert like (i) Environment 

and Social Expert and (ii) Health and Safety Expert etc. 
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6. Equipment 

The Bidder must demonstrate that it will have access to the key Contractor’s 

equipment listed hereafter: 

  

 Lot 1  

 

No. Equipment Type and Characteristics Minimum Number required 

1 Dump Truck 20t 2 

2 Dump Truck 15t 2 

3 Roller Compactor 2 

4 c/a Milling Machine 2 

5 c/a Paver Truck 2 

6 Water Truck 2 

7 Road Marking Machine 2 

   

Note: The bidder should confirm that all equipment offered for the Works are in operable 

condition and functioning properly. 

 

The Bidder shall provide further details of proposed items of equipment using the 

relevant Form in Section IV. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



1-48 Section 3 - Evaluation and Qualification Criteria 

PROCUREMENT OF ROAD SAFETY WORKS AND INFRASTRUCTURE IMPROVEMENTS  

OF 9 BLACK SPOTS ON M-2 AND M-4 INTERSTATE ROADS 

 

Lot 2  

 

No. Equipment Type and Characteristics Minimum Number required 

1 Dump Truck 20t 1 

2 Dump Truck 15t 1 

3 Roller Compactor 1 

4 c/a Milling Machine 1 

5 c/a Paver Truck 1 

6 Water Truck 1 

7 Road Marking Machine 1 

   

Note: The bidder should confirm that all equipment offered for the Works are in operable 

condition and functioning properly. 
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Letter of Bid 

The Bidder must prepare the Letter of Bid on stationery with its letterhead clearly showing the 

Bidder’s complete name and address. 

 

Note:  All italicized text is for use in preparing these forms and shall be deleted from the final 

products. 

 

 

 

Date: [insert date (as day, month and year) of Bid Submission] 

ICB No.: [insert number of bidding process] 

Invitation for Bid No.: [insert identification] 

Alternative No.: [insert identification No if this is a Bid for an alternative] 

 

To:  [insert complete name of Employer] 

 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda 

issued in accordance with Instructions to Bidders (ITB 8) ; 

(b) We meet the eligibility requirements and have no conflict of interest in accordance with ITB 

4; 

(c) We have not been suspended nor declared ineligible by the Employer based on execution of 

a Bid Securing Declaration in the Employer’s country in accordance with ITB 4.6 

(d) We offer to execute in conformity with the Bidding Documents the following Works: [insert 

a brief description of the Works]; 

(e) The total price of our Bid, excluding any discounts offered in item (f) below is:  

In case of only one lot, total price of the Bid [insert the total price of the bid in words and 

figures, indicating the various amounts and the respective currencies]; 

In case of multiple lots, total price of each lot [insert the total price of each lot in words and 

figures, indicating the various amounts and the respective currencies]; 

In case of multiple lots, total price of all lots (sum of all lots) [insert the total price of all 

lots in words and figures, indicating the various amounts and the respective currencies]; 

(f) The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered.] 

(ii) The exact method of calculations to determine the net price after application of discounts 

is shown below: [Specify in detail the method that shall be used to apply the 

discounts]; 



Section IV. Bidding Forms 1-51 

 
PROCUREMENT OF ROAD SAFETY WORKS AND INFRASTRUCTURE IMPROVEMENTS  

OF 9 BLACK SPOTS ON M-2 AND M-4 INTERSTATE ROADS 

(g) Our bid shall be valid for a period of [specify the number of calendar days] days from the 

date fixed for the bid submission deadline in accordance with the Bidding Documents, and it 

shall remain binding upon us and may be accepted at any time before the expiration of that 

period; 

(h) If our bid is accepted, we commit to obtain a performance security [and an Environmental, 

Social, Health and Safety (ESHS) Performance Security, Delete if not applicable] in 

accordance with the Bidding Documents; 

(i) We are not participating, as a Bidder or as a subcontractor, in more than one bid in this 

bidding process in accordance with ITB 4.2(e), other than alternative bids submitted in 

accordance with ITB 13; 

(j) We, including any of our subcontractors or suppliers for any part of the contract, have not 

been declared ineligible by the Bank, under the Employer’s country laws or official 

regulations or by an act of compliance with a decision of the United Nations Security 

Council; 

(k) We are not a government owned entity/ We are a government owned entity but meet the 

requirements of ITB 4.5;
15

 

(l) We understand that this bid, together with your written acceptance thereof included in your 

notification of award, shall constitute a binding contract between us, until a formal contract 

is prepared and executed; and 

(m) We understand that you are not bound to accept the lowest evaluated bid or any other bid 

that you may receive. 

(n) We hereby certify that we have taken steps to ensure that no person acting for us or on our 

behalf will engage in any type of fraud and corruption 

 

Name of the Bidder* [insert complete name of person signing the Bid] 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder** [insert complete 

name of person duly authorized to sign the Bid] 
 

Title of the person signing the Bid [insert complete title of the person signing the Bid] 

 

Signature of the person named above  [insert signature of person whose name and capacity are 

shown above] 

 

 

Date signed _[insert date of signing] day of [insert month], [insert year] 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as 

Bidder 

                                                 
15

  Bidder to use as appropriate 
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**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached 

with the Bid Schedules. 
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Bill of Quantities  

 

See Annex I - Bill of Quantities 

 

A.  Preamble 
 
1.  The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and 

Particular Conditions of Contract, Technical Specifications, and Drawings. 

 
2.  The quantities given in the Bill of Quantities are estimated and provisional, and are given to provide a 

common basis for bidding.  The basis of payment will be the actual quantities of work ordered and 

carried out, as measured by the Contractor and technical construction supervisor and verified by the 

Engineer and valued at the rates and prices bid in the priced Bill of Quantities, where applicable, and 

otherwise at such rates and prices as the Project Manager may fix within the terms of the Contract. 

 

3.  The rates and prices bid in the priced Bill of Quantities shall, except insofar as it is otherwise 

provided under the Contract, include all Constructional Plant, labor, supervision, materials, erection, 

maintenance, insurance, profit, taxes, and duties, together with all general risks, liabilities, and 

obligations set out or implied in the Contract. 

 

4.  A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities 

are stated or not.  The cost of Items against which the Contractor has failed to enter a rate or price 

shall be deemed to be covered by other rates and prices entered in the Bill of Quantities. 

 

5.  The whole cost of complying with provisions of the Contract shall be included in the items 

provided in the prices Bill of Quantities, and where no items are provided the cost shall be 

deemed to be distributed amount the rates and prices entered for the related items of Works. 

 
6.  Any arithmetic errors in computation or summation will be corrected by the Employer as follows: 

(a) where there is a discrepancy between amounts in figures and in words, the amount in words 

will govern; and 

(b) where there is a discrepancy between the unit rate and the total amount derived from the 

multiplication of the unit price and the quantity, the unit rate as quoted will govern, unless in the 

opinion of the Employer, there is an obviously gross misplacement of the decimal point in the unit 

price, in which event the total amount as quoted will govern and the unit rate will be corrected. 

 

 

Bidders shall price the Bill of Quantities in Armenian Drams only. 
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Form of Bid Security (Bank Guarantee) 

 [Guarantor letterhead or SWIFT identifier code]  

Beneficiary:   

[Insert name and address of the Employer]   

Invitation for Bids No: [Insert reference number for the Invitation for Bids]  

Date: [Insert date of issue]  

BID GUARANTEE No.: [Insert guarantee reference number]  

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that [insert name of the Bidder, which in the case of a joint venture shall 

be the name of the joint venture (whether legally constituted or prospective) or the names of all 

members thereof] (hereinafter called "the Applicant") has submitted or will submit to the 

Beneficiary its bid (hereinafter called "the Bid") for the execution of [insert description of 

contract] under Invitation for Bids No. [insert number] (“the IFB”).  

Furthermore, we understand that, according to the Beneficiary’s conditions, bids must be 

supported by a bid guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in letters] 

(insert amount in numbers) upon receipt by us of the Beneficiary’s complying supported by the 

Beneficiary’s statement, whether in the demand itself or a separate signed document 

accompanying or identifying the demand, stating either that the Applicant: 

(a)  has withdrawn its Bid during the period of bid validity specified by the Applicant in 

the Letter of Bid, or any extension thereto provided by the Applicant; or 

(b)  having been notified of the acceptance of its Bid by the Beneficiary during the period of 

bid validity, (i) fails to execute the Contract Agreement or (ii) fails to furnish the 

performance security, and, if required, the Environmental, Social, Health and Safety 

(ESHS) Performance Security, in accordance with the Instructions to Bidders (“ITB”) of 

the Beneficiary’s bidding document. 

This guarantee will expire: (a) if the Applicant is the successful Bidder, upon our receipt of 

copies of the contract agreement signed by the Applicant and the performance security and, if 

required, the Environmental, Social, Health and Safety (ESHS) Performance Security, issued to 
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the Beneficiary upon the instruction of the Applicant; and (b) if the Applicant is not the 

successful Bidder, upon the earlier of (i) our receipt of a copy of the Beneficiary’s notification to 

the Applicant of the results of the bidding process; or (ii) twenty-eight days after the end of the 

Bid Validity Period.  

Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758. 

 

 

_____________________________ 

[signature(s)] 

 

Note:  All italicized text is for use in preparing this form and shall be deleted from the final 

product. 
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Technical Proposal 

Technical Proposal Forms 

 

- Key Personnel  

 

- Equipment 

 

- Site Organization 

 

- Method Statement 

 

- Mobilization Schedule 

 

- Construction Schedule 

 

- ESHS Management Strategies and Implementation Plans 

 

- Code of Conduct (ESHS) 

 

- Others 
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Form PER -1 

 

Key Personnel  

Schedule  
 

 

Bidders should provide the names and details of the suitably qualified Key Personnel to perform 

the Contract. The data on their experience should be supplied using the Form PER-2 below for 

each candidate.  

 

Key Personnel  

1. Title of position:  

 Name of candidate:  

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

2. Title of position: [Environmental Specialist] 

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

3. Title of position: [Health and Safety Specialist] 

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

4. Title of position: [Social Specialist] 

 Name of candidate:   
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Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

5. Title of position: [insert title] 

 Name of candidate 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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Form PER-2:  

Resume and Declaration 

 Key Personnel   
 

Name of Bidder 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency:[language and levels of speaking, reading and writing skills]  

 

details  

 Address of employer: 

 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax:  

 Job title: 

 

Years with present employer: 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project. 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and responsibilities 

on the project] 
[time in role] [describe the experience relevant to this position]  
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Declaration  
 

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the 

information contained in this Form PER-2 correctly describes myself, my qualifications and my 

experience. 

I confirm that I am available as certified in the following table and throughout the expected time 

schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key Personnel is 

available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key Personnel 

will be engaged] 

 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 

(b) my disqualification from participating in the Bid; 

(c) my dismissal from the contract. 

 

Name of Key Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): __________________________________ 
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 Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to 

meet the requirements for the key equipment listed in Section III (Evaluation and Qualification 

Criteria). A separate Form shall be prepared for each item of equipment listed, or for alternative 

equipment proposed by the Bidder. The Bidder shall provide all the information requested below, 

to the extent possible. Fields with asterisk (*) shall be used for evaluation. 

 

Type of Equipment* 

 

Equipment 

Information 

Name of manufacturer,  

 

 

 

Model and power rating 

 Capacity* 

 

 

Year of manufacture* 

Current 

Status 

Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

 

The following information shall be provided only for equipment not owned by the Bidder. 

 

Owner Name of owner 

 

 Address of owner 

 

  

 Telephone 

 

Contact name and title 

 Fax 

 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Site Organization 

[insert Site Organization information] 
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Method Statement 

[insert Method Statement] 
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Mobilization Schedule 

[insert Mobilization Schedule]  
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Construction Schedule 

[insert Construction Schedule] 
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ESHS Management Strategies and Implementation Plans  

 
(ESHS-MSIP) 

 

The Bidder shall submit comprehensive and concise Environmental, Social, Health and 

Safety Management Strategies and Implementation Plans (ESHS-MSIP) as required by 

ITB 11.1 (h) of the Bid Data Sheet. These strategies and plans shall describe in detail 

the actions, materials, equipment, management processes etc. that will be implemented 

by the Contractor, and its subcontractors.  

In developing these strategies and plans, the Bidder shall have regard to the ESHS 

provisions of the contract including those as may be more fully described in the Works 

Requirements described in Section VII. 
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Code of Conduct: Environmental, Social, Health and Safety (ESHS)  

 

The Bidder shall submit the Code of Conduct that will apply to the Contractor’s 

employees and subcontractors as required by ITB 11.1 (h) of the Bid Data Sheet. The 

Code of Conduct shall ensure compliance with the ESHS provisions of the contract, 

including those as may be more fully described in the Works Requirements described 

in Section VII.  

In addition, the Bidder shall submit an outline of how this Code of Conduct will be 

implemented. This will include: how it will be introduced into conditions of 

employment/engagement, what training will be provided, how it will be monitored and 

how the Contractor proposes to deal with any breaches. 
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Others 
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Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III (Evaluation 

and Qualification Criteria) the Bidder shall provide the information requested in the 

corresponding Information Sheets included hereunder 
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Form ELI -1.1: Bidder Information Form 

Date: _________________ 

NCB No. and title: _________________ 

Page __________of _______________pages 

 

Bidder's name 

 

In case of Joint Venture (JV), name of each member: 

 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 4.3. 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 In case of Government-owned enterprise or institution, in accordance with ITB 4.5 

documents establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

 Establishing that the Bidder is not dependent agency of the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. 
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Form ELI -1.2: Information Form for JV Bidders  

(to be completed for each member of Joint Venture) 
Date: _______________ 

NCB No. and title: __________________ 

Page _______________ of ____________ pages 

 

Bidder’s Joint Venture name: 

 

 JV member’s  name: 

 

 JV member’s country of registration: 

 

 JV member’s year of constitution: 

 

 JV member’s legal address in country of constitution: 

 

 JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITB 4.3. 

  In case of a Government-owned enterprise or institution, documents establishing legal and financial 

autonomy, operation in accordance with commercial law, and absence of dependent status, in 

accordance with ITB 4.5. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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Form CON – 2: Historical Contract Non-Performance, Pending 

Litigation and Litigation History 

Bidder’s Name: ________________ 
Date: ______________________ 
Joint Venture Member’s Name_________________________ 
NCB No. and title: ___________________________ 
Page _______________of ______________pages 

Non-Performed Contracts in accordance with Section III, Evaluation Criteria and Qualifications 

 Contract non-performance did not occur since 1
st
 January [insert year] specified in Section III, 

Evaluation Criteria and Qualifications, Sub-Factor 2.1. 

 Contract(s) not performed since 1
st
 January [insert year] specified in Section III, Evaluation 

Criteria and Qualifications, requirement 2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate 

and US$ 

equivalent) 

  Contract Identification:  

Name of Employer:  

Address of Employer:  

Reason(s) for non-performance:  

 

Pending Litigation, in accordance with Section III, Evaluation Criteria and Qualifications 

  No pending litigation in accordance with Section III, Evaluation Criteria and Qualifications, 

Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation Criteria and Qualifications, Sub-

Factor 2.3 as indicated below. 
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Form CON – 3: Environmental, Social, Health, and Safety  

Performance Declaration  

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each 
Specialized Subcontractor] 

 
Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member’s or Specialized Subcontractor’s Name: [insert full name] 

NCB No. and title: [insert NCB number and title] 

Page [insert page number] of [insert total number] pages 

Environmental, Social, Health, and Safety Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a 

contract and/or called the performance security for a contract for reasons related to 

Environmental, Social, Health, or Safety (ESHS) performance since the date specified in 

Section III, Qualification Criteria, and Requirements, Sub-Factor 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have 

been suspended or terminated and/or Performance Security called by an employer(s) for reasons 

related to Environmental, Social, Health, or Safety (ESHS) performance since the date specified 

in Section III, Qualification Criteria, and Requirements, Sub-Factor 2.5. Details are described 

below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate 

and US$ 

equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s) e.g. for GBV/ SEA breaches] 

[insert amount] 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

[insert amount] 
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Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s)] 

… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ESHS performance 

Year Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate and 

US$ equivalent) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main reason(s) 

e.g. for GBV/ SEA breaches] 

[insert amount] 
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Form CCC: Current Contract Commitments / Works in Progress 

 
 

Bidders and each partner to a JV should provide information on their current commitments on all 

contracts that have been awarded, or for which a letter of intent or acceptance has been received, or 

for contracts approaching completion, but for which an unqualified, full completion certificate has 

yet to be issued. 

 

 

 

 

Name of contract Employer, 

contact 

address/tel/    

e-mail 

Value of 

outstanding work 

(current AMD 

equivalent) 

Estimated 

completion date 

Average monthly 

invoicing over 

last six months 

(AMD/month) 

1. 

 

    

2. 

 

    

3. 

 

    

4. 

 

    

5. 

 

    

etc. 
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Form FIN – 3.1: Financial Situation and Performance 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
NCB No. and title: ___________________________ 

Page _______________of ______________pages 

1. Financial data 

Type of Financial  

information in 

AMD 

Historic information for previous 5 years in AMD 

 (In the case of foreign currency: amount in currency, 

currency, exchange rate, AMD equivalent) 

 2016 2017 2018 2019 2020 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 

Activities 
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2. Financial documents 

 
The Bidder and its parties shall provide copies of financial statements for last 5 years (2016 – 2020) 
pursuant Section III, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial statements 
shall: 
 

(a)  reflect the financial situation of the Bidder or in case of JV member , and not an affiliated 
entity  (such as parent company or group member). 
 

(b) be independently audited or certified in accordance with local legislation. 

 

(c) be complete, including all notes to the financial statements. 

 
(d) correspond to accounting periods already completed and audited. 

 
 Attached are copies of financial statements

16
  for the last 5 years (2016 – 2020) required above; 

and complying with the requirements 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                 
16

  If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the 

reason for this should be justified. 
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Form FIN - 3.2: Average Annual Construction Turnover 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
NCB No. and title: ___________________________ 

Page _______________of ______________pages 

 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate AMD equivalent 

[indicate 

year] 

[insert amount and indicate 

currency] 

  

2016    

2017    

2018    

2019    

2020    

Average 

Annual 

Construction 

Turnover * 

   

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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Form FIN - 3.3: Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 

credit, and other financial means, net of current commitments, available to meet the total 

construction cash flow demands of the subject contract or contracts as specified in Section III 

(Evaluation and Qualification Criteria) 

Source of financing Amount (AMD equivalent) 

1. 

 

 

2. 

 

 

3. 

 

 

4. 
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Form EXP - 4.1: General Construction Experience 

 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
NCB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Bidder 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Bidder: __________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 
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Form EXP - 4.2(a): Specific Construction and Contract 

Management Experience 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
NCB No. and title: ___________________________ 

Page _______________of ______________pages 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 

 

Member in  

JV  
 

Management 

Contractor 

 

Sub-

contractor 

 

Total Contract Amount  AMD* 

If member in a JV or sub-

contractor, specify participation in 

total Contract amount 

  * 

Employer's Name:  

Address: 

Telephone/fax number 

E-mail: 
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 Form EXP - 4.2(a) (cont.) 

Specific Construction and Contract Management Experience (cont.) 

 
Similar Contract No. 

 
Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) 

of Section III: 

 

1. Amount 
 

2. Physical size of required works 

items 

 

3. Complexity 
 

4. Methods/Technology 
 

5. Construction rate for key 

activities 

 

6. Other Characteristics 
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Form EXP - 4.2(b): Construction Experience in Key Activities 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
Sub-contractor's Name

17
 (as per ITB 34.2 and 34.3): ________________ 

NCB No. and title: ___________________________ 
Page _______________of ______________pages 

Sub-contractor's Name (as per ITB 34.2 and 34.3): ________________ 

All Sub-contractors for key activities must complete the information in this form as per ITB 34.2 

and 34.3 and Section III, Qualification Criteria and Requirements, Sub-Factor 4.2. 

 

1. Key Activity No One: ________________________ 

 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 

 

Member in  

JV 

 

Management 

Contractor 

 

Sub-

contractor 

 

Total Contract Amount 
 AMD 

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of 

the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

2016    

2017    

2018    

2019    

2020    

                                                 
17

  If applicable. 
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Employer’s Name:   

Address: 

Telephone/fax number 

E-mail: 
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Information 

Employer’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

2. Activity No. Two  

3. ………………… 

 

 

Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 
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Section V - Eligible Countries 

 

 

Eligibility for the Provision of Goods, Works and Services in Bank-Financed 

Procurement 

 

 

  

1. In reference to ITB 4.7, and 5.1, for the information of the Bidders, at the present time 

firms, goods and services from the following countries are excluded from this bidding 

process: 

 

Under ITB 4.7 (a) and 5.1  None 

Under ITB 4.7 (b) and 5.1  None 
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Section VI. Bank Policy - Corrupt and Fraudulent 

Practices 

(Section VI shall not be modified) 

Procurement Regulations for IPF Borrowers: Guidelines for INVESTMENT 

PROJECT FINANCING Goods, Works, Non-Consulting and Consulting Services, July 

2016, revised November 2017 and August 2018: 

“Fraud and Corruption: 

1.16 It is the Bank’s policy to require that Borrowers (including beneficiaries of Bank loans), 

bidders, suppliers, contractors and their agents (whether declared or not), sub-contractors, 

sub-consultants, service providers or suppliers, and any personnel thereof, observe the 

highest standard of ethics during the procurement and execution of Bank-financed 

contracts.18 In pursuance of this policy, the Bank:  

(a) defines, for the purposes of this provision, the terms set forth below as follows:  

(i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party;
19

; 

(ii)  “fraudulent practice” is any act or omission, including a misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

a financial or other benefit or to avoid an obligation;
20

 

(iii) “collusive practice” is an arrangement between two or more parties designed 

to achieve an improper purpose, including to influence improperly the actions 
of another party;21 

(iv) “coercive practice” is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party;
22

 

(v) “obstructive practice” is 

                                                 
18

     In this context, any action to influence the procurement process or contract execution for undue advantage 

is improper.   
19

  For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to the 

procurement process or contract execution. In this context, “public official” includes World Bank staff and 

employees of other organizations taking or reviewing procurement decisions. 
20

   For the purpose of this sub-paragraph, “party” refers to a public official; the terms “benefit” and 

“obligation” relate to the procurement process or contract execution; and the “act or omission” is intended 

to influence the procurement process or contract execution. 
21

  For the purpose of this sub-paragraph, “parties” refers to participants in the procurement process (including 

public officials) attempting either themselves, or through another person or entity not participating in the 

procurement or selection process, to simulate competition or to establish bid prices at artificial, non-

competitive levels, or are privy to each other’s bid prices or other conditions. 
22

  For the purpose of this sub-paragraph, “party” refers to a participant in the procurement process or contract 

execution. 
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(aa) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to 

investigators in order to materially impede a Bank investigation into 

allegations of a corrupt, fraudulent, coercive or collusive practice; 

and/or threatening, harassing or intimidating any party to prevent it 

from disclosing its knowledge of matters relevant to the investigation 

or from pursuing the investigation, or 

(bb) acts intended to materially impede the exercise of the Bank’s 

inspection and audit rights provided for under paragraph 1.16(e) 

below. 

(b) will reject a proposal for award if it determines that the bidder recommended for 

award, or any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices in competing for the contract in question; 

(c) will declare misprocurement and cancel the portion of the loan allocated to a 

contract if it determines at any time that representatives of the Borrower or of a 

recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, 

collusive, coercive, or obstructive practices during the procurement or the 

implementation of the contract in question, without the Borrower having taken 

timely and appropriate action satisfactory to the Bank to address such practices 

when they occur, including by failing to inform the Bank in a timely manner at 

the time they knew of the practices; 

(d) will sanction a firm or individual, at any time, in accordance with the prevailing 

Bank’s sanctions procedures,
23

 including by publicly declaring such firm or 

individual ineligible, either indefinitely or for a stated period of time: (i) to be 

awarded a Bank-financed contract; and (ii) to be a nominated
24

; 

(e) will require that a clause be included in bidding documents and in contracts 

financed by a Bank loan, requiring bidders, suppliers and contractors, and their 

sub-contractors, agents, personnel, consultants, service providers, or suppliers, to 

permit the Bank to inspect all accounts, records, and other documents relating to 

the submission of bids and contract performance, and to have them audited by 

auditors appointed by the Bank.” 

                                                 
23

  A firm or individual may be declared ineligible to be awarded a Bank financed contract upon: (i) 

completion of the Bank’s sanctions proceedings as per its sanctions procedures, including, inter alia, cross-

debarment as agreed with other International Financial Institutions, including Multilateral Development 

Banks, and through the application the World Bank Group corporate administrative procurement sanctions 

procedures for fraud and corruption; and (ii) as a result of temporary suspension or early temporary 

suspension in connection with an ongoing sanctions proceeding. See footnote 14 and paragraph 8 of 

Appendix 1 of these Guidelines. 
24

  A nominated sub-contractor, consultant, manufacturer or supplier, or service provider (different names are 

used depending on the particular bidding document) is one which has either been: (i) included by the bidder 

in its pre-qualification application or bid because it brings specific and critical experience and know-how 

that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the 

Borrower. 
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PART 2 – Works Requirements 
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Section VII - Works Requirements 
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Specifications 

[See Annex II - Specifications] 
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Environmental, Social, Health and Safety Requirements  

[See Annex III - ESHS Requirements] 
 

 

 

A satisfactory code of conduct will contain obligations on all Contractor’s personnel 

(including sub-contractors and day workers) that are suitable to address the following issues, 

as a minimum.  Additional obligations may be added to respond to particular concerns of the 

region, the location and the project sector or to specific project requirements. The code of 

conduct shall contain a statement that the term “child” / “children” means any person(s) 

under the age of 18 years. 

 

The issues to be addressed include: 

1. Compliance with applicable laws, rules, and regulations  

2. Compliance with applicable health and safety requirements to protect the local 

community (including vulnerable and disadvantaged groups), the Employer’s and 

Project Manager’s personnel, and the Contractor’s personnel, including sub-

contractors and day workers, (including wearing prescribed personal protective 

equipment, preventing avoidable accidents and a duty to report conditions or practices 

that pose a safety hazard or threaten the environment)   

3. The use of illegal substances  

4.  Non-Discrimination in dealing with the local community (including vulnerable and 

disadvantaged groups), the Employer’s and Project Manager’s personnel, and the 

Contractor’s personnel, including sub-contractors and day workers (for example on 

the basis of family status, ethnicity, race, gender, religion, language, marital status, 

age, disability (physical and mental), sexual orientation, gender identity, political 

conviction or social, civic, or health status) 

5.  Interactions with the local community(ies), members of the local community (ies), 

and any affected person(s) (for example to convey an attitude of respect, including to 

their culture and traditions) 

6. Sexual harassment (for example to prohibit use of language or behavior, in particular 

towards women and/or children, that is inappropriate, harassing, abusive, sexually 

provocative, demeaning or culturally inappropriate) 

7. Violence including sexual and/or gender based violence (for example acts that inflict 

physical, mental or sexual harm or suffering, threats of such acts, coercion, and 

deprivation of liberty    

8. Exploitation including sexual exploitation and abuse (for example the prohibition of 

the exchange of money, employment, goods, or services for sex, including sexual 

favors or other forms of humiliating, degrading behavior, exploitative behavior or 

abuse of power) 

9. Protection of children (including prohibitions against sexual activity or abuse, or 

otherwise unacceptable behavior towards children, limiting interactions with children, 

and ensuring their safety in project areas)  
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10. Sanitation requirements (for example, to ensure workers use specified sanitary 

facilities provided by their employer and not open areas) 

11. Avoidance of conflicts of interest (such that benefits, contracts, or employment, or 

any sort of preferential treatment or favors, are not provided to any person with whom 

there is a financial, family, or personal connection) 

12. Respecting reasonable work instructions (including regarding environmental and 

social norms) 

13. Protection and proper use of property (for example, to prohibit theft, carelessness or 

waste)   

14. Duty to report violations of this Code 

15. Non retaliation against workers who report violations of the Code, if that report is 

made in good faith.  

The Code of Conduct should be written in plain language and signed by each worker to 

indicate that they have:  

 received a copy of the code; 

 had the code explained to them; 

 acknowledged that adherence to this Code of Conduct is a condition of employment; 

and  

 understood that violations of the Code can result in serious consequences, up to and 

including dismissal, or referral to legal authorities.   

 

A copy of the code shall be displayed in a location easily accessible to the community 

and project affected people. It shall be provided in languages comprehensible to the local 

community, Contractor’s personnel (including sub-contractors and day workers), 

Employer’s and Project Manager’s personnel, and affected persons. 

 

Note: The payment for the delivery of ESHS requirements shall be a subsidiary 

obligation of the Contractor covered under the prices quoted for other Bill of Quantity 

items or activities.  
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Drawings 

[See Annex IV - Drawings] 
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Section VIII.  General Conditions of Contract 

 

 

 

These General Conditions of Contract (GCC), read in conjunction with the Particular 

Conditions of Contract (PCC) and other documents listed therein, should be a complete 

document expressing fairly the rights and obligations of both parties. 

 

These General Conditions of Contract have been developed on the basis of considerable 

international experience in the drafting and management of contracts, bearing in mind a trend 

in the construction industry towards simpler, more straightforward language. 

 

The GCC can be used for both smaller admeasurement contracts and lump sum contracts. 
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General Conditions of Contract 

A.  General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 

accepted in the Letter of Acceptance for the execution 

and completion of the Works and the remedying of any 

defects. 

(b) The Activity Schedule is a schedule of the activities 

comprising the construction, installation, testing, and 

commissioning of the Works in a lump sum contract. It 

includes a lump sum price for each activity, which is used 

for valuations and for assessing the effects of Variations 

and Compensation Events. 

(c) The Adjudicator is the person appointed jointly by the 

Employer and the Contractor to resolve disputes in the 

first instance, as provided for in GCC 23. 

(d) Bank means the financing institution named in the PCC. 

(e) Bill of Quantities means the priced and completed Bill of 

Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC Clause 

42 hereunder. 

(g) The Completion Date is the date of completion of the 

Works as certified by the Project Manager, in accordance 

with GCC Sub-Clause 53.1. 

(h) The Contract is the Contract between the Employer and 

the Contractor to execute, complete, and maintain the 

Works. It consists of the documents listed in GCC Sub-

Clause 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the 

Works has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding document 

submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount 

stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Dayworks are varied work inputs subject to payment on a 
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time basis for the Contractor’s employees and 

Equipment, in addition to payments for associated 

Materials and Plant. 

(n) A Defect is any part of the Works not completed in 

accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate issued 

by Project Manager upon correction of defects by the 

Contractor. 

(p) The Defects Liability Period is the period named in the 

PCC pursuant to Sub-Clause 34.1 and calculated from 

the Completion Date. 

(q) Drawings means the drawings of the Works, as included 

in the Contract, and any additional and modified 

drawings issued by (or on behalf of) the Employer in 

accordance with the Contract, include calculations and 

other information provided or approved by the Project 

Manager for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor to 

carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 

brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-

written, printed or electronically made, and resulting in a 

permanent record; 

(u) The Initial Contract Price is the Contract Price listed in 

the Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it is 

intended that the Contractor shall complete the Works.  

The Intended Completion Date is specified in the PCC.  

The Intended Completion Date may be revised only by 

the Project Manager by issuing an extension of time or an 

acceleration order. 

(w) Materials are all supplies, including consumables, used 

by the Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC 

(or any other competent person appointed by the 

Employer and notified to the Contractor, to act in 

replacement of the Project Manager) who is responsible 
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for supervising the execution of the Works and 

administering the Contract. 

(z) PCC means Particular Conditions of Contract.  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were included in 

the bidding documents and are factual and interpretative 

reports about the surface and subsurface conditions at the 

Site. 

(cc) Specification means the Specification of the Works 

included in the Contract and any modification or addition 

made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC. It is the latest date 

when the Contractor shall commence execution of the 

Works.  It does not necessarily coincide with any of the 

Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has a 

Contract with the Contractor to carry out a part of the 

work in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, 

installed, and removed by the Contractor that are needed 

for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project 

Manager which varies the Works. 

(hh) The Works are what the Contract requires the Contractor 

to construct, install, and turn over to the Employer, as 

defined in the PCC. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include 

all genders. Words indicating the singular also include the plural 

and words indicating the plural also include the singular.  

Headings have no significance. Words have their normal 

meaning under the language of the Contract unless specifically 

defined. The Project Manager shall provide instructions 

clarifying queries about these GCC. 

2.2 If sectional completion is specified in the PCC, references in the 

GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion 

Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 
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following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Letter of Bid, 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract, including Appendices, 

(f) Specifications, 

(g) Drawings, 

(h) Schedule of Prices and Bill of Quantities, and 

(i) any other document listed in the PCC as forming part of 

the Contract. 

3. Language and 

Law 

3.1 The language of the Contract and the law governing the Contract 

are stated in the PCC. 

3.2 Throughout the execution of the Contract, the Contractor shall 

comply with the import of goods and services prohibitions in the 

Employer’s country when 

(a) as a matter of law or official regulations, the Borrower’s 

country prohibits commercial relations with that country; or  

(b) by an act of compliance with a decision of the United Nations 

Security Council taken under Chapter VII of the Charter of the 

United Nations, the Borrower’s Country prohibits any import of 

goods from that country or any payments to any country, person, 

or entity in that country.  

4. Project 

Manager’s 

Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 

shall decide contractual matters between the Employer and the 

Contractor in the role representing the Employer. 

5. Delegation 5.1 Otherwise specified in the PCC, the Project Manager may 

delegate any of his duties and responsibilities to other people, 

except to the Adjudicator, after notifying the Contractor, and 

may revoke any delegation after notifying the Contractor. 

6. Communica-

tions 

6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when in writing. A notice shall 

be effective only when it is delivered. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 

Manager, but may not assign the Contract without the approval 

of the Employer in writing. Subcontracting shall not alter the 
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Contractor’s obligations. 

8. Other 

Contractors 

8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of Other Contractors, as 

referred to in the PCC. The Contractor shall also provide 

facilities and services for them as described in the Schedule. The 

Employer may modify the Schedule of Other Contractors, and 

shall notify the Contractor of any such modification. 

9. Personnel and 

Equipment 

9.1 The Contractor shall employ the key personnel and use the 

equipment identified in its Bid, to carry out the Works or other 

personnel and equipment approved by the Project Manager. The 

Project Manager shall approve any proposed replacement of key 

personnel and equipment only if their relevant qualifications or 

characteristics are substantially equal to or better than those 

proposed in the Bid. 

9.2 If the Project Manager asks the Contractor to remove a person 

who is a member of the Contractor’s staff or work force, stating 

the reasons, the Contractor shall ensure that the person leaves the 

Site within seven days and has no further connection with the 

work in the Contract. 

9.3 If the Employer, Project Manager or Contractor determines, that 

any employee of the Contractor be determined to have engaged 

in corrupt, fraudulent, collusive, coercive, or obstructive practice 

during the execution of the Works, then that employee shall be 

removed in accordance with Clause 9.2 above. 

10. Employer’s 

and 

Contractor’s 

Risks 

10.1 The Employer carries the risks which this Contract states are 

Employer’s risks, and the Contractor carries the risks which this 

Contract states are Contractor’s risks. 

11. Employer’s 

Risks 

11.1 From the Start Date until the Defects Liability Certificate has 

been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 

Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable result 

of the Works or 

(ii) negligence, breach of statutory duty, or interference 

with any legal right by the Employer or by any person 

employed by or contracted to him except the 
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Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 

has been issued, the risk of loss of or damage to the Works, 

Plant, and Materials is an Employer’s risk except loss or damage 

due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was 

not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 

Completion Date. 

12. Contractor’s 

Risks 

12.1 From the Starting Date until the Defects Liability Certificate has 

been issued, the risks of personal injury, death, and loss of or 

damage to property (including, without limitation, the Works, 

Plant, Materials, and Equipment) which are not Employer’s risks 

are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 

and the Contractor, insurance cover from the Start Date to the 

end of the Defects Liability Period, in the amounts and 

deductibles stated in the PCC for the following events which 

are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the Contract; 

and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s 

approval before the Start Date. All such insurance shall provide 

for compensation to be payable in the types and proportions of 

currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 
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certificates required, the Employer may effect the insurance 

which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due 

to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made 

without the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 

policies. 

14. Site Data 

 

14.1 The Contractor shall be deemed to have examined any Site Data 

referred to in the PCC, supplemented by any information 

available to the Contractor. 

15. Contractor to 

Construct the 

Works 

15.1 The Contractor shall construct and install the Works in 

accordance with the Specifications and Drawings. 

16. The Works to 

Be Completed 

by the 

Intended 

Completion 

Date 

16.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with the 

Program submitted by the Contractor, as updated with the 

approval of the Project Manager, and complete them by the 

Intended Completion Date. 

17. Approval by 

the Project 

Manager 

17.1 The Contractor shall submit Specifications and Drawings 

showing the proposed Temporary Works to the Project Manager, 

for his approval. 

17.2 The Contractor shall be responsible for design of Temporary 

Works. 

17.3 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the design 

of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of the 

temporary or permanent Works, are subject to prior approval by 

the Project Manager before this use. 

18. Safety and 

Protection of 

the 

Environment 

18.1 The Contractor shall be responsible for the safety of all activities 

on the Site. 

18.2 Contractor shall take all reasonable steps to protect the 

environment (both on and off the Site) and to limit damage and 

nuisance to people and property resulting from pollution, noise 
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and other results of his operations. 

19. Discoveries 19.1 Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site shall be the property of the 

Employer. The Contractor shall notify the Project Manager of 

such discoveries and carry out the Project Manager’s instructions 

for dealing with them. 

20. Possession of 

the Site 

20.1 The Employer shall give possession of all parts of the Site to the 

Contractor.  If possession of a part is not given by the date stated 

in the PCC, the Employer shall be deemed to have delayed the 

start of the relevant activities, and this shall be a Compensation 

Event. 

21. Access to the 

Site 

21.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager access to the Site and to any 

place where work in connection with the Contract is being 

carried out or is intended to be carried out. 

22. Instructions, 

Inspections 

and Audits 

22.1 The Contractor shall carry out all instructions of the Project 

Manager which comply with the applicable laws where the Site 

is located. 

22.2 The Contractor shall keep, and shall make all reasonable efforts 

to cause its Subcontractors and subconsultants to keep, accurate 

and systematic accounts and records in respect of the Works in 

such form and details as will clearly identify relevant time 

changes and costs.  

22.3 The Contractor shall permit and shall cause its Subcontractors 

and subconsultants to permit, the Bank and/or persons appointed 

by the Bank to inspect the Site and/or the accounts and records 

relating to the performance of the Contract and the submission of 

the bid, and to have such accounts and records audited by 

auditors appointed by the Bank if requested by the Bank. The 

Contractor’s and its Subcontractors’ and subconsultants’ 

attention is drawn to Sub-Clause 25.1 which provides, inter alia, 

that acts intended to materially impede the exercise of the Bank’s 

inspection and audit rights provided for under Sub-Clause 22.2 

constitute a prohibited practice subject to contract termination (as 

well as to a determination of ineligibility pursuant to the Bank’s 

prevailing sanctions procedures). 

23. Appointment 

of the 

Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Employer and 

the Contractor, at the time of the Employer’s issuance of the 

Letter of Acceptance. If, in the Letter of Acceptance, the 

Employer does not agree on the appointment of the Adjudicator, 

the Employer will request the Appointing Authority designated 

in the PCC, to appoint the Adjudicator within 14 days of receipt 
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of such request.  

23.2 Should the Adjudicator resign or die, or should the Employer and 

the Contractor agree that the Adjudicator is not functioning in 

accordance with the provisions of the Contract, a new 

Adjudicator shall be jointly appointed by the Employer and the 

Contractor.  In case of disagreement between the Employer and 

the Contractor, within 30 days, the Adjudicator shall be 

designated by the Appointing Authority designated in the PCC 

at the request of either party, within 14 days of receipt of such 

request. 

24. Procedure for 

Disputes 

24.1 If the Contractor believes that a decision taken by the Project 

Manager was either outside the authority given to the Project 

Manager by the Contract or that the decision was wrongly taken, 

the decision shall be referred to the Adjudicator within 14 days 

of the notification of the Project Manager’s decision. 

24.2 The Adjudicator shall give a decision in writing within 28 days 

of receipt of a notification of a dispute. 

24.3 The Adjudicator shall be paid by the hour at the rate specified in 

the PCC, together with reimbursable expenses of the types 

specified in the PCC, and the cost shall be divided equally 

between the Employer and the Contractor, whatever decision is 

reached by the Adjudicator. Either party may refer a decision of 

the Adjudicator to an Arbitrator within 28 days of the 

Adjudicator’s written decision. If neither party refers the dispute 

to arbitration within the above 28 days, the Adjudicator’s 

decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the 

arbitration procedures published by the institution named and in 

the place specified in the PCC.  

25.  Corrupt and 

Fraudulent 

Practices 

25.1 The Bank requires compliance with its policy in regard to corrupt 

and fraudulent practices as set forth in Appendix A to the GCC. 

25.2 The Employer requires the Contractor to disclose any 

commissions or fees that may have been paid or are to be paid to 

agents or any other party with respect to the bidding process or 

execution of the Contract. The information disclosed must 

include at least the name and address of the agent or other party, 

the amount and currency, and the purpose of the commission, 

gratuity or fee.  
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B.  Time Control 

26. Program 

 

26.1 Within the time stated in the PCC, after the date of the Letter of 

Acceptance, the Contractor shall submit to the Project Manager 

for approval a Program showing the general methods, 

arrangements, order, and timing for all the activities in the 

Works. In the case of a lump sum contract, the activities in the 

Program shall be consistent with those in the Activity Schedule. 

26.2 An update of the Program shall be a program showing the actual 

progress achieved on each activity and the effect of the progress 

achieved on the timing of the remaining work, including any 

changes to the sequence of the activities. 

26.3 The Contractor shall submit to the Project Manager for approval 

an updated Program at intervals no longer than the period stated 

in the PCC. If the Contractor does not submit an updated 

Program within this period, the Project Manager may withhold 

the amount stated in the PCC from the next payment certificate 

and continue to withhold this amount until the next payment after 

the date on which the overdue Program has been submitted. In 

the case of a lump sum contract, the Contractor shall provide an 

updated Activity Schedule within 14 days of being instructed to 

by the Project Manager. 

26.4 The Project Manager’s approval of the Program shall not alter 

the Contractor’s obligations. The Contractor may revise the 

Program and submit it to the Project Manager again at any time.  

A revised Program shall show the effect of Variations and 

Compensation Events. 

27. Extension of 

the Intended 

Completion 

Date 

27.1 The Project Manager shall extend the Intended Completion Date 

if a Compensation Event occurs or a Variation is issued which 

makes it impossible for Completion to be achieved by the 

Intended Completion Date without the Contractor taking steps to 

accelerate the remaining work, which would cause the Contractor 

to incur additional cost. 

27.2 The Project Manager shall decide whether and by how much to 

extend the Intended Completion Date within 21 days of the 

Contractor asking the Project Manager for a decision upon the 

effect of a Compensation Event or Variation and submitting full 

supporting information. If the Contractor has failed to give early 

warning of a delay or has failed to cooperate in dealing with a 

delay, the delay by this failure shall not be considered in 

assessing the new Intended Completion Date. 

28. Acceleration 28.1 When the Employer wants the Contractor to finish before the 
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Intended Completion Date, the Project Manager shall obtain 

priced proposals for achieving the necessary acceleration from 

the Contractor. If the Employer accepts these proposals, the 

Intended Completion Date shall be adjusted accordingly and 

confirmed by both the Employer and the Contractor. 

28.2 If the Contractor’s priced proposals for an acceleration are 

accepted by the Employer, they are incorporated in the Contract 

Price and treated as a Variation. 

29. Delays 

Ordered by the 

Project 

Manager 

 

29.1 The Project Manager may instruct the Contractor to delay the 

start or progress of any activity within the Works. 

30. Management 

Meetings 

30.1 Either the Project Manager or the Contractor may require the 

other to attend a management meeting. The business of a 

management meeting shall be to review the plans for remaining 

work and to deal with matters raised in accordance with the early 

warning procedure. 

30.2 The Project Manager shall record the business of management 

meetings and provide copies of the record to those attending the 

meeting and to the Employer. The responsibility of the parties for 

actions to be taken shall be decided by the Project Manager 

either at the management meeting or after the management 

meeting and stated in writing to all who attended the meeting. 

31. Early Warning 31.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that 

may adversely affect the quality of the work, increase the 

Contract Price, or delay the execution of the Works.  The Project 

Manager may require the Contractor to provide an estimate of 

the expected effect of the future event or circumstance on the 

Contract Price and Completion Date. The estimate shall be 

provided by the Contractor as soon as reasonably possible. 

31.2 The Contractor shall cooperate with the Project Manager in 

making and considering proposals for how the effect of such an 

event or circumstance can be avoided or reduced by anyone 

involved in the work and in carrying out any resulting instruction 

of the Project Manager. 

C.  Quality Control 

32. Identifying 

Defects 

32.1 The Project Manager shall check the Contractor’s work and 

notify the Contractor of any Defects that are found. Such 

checking shall not affect the Contractor’s responsibilities. The 
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Project Manager may instruct the Contractor to search for a 

Defect and to uncover and test any work that the Project 

Manager considers may have a Defect. 

33. Tests 33.1 If the Project Manager instructs the Contractor to carry out a test 

not specified in the Specification to check whether any work has 

a Defect and the test shows that it does, the Contractor shall pay 

for the test and any samples. If there is no Defect, the test shall 

be a Compensation Event. 

34. Correction of 

Defects 

34.1 The Project Manager shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which 

begins at Completion, and is defined in the PCC. The Defects 

Liability Period shall be extended for as long as Defects remain 

to be corrected. 

34.2 Every time notice of a Defect is given, the Contractor shall 

correct the notified Defect within the length of time specified by 

the Project Manager’s notice. 

35. Uncorrected 

Defects 

35.1 If the Contractor has not corrected a Defect within the time 

specified in the Project Manager’s notice, the Project Manager 

shall assess the cost of having the Defect corrected, and the 

Contractor shall pay this amount. 

D.  Cost Control 

36. Contract Price 36.1 The Bill of Quantities shall contain priced items for the Works to 

be performed by the Contractor. The Bill of Quantities is used to 

calculate the Contract Price. The Contractor will be paid for the 

quantity of the work accomplished at the rate in the Bill of 

Quantities for each item. 

37. Changes in the 

Contract Price 

37.1 If the final quantity of the work done differs from the quantity in 

the Bill of Quantities for the particular item by more than 25 

percent, provided the change exceeds 1 percent of the Initial 

Contract Price, the Project Manager shall adjust the rate to allow 

for the change. The Project Manager shall not adjust rates from 

changes in quantities if thereby the Initial Contract Price is 

exceeded by more than 15 percent, except with the prior approval 

of the Employer. 

37.2 If requested by the Project Manager, the Contractor shall provide 

the Project Manager with a detailed cost breakdown of any rate 

in the Bill of Quantities. 

38. Variations 

 

38.1 All Variations shall be included in updated Programs produced 

by the Contractor. 
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38.2 The Contractor shall provide the Project Manager with a 

quotation for carrying out the Variation when requested to do so 

by the Project Manager. The Project Manager shall assess the 

quotation, which shall be given within seven (7) days of the 

request or within any longer period stated by the Project 

Manager and before the Variation is ordered. 

38.3 If the Contractor’s quotation is unreasonable, the Project 

Manager may order the Variation and make a change to the 

Contract Price, which shall be based on the Project Manager’s 

own forecast of the effects of the Variation on the Contractor’s 

costs. 

38.4 If the Project Manager decides that the urgency of varying the 

work would prevent a quotation being given and considered 

without delaying the work, no quotation shall be given and the 

Variation shall be treated as a Compensation Event. 

38.5 The Contractor shall not be entitled to additional payment for 

costs that could have been avoided by giving early warning.  

38.6 If the work in the Variation corresponds to an item description in 

the Bill of Quantities and if, in the opinion of the Project 

Manager, the quantity of work above the limit stated in Sub-

Clause 39.1 or the timing of its execution do not cause the cost 

per unit of quantity to change, the rate in the Bill of Quantities 

shall be used to calculate the value of the Variation. If the cost 

per unit of quantity changes, or if the nature or timing of the 

work in the Variation does not correspond with items in the Bill 

of Quantities, the quotation by the Contractor shall be in the form 

of new rates for the relevant items of work.  

39. Cash Flow 

Forecasts 

39.1 When the Program, is updated, the Contractor shall provide the 

Project Manager with an updated cash flow forecast.  

40. Payment 

Certificates 

40.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed less the 

cumulative amount certified previously. 

40.2 The Project Manager shall check the Contractor’s monthly 

statement and certify the amount to be paid to the Contractor. 

40.3 The value of work executed shall be determined by the Project 

Manager. 

40.4 The value of work executed shall comprise the value of the 

quantities of work in the Bill of Quantities that have been 

completed. 
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40.5 The value of work executed shall include the valuation of 

Variations and Compensation Events. 

40.6 The Project Manager may exclude any item certified in a 

previous certificate or reduce the proportion of any item 

previously certified in any certificate in the light of later 

information. 

41. Payments 41.1 Payments shall be adjusted for deductions for advance payments 

and retention. The Employer shall pay the Contractor the 

amounts certified by the Project Manager within 28 days of the 

date of each certificate. If the Employer makes a late payment, 

the Contractor shall be paid interest on the late payment in the 

next payment. Interest shall be calculated from the date by which 

the payment should have been made up to the date when the late 

payment is made at the prevailing rate of interest for commercial 

borrowing for each of the currencies in which payments are 

made. 

41.2 If an amount certified is increased in a later certificate or as a 

result of an award by the Adjudicator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as set 

out in this clause. Interest shall be calculated from the date upon 

which the increased amount would have been certified in the 

absence of dispute. 

41.3 Unless otherwise stated, all payments and deductions shall be 

paid or charged in the proportions of currencies comprising the 

Contract Price. 

41.4 Items of the Works for which no rate or price has been entered in 

shall not be paid for by the Employer and shall be deemed 

covered by other rates and prices in the Contract. 

42. Compensation 

Events 

42.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 

the Site Possession Date pursuant to GCC Sub-Clause 20.1. 

(b) The Employer modifies the Schedule of Other Contractors 

in a way that affects the work of the Contractor under the 

Contract. 

(c) The Project Manager orders a delay or does not issue 

Drawings, Specifications, or instructions required for 

execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or 

to carry out additional tests upon work, which is then found 
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to have no Defects. 

(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 

(f) Ground conditions are substantially more adverse than 

could reasonably have been assumed before issuance of the 

Letter of Acceptance from the information issued to bidders 

(including the Site Investigation Reports), from information 

available publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with 

an unforeseen condition, caused by the Employer, or 

additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 

constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 

Risks. 

(k) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 

42.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended 

Completion Date, the Contract Price shall be increased and/or the 

Intended Completion Date shall be extended. The Project 

Manager shall decide whether and by how much the Contract 

Price shall be increased and whether and by how much the 

Intended Completion Date shall be extended. 

42.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast cost has 

been provided by the Contractor, it shall be assessed by the 

Project Manager, and the Contract Price shall be adjusted 

accordingly. If the Contractor’s forecast is deemed unreasonable, 

the Project Manager shall adjust the Contract Price based on the 

Project Manager’s own forecast. The Project Manager shall 

assume that the Contractor shall react competently and promptly 

to the event. 

42.4 The Contractor shall not be entitled to compensation to the extent 

that the Employer’s interests are adversely affected by the 

Contractor’s not having given early warning or not having 
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cooperated with the Project Manager. 

43. Tax 43.1 The Project Manager shall adjust the Contract Price if taxes, 

duties, and other levies are changed between the date 28 days 

before the submission of bids for the Contract and the date of the 

last Completion certificate. The adjustment shall be the change in 

the amount of tax payable by the Contractor, provided such 

changes are not already reflected in the Contract Price or are a 

result of GCC Clause 44. 

44. Currencies 44.1 Where payments are made in currencies other than the currency 

of the Employer’s country specified in the PCC, the exchange 

rates used for calculating the amounts to be paid shall be the 

exchange rates stated in the Contractor’s Bid. 

45. Price 

Adjustment 

45.1 Prices shall be adjusted for fluctuations in the cost of inputs only 

if provided for in the PCC. If so provided, the amounts certified 

in each payment certificate, before deducting for Advance 

Payment, shall be adjusted by applying the respective price 

adjustment factor to the payment amounts due in each currency. 

A separate formula of the type specified below applies to each 

Contract currency: 

Pc = Ac + Bc  Imc/Ioc 

where: 

 Pc is the adjustment factor for the portion of the Contract 

Price payable in a specific currency “c.” 

 Ac and Bc are coefficients
25

 specified in the PCC, 

representing the nonadjustable and adjustable portions, 

respectively, of the Contract Price payable in that specific 

currency “c;” and 

 Imc is the index prevailing at the end of the month being 

invoiced and Ioc is the index prevailing 28 days before Bid 

opening for inputs payable; both in the specific currency “c.” 

45.2 If the value of the index is changed after it has been used in a 

calculation, the calculation shall be corrected and an adjustment 

made in the next payment certificate. The index value shall be 

deemed to take account of all changes in cost due to fluctuations 

                                                 
25

  The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, 

both coefficients shall be the same in the formulae for all currencies, since coefficient A, for the 

nonadjustable portion of the payments, is a very approximate figure (usually 0.15) to take account of fixed 

cost elements or other nonadjustable components.  The sum of the adjustments for each currency are added 

to the Contract Price. 
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in costs. 

46. Retention 46.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the PCC until Completion of 

the whole of the Works. 

46.2 Upon the issue of a Certificate of Completion of the Works by 

the Project Manager, in accordance with GCC 51.1, half the total 

amount retained shall be repaid to the Contractor and half when 

the Defects Liability Period has passed and the Project Manager 

has certified that all Defects notified by the Project Manager to 

the Contractor before the end of this period have been corrected. 

The Contractor may substitute retention money with an “on 

demand” Bank guarantee. 

47. Liquidated 

Damages 

47.1 The Contractor shall pay liquidated damages to the Employer at 

the rate per day stated in the PCC for each day that the 

Completion Date is later than the Intended Completion Date.  

The total amount of liquidated damages shall not exceed the 

amount defined in the PCC. The Employer may deduct 

liquidated damages from payments due to the Contractor.  

Payment of liquidated damages shall not affect the Contractor’s 

liabilities. 

47.2 If the Intended Completion Date is extended after liquidated 

damages have been paid, the Project Manager shall correct any 

overpayment of liquidated damages by the Contractor by 

adjusting the next payment certificate.  The Contractor shall be 

paid interest on the overpayment, calculated from the date of 

payment to the date of repayment, at the rates specified in GCC 

Sub-Clause 41.1. 

48. Bonus 48.1 The Contractor shall be paid a Bonus calculated at the rate per 

calendar day stated in the PCC for each day (less any days for 

which the Contractor is paid for acceleration) that the 

Completion is earlier than the Intended Completion Date. The 

Project Manager shall certify that the Works are complete, 

although they may not be due to be complete. 

49. Advance 

Payment 

49.1 The Employer shall make advance payment to the Contractor of 

the amounts stated in the PCC by the date stated in the PCC, 

against provision by the Contractor of an Unconditional Bank 

Guarantee in a form and by a bank acceptable to the Employer in 

amounts and currencies equal to the advance payment. The 

Guarantee shall remain effective until the advance payment has 

been repaid, but the amount of the Guarantee shall be 

progressively reduced by the amounts repaid by the Contractor. 
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Interest shall not be charged on the advance payment. 

49.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses required 

specifically for execution of the Contract. The Contractor shall 

demonstrate that advance payment has been used in this way by 

supplying copies of invoices or other documents to the Project 

Manager. 

49.3 The advance payment shall be repaid by deducting proportionate 

amounts from payments otherwise due to the Contractor, 

following the schedule of completed percentages of the Works 

on a payment basis. No account shall be taken of the advance 

payment or its repayment in assessing valuations of work done, 

Variations, price adjustments, Compensation Events, Bonuses, or 

Liquidated Damages. 

50. Securities 50.1 The Performance Security shall be provided to the Employer no 

later than the date specified in the Letter of Acceptance and shall 

be issued in an amount specified in the PCC, by a bank or 

surety acceptable to the Employer, and denominated in the types 

and proportions of the currencies in which the Contract Price is 

payable. The Performance Security shall be valid until a date 28 

days from the date of issue of the Certificate of Completion in 

the case of a Bank Guarantee, and until one year from the date of 

issue of the Completion Certificate in the case of a Performance 

Bond. 

51. Dayworks 51.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be 

used only when the Project Manager has given written 

instructions in advance for additional work to be paid for in that 

way. 

51.2 All work to be paid for as Dayworks shall be recorded by the 

Contractor on forms approved by the Project Manager.  Each 

completed form shall be verified and signed by the Project 

Manager within two days of the work being done. 

51.3 The Contractor shall be paid for Dayworks subject to obtaining 

signed Dayworks forms. 

52. Cost of 

Repairs 

52.1 Loss or damage to the Works or Materials to be incorporated in 

the Works between the Start Date and the end of the Defects 

Correction periods shall be remedied by the Contractor at the 

Contractor’s cost if the loss or damage arises from the 

Contractor’s acts or omissions. 

 



3-24 Section VIII – General Conditions of Contract 

PROCUREMENT OF ROAD SAFETY WORKS AND INFRASTRUCTURE IMPROVEMENTS  

OF 9 BLACK SPOTS ON M-2 AND M-4 INTERSTATE ROADS 

E.  Finishing the Contract 

53. Completion 53.1 The Contractor shall request the Project Manager to issue a 

Certificate of Completion of the Works, and the Project Manager 

shall do so upon deciding that the whole of the Works is 

completed. 

54. Taking Over 54.1 The Employer shall take over the Site and the Works within seven 

days of the Project Manager’s issuing a certificate of Completion. 

55. Final Account 55.1 The Contractor shall supply the Project Manager with a detailed 

account of the total amount that the Contractor considers payable 

under the Contract before the end of the Defects Liability Period. 

The Project Manager shall issue a Defects Liability Certificate and 

certify any final payment that is due to the Contractor within 56 

days of receiving the Contractor’s account if it is correct and 

complete. If it is not, the Project Manager shall issue within 56 

days a schedule that states the scope of the corrections or additions 

that are necessary. If the Final Account is still unsatisfactory after 

it has been resubmitted, the Project Manager shall decide on the 

amount payable to the Contractor and issue a payment certificate. 

56. Operating and 

Maintenance 

Manuals 

56.1 If “as built” Drawings and/or operating and maintenance manuals 

are required, the Contractor shall supply them by the dates stated 

in the PCC. 

56.2 If the Contractor does not supply the Drawings and/or manuals by 

the dates stated in the PCC pursuant to GCC Sub-Clause 56.1, or 

they do not receive the Project Manager’s approval, the Project 

Manager shall withhold the amount stated in the PCC from 

payments due to the Contractor. 
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57. Termination 57.1 The Employer or the Contractor may terminate the Contract if the 

other party causes a fundamental breach of the Contract. 

57.2 Fundamental breaches of Contract shall include, but shall not be 

limited to, the following: 

(a) the Contractor stops work for 28 days when no stoppage of 

work is shown on the current Program and the stoppage has 

not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not withdrawn 

within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes 

into liquidation other than for a reconstruction or 

amalgamation; 

(d) a payment certified by the Project Manager is not paid by the 

Employer to the Contractor within 84 days of the date of the 

Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 

particular Defect is a fundamental breach of Contract and the 

Contractor fails to correct it within a reasonable period of 

time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is required;  

(g) the Contractor has delayed the completion of the Works by 

the number of days for which the maximum amount of 

liquidated damages can be paid, as defined in the PCC; or 

(h) if the Contractor, in the judgment of the Employer, has 

engaged in corrupt, fraudulent, collusive, coercive or 

obstructive practices, in competing for or in executing the 

Contract, then the Client may, after giving fourteen (14) days 

written notice to the Contractor, terminate the Contract and 

expel him from the Site. 

57.3 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those listed 

under GCC Sub-Clause 56.2 above, the Project Manager shall 

decide whether the breach is fundamental or not. 

57.4 Notwithstanding the above, the Employer may terminate the 

Contract for convenience. 

57.5 If the Contract is terminated, the Contractor shall stop work 
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immediately, make the Site safe and secure, and leave the Site as 

soon as reasonably possible. 

58. Payment upon 

Termination 

58.1 If the Contract is terminated because of a fundamental breach of 

Contract by the Contractor, the Project Manager shall issue a 

certificate for the value of the work done and Materials ordered 

less advance payments received up to the date of the issue of the 

certificate and less the percentage to apply to the value of the work 

not completed, as specified in the PCC. Additional Liquidated 

Damages shall not apply.  If the total amount due to the Employer 

exceeds any payment due to the Contractor, the difference shall be 

a debt payable to the Employer. 

58.2 If the Contract is terminated for the Employer’s convenience or 

because of a fundamental breach of Contract by the Employer, the 

Project Manager shall issue a certificate for the value of the work 

done, Materials ordered, the reasonable cost of removal of 

Equipment, repatriation of the Contractor’s personnel employed 

solely on the Works, and the Contractor’s costs of protecting and 

securing the Works, and less advance payments received up to the 

date of the certificate. 

59. Property 59.1 All Materials on the Site, Plant, Equipment, Temporary Works, 

and Works shall be deemed to be the property of the Employer if 

the Contract is terminated because of the Contractor’s default. 

60. Release from 

Performance 

60.1 If the Contract is frustrated by the outbreak of war or by any other 

event entirely outside the control of either the Employer or the 

Contractor, the Project Manager shall certify that the Contract has 

been frustrated. The Contractor shall make the Site safe and stop 

work as quickly as possible after receiving this certificate and shall 

be paid for all work carried out before receiving it and for any 

work carried out afterwards to which a commitment was made. 

61. Suspension of 

Bank Loan or 

Credit 

61.1 In the event that the Bank suspends the Loan or Credit to the 

Employer, from which part of the payments to the Contractor are 

being made: 

(a) The Employer is obligated to notify the Contractor of such 

suspension within 7 days of having received the Bank’s 

suspension notice. 

(b) If the Contractor has not received sums due it within the 28 days 

for payment provided for in Sub-Clause 40.1, the Contractor 

may immediately issue a 14-day termination notice. 
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 APPENDIX A 

 

TO GENERAL CONDITIONS 

Bank’s Policy- Corrupt and Fraudulent Practices 
 

(text in this Appendix  shall not be modified) 

 

 

Procurement Regulations for IPF Borrowers  

Guidelines for PROCUREMENT IN INVESTMENT PROJECT FINANCING Goods, 

Works, Non-Consulting and Consulting Services July 2016 Revised November 2017 and 

August 2018  
“Fraud and Corruption: 
1.16 It is the Bank’s policy to require that Borrowers (including beneficiaries of Bank loans), 

bidders, suppliers, contractors and their agents (whether declared or not), sub-contractors, 

sub-consultants, service providers or suppliers, and any personnel thereof, observe the 

highest standard of ethics during the procurement and execution of Bank-financed 

contracts.26 In pursuance of this policy, the Bank:  

(a) defines, for the purposes of this provision, the terms set forth below as follows:  

(i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party;
27

; 

(ii)  “fraudulent practice” is any act or omission, including a misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

a financial or other benefit or to avoid an obligation;
28

 

(iii) “collusive practice” is an arrangement between two or more parties designed 

to achieve an improper purpose, including to influence improperly the actions 
of another party;29 

(iv) “coercive practice” is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party;
30

 

                                                 
26

     In this context, any action to influence the procurement process or contract execution for undue advantage 

is improper.   
27

  For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to the 

procurement process or contract execution. In this context, “public official” includes World Bank staff and 

employees of other organizations taking or reviewing procurement decisions. 
28

   For the purpose of this sub-paragraph, “party” refers to a public official; the terms “benefit” and 

“obligation” relate to the procurement process or contract execution; and the “act or omission” is intended 

to influence the procurement process or contract execution. 
29

  For the purpose of this sub-paragraph, “parties” refers to participants in the procurement process (including 

public officials) attempting either themselves, or through another person or entity not participating in the 

procurement or selection process, to simulate competition or to establish bid prices at artificial, non-

competitive levels, or are privy to each other’s bid prices or other conditions. 
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(v) “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to 

investigators in order to materially impede a Bank investigation into 

allegations of a corrupt, fraudulent, coercive or collusive practice; 

and/or threatening, harassing or intimidating any party to prevent it 

from disclosing its knowledge of matters relevant to the investigation 

or from pursuing the investigation, or 

(bb) acts intended to materially impede the exercise of the Bank’s 

inspection and audit rights provided for under paragraph 1.16(e) 

below. 

(b) will reject a proposal for award if it determines that the bidder recommended for 

award, or any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices in competing for the contract in question; 

(c) will declare misprocurement and cancel the portion of the loan allocated to a 

contract if it determines at any time that representatives of the Borrower or of a 

recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, 

collusive, coercive, or obstructive practices during the procurement or the 

implementation of the contract in question, without the Borrower having taken 

timely and appropriate action satisfactory to the Bank to address such practices 

when they occur, including by failing to inform the Bank in a timely manner at 

the time they knew of the practices; 

(d) will sanction a firm or individual, at any time, in accordance with the prevailing 

Bank’s sanctions procedures,
31

 including by publicly declaring such firm or 

individual ineligible, either indefinitely or for a stated period of time: (i) to be 

awarded a Bank-financed contract; and (ii) to be a nominated
32

; 

(e) will require that a clause be included in bidding documents and in contracts 

financed by a Bank loan, requiring bidders, suppliers and contractors, and their 

                                                                                                                                                       
30

  For the purpose of this sub-paragraph, “party” refers to a participant in the procurement process or contract 

execution. 
31

  A firm or individual may be declared ineligible to be awarded a Bank financed contract upon: (i) 

completion of the Bank’s sanctions proceedings as per its sanctions procedures, including, inter alia, cross-

debarment as agreed with other International Financial Institutions, including Multilateral Development 

Banks, and through the application the World Bank Group corporate administrative procurement sanctions 

procedures for fraud and corruption; and (ii) as a result of temporary suspension or early temporary 

suspension in connection with an ongoing sanctions proceeding. See footnote 14 and paragraph 8 of 

Appendix 1 of these Guidelines. 
32

  A nominated sub-contractor, consultant, manufacturer or supplier, or service provider (different names are 

used depending on the particular bidding document) is one which has either been: (i) included by the bidder 

in its pre-qualification application or bid because it brings specific and critical experience and know-how 

that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the 

Borrower. 
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sub-contractors, agents, personnel, consultants, service providers, or suppliers, to 

permit the Bank to inspect all accounts, records, and other documents relating to 

the submission of bids and contract performance, and to have them audited by 

auditors appointed by the Bank.” 
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APPENDIX B 

 

Environmental, Social, Health and Safety (ESHS)  

Metrics for Progress Reports 

[Note to Employer: the following metrics may be amended to reflect the Employer’s 

environmental, social, health and safety policies and/or the ESHS requirements of the 

project. The metrics that are required should be determined by the ESHS risks of the 

Works and not necessarily by the scale of the Works] 

Metrics for regular reporting: 

a. environmental incidents or non-compliances with contract requirements, including 

contamination, pollution or damage to ground or water supplies; 

b. health and safety incidents, accidents, injuries and all fatalities that require 

treatment;  

c. interactions with regulators:  identify agency, dates, subjects, outcomes (report the 

negative if none); 

d. status of all permits and agreements:  

i. work permits: number required, number received, actions taken for those not 

received; 

ii. status of permits and consents:  

- list areas/facilities with permits required (quarries, asphalt & batch plants), 

dates of application, dates issued (actions to follow up if not issued), dates 

submitted to resident engineer (or equivalent), status of area (waiting for 

permits, working, abandoned without reclamation, decommissioning plan 

being implemented, etc.); 

- list areas with landowner agreements required (borrow and spoil areas, camp 

sites), dates of agreements, dates submitted to resident engineer (or 

equivalent); 

- identify major activities undertaken in each area in the reporting period  and 

highlights of environmental and social protection (land clearing, boundary 

marking, topsoil salvage, traffic management, decommissioning planning, 

decommissioning implementation); 

- for quarries: status of relocation and compensation (completed, or details of 

activities and current status in the reporting period). 

e. health and safety supervision:  
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i. safety officer: number days worked, number of full inspections & partial 

inspections, reports to construction/project management; 

ii. number of workers, work hours, metric of PPE use (percentage of workers with 

full personal protection equipment (PPE), partial, etc.), worker violations 

observed (by type of violation, PPE or otherwise), warnings given, repeat 

warnings given, follow-up actions taken (if any); 

f. worker accommodations: 

i. number of expats housed in accommodations, number of locals;  

ii. date of last inspection, and highlights of inspection including status of 

accommodations’ compliance with national and local law and good practice, 

including sanitation, space, etc.;  

iii. actions taken to recommend/require improved conditions, or to improve 

conditions. 

g. HIV/AIDS: provider of health services, information and/or training, location of 

clinic, number of non-safety disease or illness treatments and diagnoses (no names to 

be provided); 

h. gender (for expats and locals separately): number of female workers, percentage of 

workforce, gender issues raised and dealt with (cross-reference grievances or other 

sections as needed); 

i. training: 

i. number of new workers, number receiving induction training, dates of induction 

training; 

ii. number and dates of toolbox talks, number of workers receiving Occupational 

Health and Safety (OHS), environmental and social training; 

iii. number and dates of HIV/AIDS sensitization and/or training, no. workers 

receiving training (this reporting period and in the past); same questions for 

gender sensitization, flag person training. 

iv. number and date of GBV /SEA sensitization and/or training, number of workers 

receiving training on code of conduct (in the reporting period and in the past), etc. 

 

j. environmental and social supervision: 

i. environmentalist: days worked, areas inspected and numbers of inspections of 

each (road section, work camp, accommodations, quarries, borrow areas, spoil 

areas, swamps, forest crossings, etc.), highlights of activities/findings (including 

violations of environmental and/or social best practices, actions taken), reports to 

environmental and/or social specialist/construction/site management; 
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ii. sociologist: days worked, number of partial and full site inspections (by area: road 

section, work camp, accommodations, quarries, borrow areas, spoil areas, clinic, 

HIV/AIDS center, community centers, etc.), highlights of activities (including 

violations of environmental and/or social requirements observed, actions taken), 

reports to environmental and/or social specialist/construction/site management; 

and 

iii. community liaison person(s): days worked (hours community center open), 

number of people met, highlights of activities (issues raised, etc.), reports to 

environmental and/or social specialist /construction/site management. 

k. Grievances: list new grievances (e.g. allegations of GBV / SEA) received in the 

reporting period and unresolved past grievances by date received, complainant, how 

received, to whom referred to for action, resolution and date (if completed), data 

resolution reported to complainant, any required follow-up (Cross-reference other 

sections as needed): 

i. Worker grievances; 

ii. Community grievances 

l. Traffic and vehicles/equipment: 

i. traffic accidents involving project vehicles & equipment: provide date, location, 

damage, cause, follow-up; 

ii. accidents involving non-project vehicles or property (also reported under 

immediate metrics): provide date, location, damage, cause, follow-up;  

iii. overall condition of vehicles/equipment (subjective judgment by 

environmentalist); non-routine repairs and maintenance needed to improve 

safety and/or environmental performance (to control smoke, etc.). 

m. Environmental mitigations and issues (what has been done): 

i. dust: number of working bowsers, number of waterings/day, number of 

complaints, warnings given by environmentalist, actions taken to resolve; 

highlights of quarry dust control (covers, sprays, operational status); % of 

rock/spoil lorries with covers, actions taken for uncovered vehicles; 

ii. erosion control: controls implemented by location, status of water crossings, 

environmentalist inspections and results, actions taken to resolve issues, 

emergency repairs needed to control erosion/sedimentation; 

iii. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major 

activities undertaken in the reporting period at each, and highlights of 

environmental and social protection: land clearing, boundary marking, topsoil 

salvage, traffic management, decommissioning planning, decommissioning 

implementation; 
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iv. blasting: number of blasts (and locations), status of implementation of blasting 

plan (including notices, evacuations, etc.), incidents of off-site damage or 

complaints (cross-reference other sections as needed); 

v. spill cleanups, if any:  material spilled, location, amount, actions taken, material 

disposal (report all spills that result in water or soil contamination; 

vi. waste management: types and quantities generated and managed, including 

amount taken offsite (and by whom) or reused/recycled/disposed on-site; 

vii. details of tree plantings and other mitigations required undertaken in the 

reporting period; 

viii. details of water and swamp protection mitigations required undertaken in the 

reporting period. 

n. compliance: 

i. compliance status for conditions of all relevant consents/permits, for the Work, 

including quarries, etc.): statement of compliance or listing of issues and actions 

taken (or to be taken) to reach compliance; 

ii. compliance status of C-ESMP/ESIP requirements: statement of compliance or 

listing of issues and actions taken (or to be taken) to reach compliance 

iii. compliance status of GBV/SEA prevention and response action plan: statement of 

compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

iv. compliance status of Health and Safety Management Plan re: statement of 

compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

v. other unresolved issues from previous reporting periods related to environmental 

and social: continued violations, continued failure of equipment, continued lack of 

vehicle covers, spills not dealt with, continued compensation or blasting issues, 

etc.  Cross-reference other sections as needed. 
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Section IX.  Particular Conditions of Contract 

 

Except where otherwise specified, all PCC should be filled in by the Employer prior to 

issuance of the Bidding Documents.  Schedules and reports to be provided by the Employer 

should be annexed. 

 

 

A. General 

GCC 1.1 (d) The financing institution is: The European Investment Bank (EIB),  

Neighborhood Investment Facility (NIF)  

GCC 1.1 (s) The Employer is Road Department (RD) SNCO. 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be 

FOR LOT 1:  6 (Six) months after the contract signing date. 

FOR LOT 2:  6 (Six) months after the contract signing date. 

 

GCC 1.1 (y) The Project Manager is to be nominated. 

GCC 1.1 (aa) The Site is located at M-2 and M-4 Roads as follows: 

LOT 1 – SEVEN (7) BLACK SPOTS ON M-2 YEREVAN-ERASKH-GORIS-KAPAN-

MEGHRI ROAD 

 

L1.1.  M-2, Yerevan-Eraskh-Goris-Kapan-Meghri, km147+700 - km148+922  

L1.2.  M-2, Yerevan-Eraskh-Goris-Kapan-Meghri, km183+000 - km184+000  

L1.3.  M-2, Yerevan-Eraskh-Goris-Kapan-Meghri, km189+000 - km190+000  

L1.4.  M-2, Yerevan-Eraskh-Goris-Kapan-Meghri, km242+181 - km243+000  

L1.5.  M-2, Yerevan-Eraskh-Goris-Kapan-Meghri, km306+000 - km311+000  

L1.6.  M-2, Yerevan-Eraskh-Goris-Kapan-Meghri, km315+000 - km316+126  

L1.7.  M-2, Yerevan-Eraskh-Goris-Kapan-Meghri, km317+000 - km318+228  

 

LOT 2 – TWO (2) BLACK SPOTS ON M-4 YEREVAN-SEVAN-IJEVAN ROAD 
 

L2.1.  M-4, Yerevan-Sevan- Ijevan, km83+400-km84+633  

L2.2.  M-4, Yerevan-Sevan- Ijevan, km86+400-km86+500  

 

GCC 1.1 (dd) The Start Date shall be 2 (Two) weeks after the Contract signing. 
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GCC 1.1 (hh) The Works consist of:  

Main type of works required: asphalt concrete overlay, road safety 

measures, road signs, etc. 

 

GCC 1.1 (ii) The following is added as GCC 1.1. (ii)  

 

“ESHS” means environmental, social (including sexual exploitation and 

abuse (SEA) and gender-based violence (GBV)), health and safety. 

GCC 2.2 Sectional Completions are: Not applicable.   

GCC 2.3(i) The following documents also form part of the Contract:  

- Priced Bill of Quantities; 

- the ESHS Management Strategies and Implementation Plans; and 

- Code of Conduct (ESHS). 

GCC 3.1  The language of the contract is English.  

The law that applies to the Contract is the law of the Republic of Armenia. 

GCC 5.1 The Project manager may delegate any of his duties and responsibilities. 

GCC 8.1 Schedule of other contractors: Not applicable. 

GCC 9.1 Key Personnel 

GCC 9.1 is replaced with the following: 

 

9.1 Key Personnel are the Contractor’s personnel named in this GCC 9.1 

of the Particular Conditions of Contract. The Contractor shall employ 

the Key Personnel and use the equipment identified in its Bid, to carry 

out the Works or other personnel and equipment approved by the 

Project Manager. The Project Manager shall approve any proposed 

replacement of Key Personnel and equipment only if their relevant 

qualifications or characteristics are substantially equal to or better 

than those proposed in the Bid. 

- Contractor’s Project Manager; 

- Site Engineer. 

GCC 9.2 Code of Conduct (ESHS) 

The following is inserted at the end of GCC 9.2: 

“The reasons to remove a person include behavior which breaches the 

Code of Conduct (ESHS) (e.g. spreading communicable diseases, 
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sexual harassment, gender-based violence, (GBV), sexual exploitation 

or abuse, illicit activity or crime).” 

 

GCC 13.1 The minimum insurance amounts and deductibles shall be: 

(a) for loss or damage to the Works, Plant and Materials:  minimum 

insurance amount shall be 110% of the original Contract price and 

deductible shall be not more than AMD 500,000. 

(b) for loss or damage to Equipment:  minimum insurance amount shall 

be AMD 2,000,000 and deductible shall be not more than AMD 

100,000. 

(c) for loss or damage to property (except the Works, Plant, Materials, and 

Equipment) in connection with Contract minimum insurance amount 

shall be AMD 10,000,000 and deductible shall be not more than 

AMD 100,000.  

 (d) for personal injury or death:  

(i) of the Contractor’s employees: minimum insurance amount 

shall be AMD 10,000,000 and deductible is not applicable. 

(ii) of other people:  minimum insurance amount shall be AMD 

10,000,000 and deductible is not applicable. 

GCC 14.1 Site Data are: Summary Report on Road Condition described in the 

Drawings. 

GCC 16.1 

(add new 

16.2) 

ESHS Management Strategies and Implementation Plans 

The following is inserted as a new sub-clause 16.2: 

“16.2 The Contractor shall not carry out any Works, including 

mobilization and/or pre-construction activities (e.g. limited 

clearance for haul roads, site accesses and work site 

establishment, geotechnical investigations or investigations to 

select ancillary features such as quarries and borrow pits), 

unless the Project Manager is satisfied that appropriate measures 

are in place to address environmental, social, health and safety 

risks and impacts. At a minimum, the Contractor shall apply the 

Management Strategies and Implementation Plans and Code of 

Conduct, submitted as part of the Bid and agreed as part of the 

Contract. The Contractor shall submit, on a continuing basis, for 

the Project Manager’s prior approval, such supplementary 

Management Strategies and Implementation Plans as are 

necessary to manage the ESHS risks and impacts of ongoing 

works. These Management Strategies and Implementation Plans 

collectively comprise the Contractor’s Environmental and 

Social Management Plan (C-ESMP). The C-ESMP shall be 
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approved prior to the commencement of construction activities 

(e.g. excavation, earth works, bridge and structure works, 

stream and road diversions, quarrying or extraction of materials, 

concrete batching and asphalt manufacture). The approved C-

ESMP shall be reviewed, periodically (but not less than every 

six (6) months), and updated in a timely manner, as required, by 

the Contractor to ensure that it contains measures appropriate to 

the Works activities to be undertaken. The updated C-ESMP 

shall be subject to prior approval by the Project Manager.” 

GCC 20.1 The Site Possession Date(s) shall be: within 7 (seven) days after the 

Contract signing and shall be confirmed by the Employer with a written 

notification to the Contractor. 

GCC 23.1 & 

GCC 23.2 

Appointing Authority for the Adjudicator:  Permanently Acting Arbitration 

Court at Chamber of Commerce and Industry of the Republic of Armenia. 

GCC 24.3 Hourly rate and types of reimbursable expenses to be paid to the Adjudicator: 

[Will be inserted upon contract signing]. 

GCC 24.4 Institution whose arbitration procedures shall be used: Chamber of 

Commerce and Industry of RA.  

The place of arbitration shall be: 11-Khanjyan str., Yerevan, Armenia 

B. Time Control 

GCC 26.1 The Contractor shall submit for approval a Program for the Works within 7 
days from the date of the Letter of Acceptance. 

GCC 26.2 ESHS Reporting 

Inserted at the end of GCC 26.2 

“In addition to the progress report the Contractor shall also provide a report 

on the Environmental, Social, Health and Safety (ESHS) metrics set out 

in Appendix B. In addition to Appendix B reports, the Contractor shall 

also provide immediate notification to the Project Manager of incidents in 

the following categories. Full details of such incidents shall be provided 

to the Project Manager within the timeframe agreed with the Project 

Manager. 

(a) confirmed or likely violation of any law or international agreement; 

(b) any fatality or serious (lost time) injury; 

(c) significant adverse effects or damage to private property (e.g. 

vehicle accident, damage from fly rock, working beyond the 

boundary) 
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(d) major pollution of drinking water aquifer or damage or destruction 

of rare or endangered habitat (including protected areas) or species; 

or 

(e) any allegation of gender-based violence (GBV), sexual exploitation 

or abuse, sexual harassment or sexual misbehavior, rape, sexual 

assault, child abuse, or defilement, or other violations involving 

children. 

GCC 26.3 The period between Program updates is 30 (thirty) days. 

The amount to be withheld for late submission of an updated Program is 

AMD 50 000 (Fifty Thousand). 

C. Quality Control 

GCC 34.1 The Defects Liability Period is: 365 days (three hundred sixty-five). 

D. Cost Control 

GCC 38.2 At the end of 38.2 add after the first sentence:  

“The Contractor shall also provide information of any ESHS risks and 

impacts of the Variation.” 
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GCC 40 Add new GCC 40.7: 

“40.7 if the Contractor was, or is, failing to perform any ESHS 

obligations or work under the Contract, the value of this work or 

obligation, as determined by the Project Manager, may be withheld 

until the work or obligation has been performed, and/or the cost of 

rectification or replacement, as determined by the Project Manager, 

may be withheld until rectification or replacement has been 

completed. Failure to perform includes, but is not limited to the 

following:   

(i) failure to comply with any ESHS obligations or work 

described in the Works’ Requirements which may include: 

working outside site boundaries, excessive dust, failure to 

keep public roads in a safe usable condition, damage to 

offsite vegetation, pollution of water courses from oils or 

sedimentation, contamination of land e.g. from oils, human 

waste, damage to archeology or cultural heritage features, 

air pollution as a result of unauthorized and/or inefficient 

combustion; 

(ii) failure to regularly review C-ESMP and/or update it in a 

timely manner to address emerging ESHS issues, or 

anticipated risks or impacts; 

(iii) failure to implement the C-ESMP e.g. failure to provide 

required training or sensitization; 

(iv) failing to have appropriate consents/permits prior to 

undertaking Works or related activities; 

(v) failure to submit ESHS report/s (as described in Appendix 

C), or failure to submit such reports in a timely manner; 

(vi) failure to implement remediation as instructed by the 

Engineer within the specified timeframe (e.g. remediation 

addressing non-compliance/s).  

GCC 44.1 The currency of the Employer’s country is:  Armenian Dram (AMD). No 

other currency will be applicable. 

GCC 45.1 The Contract is not subject to price adjustment in accordance with GCC 

Clause 45, and the following information regarding coefficients does not 

apply. 

GCC 46.1 The proportion of payments retained is: 10 (ten) percent.  

GCC 47.1 The liquidated damages for the whole of the Works are 0.1 percent of the 
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Contract Price per day. The maximum amount of liquidated damages for the 

whole of the Works is 10 (Ten) percent of the final Contract Price. 

GCC 48.1 Not applicable. 

GCC 49.1 The Advance Payments shall be: 20 (Twenty) percent and shall be paid to 

the Contractor no later than 20 (Twenty) days after submission of Advance 

Payment Bank Guarantee and Invoice. 

GCC 50.1 An Environmental, Social, Safety and Health (ESHS) Performance Security 

shall be provided to the Employer. 

“GCC 50.1 is replaced with the following: 

The Performance Security and an Environmental, Social, Safety and Health 

(ESHS) Performance Security shall be provided to the Employer no later than 

the date specified in the Letter of Acceptance and shall be issued in an 

amount specified in the PCC (for GCC 50.1). 

The Performance Security shall be issued by a bank or surety acceptable to 

the Employer, and denominated in the types and proportions of the 

currencies in which the Contract Price is payable. The ESHS Performance 

Security shall be issued by a bank acceptable to the Employer and 

denominated in the types and proportions of the currencies in which the 

Contract Price is payable. The Performance Security and, if applicable, the 

ESHS Performance Security, shall be valid until a date 28 days from the date 

of issue of the Certificate of Completion in the case of a Bank Guarantee”. 

- The Performance Security is: Bank Guarantee in the amount(s) of 10 

(Ten) percent of the Accepted Contract Amount and in the same currency of 

the Accepted Contract Amount. 

- The ESHS Performance Security is: Bank Guarantee: in the amount(s) of 

2 (Two) percent of the Accepted Contract Amount and in the same currency 

of the Accepted Contract Amount. 

A Bank Guarantee shall be unconditional (on demand) (see Section 

X, Contract Forms).  

E. Finishing the Contract 

GCC 56.1 The date by which operating and maintenance manuals are required is not 

applicable. 

The date by which “as built” drawings are required is 15 (Fifteen) days 

following completion of the works. 

GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or 

operating and maintenance manuals by the date required in GCC 58.1 is 
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AMD 500 000 (Five Hundred Thousand). 

GCC 57.2 (g) The maximum number of days is: 100 (One Hundred) days.  

GCC 58.1 The percentage to apply to the value of the work not completed, representing 

the Employer’s additional cost for completing the Works, is 10 (ten) 

percent. 
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Section X - Contract Forms 

 

This Section contains forms which, once completed, will form part of the Contract. The 

forms for Performance Security and Advance Payment Security, when required, shall only be 

completed by the successful Bidder after contract award. 

 

Table of Forms 

Letter of Acceptance .......................................................................................................... 3-44 

Contract Agreement .......................................................................................................... 3-46 

Performance Security (Bank Guarantee) ........................................................................ 3-48 

Environmental, Social, Health and Safety (ESHS) Performance Security ................... 3-50 

Advance Payment Security ............................................................................................... 3-52 

Invitation for Bids .................................................................. 3-Error! Bookmark not defined. 
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Letter of Acceptance 

 
 

[ on letterhead paper of the Employer] 

 

. . . . . . . [date]. . . . . . . 

 

To: . . . . . . . . . .  [ name and address of the Contractor] . . . . . . . . . .    

 

Subject: . . . . . . . . . .   [Notification of Award Contract No].  . . . . . . . . . .    

 

 

This is to notify you that your Bid dated . . . . [insert date] . . . .  for execution of the . . . . . 

. . . . .[insert name of the contract and identification number, as given in the PCC] . . . . . . . . . . for 

the Accepted Contract Amount of . . . . . . . . .[insert amount in numbers and words and name of 

currency], as corrected and modified in accordance with the Instructions to Bidders is 

hereby accepted by our Agency. 

 

You are requested to furnish the Performance Security and an Environmental, Social, 

Health and Safety Performance Security [Delete ESHS Performance Security if it is not 

required under the contract] within 28 days in accordance with the Conditions of 

Contract, using for that purpose the of the Performance Security Form and the ESHS 

Performance Security Form, [Delete reference to the ESHS Performance Security Form 

if it is not required under the contract] included in Section X - Contract Forms, of the 

bidding document. 

 

[Choose one of the following statements:] 

 

We accept that __________________________[insert the name of Adjudicator proposed by 

the Bidder]  be appointed as the Adjudicator. 

 

[or] 

 

We do not accept that _______________________[insert the name of the Adjudicator 

proposed by the Bidder] be appointed as the Adjudicator, and by sending a copy of this 

Letter of Acceptance to ________________________________________[insert name of 

the Appointing Authority], the Appointing Authority, we are hereby requesting such 

Authority to appoint the Adjudicator in accordance with ITB 43.1 and GCC 23.1. 

 

 

 

Authorized Signature:   ................................................................................................................... 

 

 

Name and Title of Signatory:   ........................................................................................................ 
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Name of Agency:   .......................................................................................................................... 

 

Attachment:  Contract Agreement 
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Contract Agreement 

 

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . ., . . . . . . , between . . . . . 

[name of the Employer]. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . . . 

[name of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 

 

WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. . . . 

.should be executed by the Contractor, and has accepted a Bid by the Contractor for the 

execution and completion of these Works and the remedying of any defects therein,  

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part 

of this Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Letter of Acceptance 

(b) the Letter of Bid  

(c) the addenda Nos ________(if any) 

(d) the Particular Conditions  

(e) the General Conditions of Contract, including Appendices; 

(f) the Specification 

(g) the Drawings  

(h) Schedule of Prices and Bill of Quantities;
 
and 

(i) any other document listed in the PCC as forming part of the Contract; 

3. In consideration of the payments to be made by the Employer to the Contractor as 

specified in this Agreement, the Contractor hereby covenants with the Employer to 

execute the Works and to remedy defects therein in conformity in all respects with the 

provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects therein, the Contract 

Price or such other sum as may become payable under the provisions of the Contract at 

the times and in the manner prescribed by the Contract. 
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IN WITNESS whereof the parties hereto have caused this Agreement to be 

executed in accordance with the laws of . . . . . [name of the borrowing country]. . . . .on 

the day, month and year specified above. 

 

 

Signed by:  Signed by: 
 

for and on behalf of the Employer for and on behalf the Contractor 

in the presence 

of: 

 in the presence of:  

Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date 
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Performance Security (Bank Guarantee) 

Option 1: (Bank Guarantee) 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]   

Date: _ [Insert date of issue] 

PERFORMANCE GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that _ [insert name of Contractor, which in the case of a joint 

venture shall be the name of the joint venture] (hereinafter called "the Applicant") has 

entered into Contract No. [insert reference number of the contract] dated [insert date] with 

the Beneficiary, for the execution of _ [insert name of contract and brief description of 

Works] (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 

(______) [insert amount in words],
1
 such sum being payable in the proportions of currency 

in which the Contract Price is payable, upon receipt by us of the Beneficiary’s complying 

demand supported by the Beneficiary’s statement, whether in the demand itself or in a 

separate signed document accompanying or identifying the demand, stating that the 

Applicant is in breach of its obligation(s) under the Contract, without the Beneficiary needing 

to prove or to show grounds for your demand or the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… 
2
, and any demand for 

payment under it must be received by us at this office indicated above on or before that date.   

                                                 
1
  The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount 

specified in the Letter of Acceptance, less provisional sums, if any, and denominated either in the 

currency(cies) of the Contract or a freely convertible currency acceptable to the Beneficiary. 
2
 Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the 

Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 

in writing and must be made prior to the expiration date established in the guarantee. In preparing this 

guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 

[six months][one year], in response to the Beneficiary’s written request for such extension, such request to 

be presented to the Guarantor before the expiry of the guarantee.” 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 

Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) 

is hereby excluded. 

 

_____________________  

[signature(s)]  
 
  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 
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Environmental, Social, Health and Safety (ESHS) 

Performance Security 

ESHS Demand Guarantee 

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]   

Date: _ [Insert date of issue] 

ESHS PERFORMANCE GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called "the Applicant") has 

entered into Contract No. _____________  dated ____________ with the Beneficiary, for the 

execution of _____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    

),
1
 such sum being payable in the types and proportions of currencies in which the Contract 

Price is payable, upon receipt by us of the Beneficiary’s complying demand supported by the 

Beneficiary’s statement, whether in the demand itself or in a separate signed document 

accompanying or identifying the demand, stating that the Applicant is in breach of its 

Environmental, Social, Health and/or Safety (ESHS) obligation(s) under the Contract, without 

the Beneficiary needing to prove or to show grounds for your demand or the sum specified 

therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… 
2
, and any demand for 

payment under it must be received by us at this office indicated above on or before that date.   

                                                 
1
 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount 

specified in the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency 

(cies) of the Contract or a freely convertible currency acceptable to the Beneficiary. 
2
 Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the 

Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 

in writing and must be made prior to the expiration date established in the guarantee. In preparing this 

guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 



Section X - Contract Forms 3-51 

PROCUREMENT OF ROAD SAFETY WORKS AND INFRASTRUCTURE IMPROVEMENTS  

OF 9 BLACK SPOTS ON M-2 AND M-4 INTERSTATE ROADS 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 

Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) 

is hereby excluded. 

 

 

_____________________  

[signature(s)]  

 

  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

                                                                                                                                                       
[six months] [one year], in response to the Beneficiary’s written request for such extension, such 

request to be presented to the Guarantor before the expiry of the guarantee.” 
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Advance Payment Security 

 

[Guarantor letterhead or SWIFT identifier code]  

Beneficiary: [Insert name and Address of Employer]   

Date: [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

 

We have been informed that [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered into 

Contract No. [insert reference number of the contract] dated [insert date] with the 

Beneficiary, for the execution of [insert name of contract and brief description of Works] 

(hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance 

payment in the sum [insert amount in figures] () [insert amount in words] is to be made 

against an advance payment guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] (                    

) [insert amount in words]
1
 upon receipt by us of the Beneficiary’s complying demand 

supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed 

document accompanying or identifying the demand, stating either that the Applicant: 

(a) has used the advance payment for purposes other than the costs of mobilization in 

respect of the Works; or 

(b)  has failed to repay the advance payment in accordance with the Contract conditions, 

specifying the amount which the Applicant has failed to repay.  

 

A demand under this guarantee may be presented as from the presentation to the Guarantor 

of a certificate from the Beneficiary’s bank stating that the advance payment referred to 

                                                 
1
 The Guarantor shall insert an amount representing the amount of the advance payment and denominated 

either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible 

currency acceptable to the Employer. 
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above has been credited to the Applicant on its account number [insert number] at  [insert 

name and address of Applicant’s bank].. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the 

advance payment repaid by the Applicant as specified in copies of interim statements or 

payment certificates which shall be presented to us.  This guarantee shall expire, at the latest, 

upon our receipt of a copy of the interim payment certificate indicating that ninety (90) 

percent of the Accepted Contract Amount, less provisional sums, has been certified for 

payment, or on the [insert day] day of [insert month], 2 [insert year],
2
 whichever is earlier.  

Consequently, any demand for payment under this guarantee must be received by us at this 

office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 

Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) 

is hereby excluded. 

____________________  

[signature(s)] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 

final product. 

 
 

                                                 
2
  Insert the expected expiration date of the Time for Completion.  The Employer should note that in the event 

of an extension of the time for completion of the Contract, the Employer would need to request an extension 

of this guarantee from the Guarantor.  Such request must be in writing and must be made prior to the 

expiration date established in the guarantee. In preparing this guarantee, the Employer might consider 

adding the following text to the form, at the end of the penultimate paragraph:  “The Guarantor agrees to a 

one-time extension of this guarantee for a period not to exceed [six months][one year], in response to the 

Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the 

expiry of the guarantee.” 


